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OVERVIEW 

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress 
Report to the Federal Communications Commission (“FCC”) regarding the progress of the 
reconfiguration of the 800 MHz band for the quarter ended December 31, 2018.  Pursuant to the 
FCC’s Reconfiguration Orders,1 the TA, as the manager of the reconfiguration effort, is required 
to report on a quarterly basis the progress of band reconfiguration.2

Reconfiguration Progress Overview

Chart 1 shows the status of Frequency Reconfiguration Agreement (“FRA”) negotiations, 
implementation, and closing for each stage of the reconfiguration program as of December 31, 
2018. 

Chart 1: Status of Negotiations, Physical Retuning, and Closing3

1 Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order, Fourth 
Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004) (“Report and Order”); Supplemental Order 
and Order on Reconsideration, 19 FCC Rcd 25120 (2004); Second Report and Order, 23 FCC Rcd 7605 (2008); 
Third Report and Order and Third Further Notice of Proposed Rulemaking, 25 FCC Rcd 4443 (2010); Fourth Report 
and Order, 26 FCC Rcd 1937 (2011); Fifth Report and Order, 28 FCC Rcd 4085 (2013) (collectively “Reconfiguration 
Orders”). 

2 See 47 C.F.R. § 90.676(b)(3). 

3 Non-border Stage 1 (one FRA), non-border Stage 2 (28 FRAs), and Mexican Border Public Safety (three FRAs) 
each include FRAs for agencies that are users on another licensee’s radio system.  These agencies have no channels 
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Mexican Border Licensees4

All of the 127 FRAs anticipated for Mexican border licensees have been negotiated and 
submitted to the TA.  After FRA approval by the TA, licensees with replacement frequencies that 
are clear may proceed with implementation activities.  Mexican border licensees retuned, reflashed, 
or replaced approximately 2,600 radios (first touches) in the fourth quarter of 2018, raising the 
total number complete to approximately 253,000 radios as of December 31, 2018.  During the 
fourth quarter of 2018, twelve Mexican border licensees completed their physical retunes.5  As of 
December 31, 2018, Mexican border licensees in 109 FRAs (including 64 FRAs for Public Safety 
licensees and 45 FRAs for non-Public Safety licensees) completed their physical retunes and 
transitioned to their new channels.  The percentage of Mexican border FRAs with physical retuning 
complete increased over the past year from 60 percent as of December 31, 2017 to 88 percent as 
of December 31, 2018.  All of the licensees in NPSPAC Region 3: Arizona have completed 
physical reconfiguration activities.6  The last remaining licensees in NPSPAC Region 29: New 
Mexico completed physical reconfiguration activities during the fourth quarter of 2018.  Chart 2 
shows the reconfiguration status of the FRAs for Mexican border non-Public Safety and Public 
Safety licensees. 

to clear and therefore will not achieve the milestone used by Sprint Corporation (“Sprint”) and the TA to measure the 
completion of physical retuning, so those FRAs are not included in the calculations for the physical retune complete 
percentages. 

4  The term “Mexican border licensees” includes U.S. licensees operating in the Sharing Zone (i.e., within 110 
kilometers of the U.S.-Mexico border) and in the portions of the NPSPAC regions bordering Mexico that are outside 
the Sharing Zone. 

5 The completion of physical retuning means the licensee retuned its infrastructure to operate on its replacement 
frequencies and cleared its old frequencies (i.e., it retuned its base stations to its new channels).  The licensee may 
need to complete a second (or subsequent) touch of its subscriber units to remove the pre-rebanding channels. 

6 The completion of all physical reconfiguration activities includes the completion of physical retuning (as defined in 
footnote 5) and, where applicable, completion of the “second touch.”  Completion of the “second touch” means that 
the licensee, if provided for in the FRA, has completed a second (or subsequent) touch of its subscriber units to remove 
the pre-rebanding channels. 
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Chart 2: Mexican Border FRAs Reconfiguration Status as of December 31, 2018  

Mexican border licensees, especially those that block or have interoperability dependencies 
with other U.S. licensees, should continue with implementation activities to the extent authorized 
by the TA.  A delay in the completion of an implementation task by a licensee that has a 
downstream impact on other licensees (e.g., by blocking another licensee’s replacement 
frequencies) can have a cascading effect and cause delays for other dependent licensees and, in 
some cases, for an entire region. 

All border area licensees in Mexico cleared their frequencies by the end of September 2018.  
There were unlicensed operations in Mexico that blocked two U.S. licensees as of December 31, 
2018.  The FCC and the Government of Mexico are aware of these operations and are working to 
clear them to remove any remaining blocks to completion of rebanding.  After a U.S. licensee’s 
replacement frequencies are clear of blocks in Mexico, the TA grants full approval of the FRA, 
and the licensee may modify its FCC licenses, reconfigure its infrastructure, and move forward 
with its remaining implementation activities.  The TA granted full approval of nine FRAs for 
affected U.S. licensees during the fourth quarter of 2018.  As of December 31, 2018, the TA had 
granted full approval of 54 FRAs for affected U.S. licensees.  Only two FRAs with conditional 
approval remain.  The affected licensees that remain blocked are located in Texas. 

Licensees that have been informed their replacement frequencies are clear are completing 
their implementation activities.  A number of licensees in Texas completed their infrastructure 
reconfigurations during the fourth quarter of 2018.  According to reports from licensees and Sprint, 
the implementation work is generally occurring rapidly because the licensees had done the 
necessary preparatory activities and were well positioned when their replacement frequencies 
became available.  Licensees that completed infrastructure reconfiguration are working on the 
second touch of their subscriber units, if provided for in their FRAs. 
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Non-Border and Canadian Border Licensees

Physical retuning was complete for 100 percent of FRAs for non-border Stage 2 (NPSPAC 
and Expansion Band) licensees as of October 2017.  All Canadian border Stage 1 (non-Public 
Safety) and Stage 2 (Public Safety) licensees have completed their physical retunes and 
transitioned to their new channels.  Non-border and Canadian border licensees are strongly 
encouraged to complete all the necessary activities towards closing their FRAs as quickly as 
possible. 

Closing of Reconfiguration Activities

Closing requirements are established by the FCC’s Orders and the contractual provisions 
of the Planning Funding Agreement (“PFA”) or the FRA.  A licensee’s obligation to complete 
reconfiguration in good faith is not fulfilled until the completion of all closing requirements 
following physical reconfiguration.  The FCC’s Public Safety and Homeland Security Bureau 
(“PSHSB”) has reminded licensees that closing activities “are requirements of the reconfiguration 
program.”7

During the fourth quarter of 2018, four FRA Completion Certifications were submitted to 
the TA.  As of December 31, 2018, 1,838 FRAs had closed, which includes 19 FRAs that are 
pending TA review of the FRA Completion Certification.  Of the FRAs for which physical 
reconfiguration activities were complete, there were 229 FRAs pending in the closing process as 
of December 31, 2018.  Licensees and Sprint are encouraged to work on and complete closing 
activities.  Delays in closing can result in misplaced or lost actual cost support documentation 
resulting in the licensee not being reimbursed for undocumented costs, delays in licensees 
receiving final payments, and other issues that could substantially impact amounts owed by or due 
to Sprint. 

7 See Improving Public Safety Communications in the 800 MHz Band, Supplemental Requests for Waiver of June 26, 
2008 Rebanding Deadline for Non-Border Regions, March 19, 2012 Rebanding Deadline for Puerto Rico and April 
15, 2013 Rebanding Deadline for U.S.-Canada Border Regions, Order, 30 FCC Rcd 200, 202, para. 10 (2015). 
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I. RECENT DEVELOPMENTS 

This section discusses recent developments in the program. 

A. Certifications of Completion of Band Reconfiguration 

On November 21, 2018, the TA certified that band reconfiguration is complete in the 
Northern Mariana Islands and Guam.8  As of December 31, 2018, the TA had certified that band 
reconfiguration is complete in a total of 43 NPSPAC regions and three U.S. territories pursuant to 
the requirements in the Report and Order and the FCC’s rules.9  On February 14, 2019, the TA 
certified that band reconfiguration is complete in NPSPAC Region 6: California – North.10  The 
certifications signify that all licensees in these regions that were subject to reconfiguration have 
relocated to their new channels and modified their FCC licenses to delete their old frequencies or 
cancelled their licenses.  Licensees in these regions still may need to complete a second (or 
subsequent) touch of their subscriber units to remove the pre-rebanding channels, submit final 
reconfiguration cost documentation to Sprint and/or the TA, complete the Actual Cost 
Reconciliation process, or close their FRAs in order for them to complete their individual 
reconfiguration activities. 

B. Vacated Channels and NPSPAC Clearing 

The FCC tasked the TA with monitoring the NPSPAC clearing process in its October 30, 
2008 Order.11  As NPSPAC licensees modify their licenses to clear channels in the old NPSPAC 
band and reach certain clearing benchmarks in NPSPAC regions, Sprint will vacate additional 
Expansion Band and Guard Band spectrum in those regions.  During the fourth quarter of 2018, 
three NPSPAC regions showed increased clearing:  Region 29: New Mexico, Region 53: Texas – 
San Antonio, and Region 50: Texas – El Paso.  Map 1 contains information about the status of 

8 See Letters from Brett S. Haan, TA, to David L. Furth, PSHSB, WT Docket No. 02-55 (filed Nov. 21, 2018). 

9 The regions are NPSPAC Region 1: Alabama, Region 2: Alaska, Region 7: Colorado, Region 8: New York – 
Metropolitan, Region 9: Florida, Region 10: Georgia, Region 11: Hawaii, Region 12: Idaho, Region 13: Illinois, 
Region 14: Indiana, Region 15: Iowa, Region 16: Kansas, Region 17: Kentucky, Region 18: Louisiana, Region 19: 
New England, Region 20: Maryland, Washington, DC, and Virginia – Northern, Region 21: Michigan, Region 22: 
Minnesota, Region 23: Mississippi, Region 24: Missouri, Region 25: Montana, Region 26: Nebraska, Region 28: New 
Jersey, Pennsylvania, and Delaware, Region 30: New York – Albany, Region 31: North Carolina, Region 32: North 
Dakota, Region 33: Ohio, Region 35: Oregon, Region 36: Pennsylvania, Region 37: South Carolina, Region 38: South 
Dakota, Region 39: Tennessee, Region 41: Utah, Region 42: Virginia, Region 43: Washington Region 44: West 
Virginia, Region 45: Wisconsin, Region 46: Wyoming, Region 47: Puerto Rico, Region 48: U.S. Virgin Islands, 
Region 51: Texas – Houston, Region 54: Chicago – Metropolitan, and Region 55: New York – Buffalo.  The three 
U.S. territories are American Samoa, the Northern Mariana Islands and Guam.  Appendix 2 contains a map of the 
regions for which the TA filed certifications as of December 31, 2018. 

10 See Letter from Brett S. Haan, TA, to David L. Furth, PSHSB, WT Docket No. 02-55 (filed Feb. 14, 2019). 

11 See Improving Public Safety Communications in the 800 MHz Band, Relinquishment By Sprint Nextel of Channels 
in the Interleaved, Expansion, and Guard Bands, Order, 23 FCC Rcd 15966, 15973, para. 18 (2008). 
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clearing of channels in the old NPSPAC band in each region.12  The TA encourages licensees to 
file FCC license modifications necessary to delete reconfigured frequencies as soon as possible 
after clearing those frequencies.

Map 1: NPSPAC Clearing Progress as of December 31, 201813

12 Appendix 2 contains additional tables and maps detailing the progress in clearing NPSPAC regions and frequencies. 

13 The percentages for the stages noted in Map 1 were modified by the FCC’s March 31, 2010 Order and the data in 
the map reflects those percentages and stages.  See Improving Public Safety Communications in the 800 MHz Band, 
Relinquishment By Sprint Nextel of Channels in the Interleaved, Expansion, and Guard Bands, Order, 25 FCC Rcd 
3270 (2010).  Pursuant to that Order, the FCC’s March 31, 2011 Order, and the FCC’s November 27, 2012 Public 
Notice, certain NPSPAC regions were classified as Stage 5 without regard to the percentage of actual clearing of 
NPSPAC channels.  See Improving Public Safety Communications in the 800 MHz Band, Relinquishment By Sprint 
Nextel of Channels in the Interleaved, Expansion, and Guard Bands, Order, 26 FCC Rcd 5004 (2011); “Public Safety 
and Homeland Security Bureau Announces Application and Licensing Procedures for Channels in Non-Border 
Regions Relinquished by Sprint Nextel Corporation in the 809.5-815/854.5-860 MHz Band,” Public Notice, 27 FCC 
Rcd 14785 (2012).  Appendix 2 contains a map that shows stages based on actual clearing of NPSPAC channels. 
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II. QUARTERLY UPDATE 

This section highlights the key areas within each stage and provides financial and support 
information about the program. 

A. Update by Stage and Wave 

The band reconfiguration program in non-border areas consists of two stages of activity:  
the clearing of 806-809 MHz/851-854 MHz (Channels 1-120)14 in Stage 1 and the relocation of 
NPSPAC channel users to this vacated spectrum in Stage 2.   

1. Stage 1 (Channels 1-120) 

Reconfiguration of non-border Stage 1 licensees is complete.  FRA negotiations for non-
border Stage 1 licensees are complete.  As of July 2015, physical retuning was complete for 926 
FRAs, which is 100 percent of non-border Channels 1-120 FRAs.15   Appendix 1A provides 
additional information.  As of December 31, 2018, 99 percent of the Stage 1 Channels 1-120 site-
specific call signs, including border areas, were reported by Sprint as being cleared by licensees.  
Map 2 shows the progress of clearing Channels 1-120 to allow relocation of the NPSPAC band, 
with material progress in all areas of the country. 

14 The references herein to Channels 1-120 reflect the pre-rebanding channel designations of the 806-809 MHz/851-
854 MHz band segment.  Post-rebanding, this band segment is the NPSPAC band designated as Channels 1-230. 

15 The FRA total for non-border Stage 1 includes one FRA for an agency that is a user on another licensee’s radio 
system.  This agency has no channels to clear and therefore will not achieve the milestone used by Sprint and the TA 
to measure the completion of physical retuning, so this FRA is not included in the calculation for the physical retune 
complete percentage. 
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Map 2: Channels 1-120 Locations and Reconfiguration Status, by NPSPAC Region as of 
December 31, 201816

2. Stage 2 (NPSPAC and Expansion Band) 

a. Negotiations 

All of the 852 FRAs anticipated for non-border Stage 2 licensees have been submitted to 
the TA.  The TA has approved 852 FRAs with a contract value, including amendments, totaling 
$793.5 million. 

b. Reconfiguration Implementation 

Non-border Stage 2 licensees retuned, reflashed, or replaced approximately 1,577,100 
radios (first touches).  As shown in Table 1, there were 824 non-border Stage 2 FRAs for which 

16 The licensee clearing information is provided by Sprint.  Locations noted on the map are based upon ULS data 
regarding Channels 1-120 licensing as of November 2004. 
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licensees had completed their physical retunes and transitioned to their new channels.  As of 
October 2017, physical retuning was complete for 100 percent of non-border Stage 2 FRAs.17

Table 1: Status of Reconfiguration for Stage 2 (NPSPAC and Expansion Band) Licensees 
as of December 31, 2018 (milestones achieved by number of FRAs)18

Wave 1 Wave 2 Wave 319 Wave 4 Total 

FRA 
Negotiations 
and Approval 

Stage 2 Anticipated FRAs* 355 225 228 44 852 

FRAs Submitted to TA 355 225 228 44 852 

FRAs Approved by TA 355 225 228 44 852 

% of Anticipated FRAs 
Approved by TA 

100% 100% 100% 100% 100% 

Reconfiguration 
Implementation 

and Closing 

# of FRAs with Physical 
Retunes Reported as 
Completed 

339 222 219 44 824 

% of Anticipated FRAs with 
Physical Retunes Reported as 
Completed20

100% 100% 100% 100% 100% 

Completion Certifications 
Submitted to TA 

300 188 191 34 713 

Completion Certifications 
Assessed by TA 

297 184 187 34 702 

% of Anticipated FRAs with 
Completion Certifications 
Assessed by TA 

84% 81% 82% 77% 82% 

* This table does not include FRAs for licensees with systems located in or affected by the FCC-defined border 
areas with Canada and Mexico.  

17 The FRA total for non-border Stage 2 includes 28 FRAs for agencies that are users on another licensee’s radio 
system.  These agencies have no channels to clear and therefore will not achieve the milestone used by Sprint and the 
TA to measure the completion of physical retuning, so these FRAs are not included in the calculation for the physical 
retune complete percentage. 

18 Sprint is the data source for the number of anticipated FRAs in row 2 and the number of FRAs with physical retunes 
reported as completed in row 6.  The figures have not been verified by the TA.  Given that some FRAs noted in the 
table are for licensees with mobile-only systems, there will be a difference between the number of FRAs and the 
number of FRAs reporting frequencies cleared. 

19 Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast ESMR Band frequencies 
that were deferred from Wave 3, Stage 1 at the licensee’s request.  Wave 3, Stage 1 licensees whose Wave 3 ESMR 
Negotiation Deferral Requests were granted in June 2006 had their negotiations and reconfiguration implementation 
deferred to Wave 3, Stage 2. 

20 The 28 FRAs noted in footnote 15 are not included in the calculations for the physical retune complete percentages. 
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As of December 31, 2018, 97 percent of the Stage 2 call signs were reported by Sprint as 
being cleared by licensees.  Information about reconfiguration milestones achieved by number of 
call signs is available in Appendix 2. 

Map 3 depicts NPSPAC reconfiguration progress, as of December 31, 2018, by licensed 
NPSPAC locations.  Progress on Expansion Band clearing is detailed in Appendix 2. 

Map 3: NPSPAC Locations and Reconfiguration Status, by NPSPAC Region 
as of December 31, 201821

21 This map shows frequency clearing as reported by the licensee to Sprint.  Licensees generally report clearing before 
they file license modifications to delete cleared frequencies.  Map 1 reflects clearing based on ULS licensing data, 
which is the basis for determining the release of additional Interleaved Band, Expansion Band, and Guard Band 
spectrum by Sprint. 
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3. Canadian Border Regions 

The 30-month transition period for reconfiguration of licensees in the U.S.-Canada border 
regions began on October 14, 2008.22  The TA’s Implementation Plan and Timetable for the 
Reconfiguration of the 800 MHz Band in the U.S.-Canada Border Regions established two stages 
for the reconfiguration of Canadian border licensees. 23   Stage 1 includes non-Public Safety 
licensees, such as Business, Industrial, and Land Transportation (“B/ILT”) and non-cellular 
Specialized Mobile Radio (“SMR”) licensees.  Stage 2 is comprised of both NPSPAC and non-
NPSPAC Public Safety licensees.  The Canadian border reconfiguration also includes clearing of 
channels in the 854-860 MHz range for Public Safety use and reconfiguration of frequencies in 
the 861-865 MHz range to separate ESMR systems into the higher portion of the band.  The exact 
frequencies being reconfigured vary in each FCC-defined Canadian Border Region. 

a. Negotiations 

All of the 191 FRAs anticipated for Canadian border region Stage 1 and Stage 2 licensees 
have been submitted to the TA.  The TA has approved 191 FRAs with a contract value, including 
amendments, totaling $146.2 million.  Table 2 provides information about the status of FRA 
negotiations, implementation, and closing for Canadian border licensees.  Appendices 1B and 3B 
provide additional information about the status of Canadian border licensees. 

22 See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz 
Band Reconfiguration in Regions Along the U.S.-Canada Border will Commence on October 14, 2008,” Public 
Notice, 23 FCC Rcd 14877 (2008) (“Canadian Border Public Notice”). 

23 See 800 MHz Transition Administrator, LLC, “Implementation Plan and Timetable for the Reconfiguration of the 
800 MHz Band in the U.S.-Canada Border Regions,” WT Docket No. 02-55 (filed Oct. 1, 2008), approved by
Canadian Border Public Notice. 
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Table 2: Status of Reconfiguration for Canadian Border Licensees as of December 31, 2018 
(milestones achieved by number of FRAs)24

Stage 1 Stage 2 Total 

FRA 
Negotiations 
and Approval 

Anticipated FRAs 75 116 191 

FRAs Submitted to TA 75 116 191 

FRAs Approved by TA 75 116 191 

% of Anticipated FRAs Approved by TA 100% 100% 100% 

Reconfiguration 
Implementation 

and Closing 

# of FRAs with Physical Retunes Reported as 
Completed 

75 116 191 

% of Anticipated FRAs with Physical Retunes 
Reported as Completed 

100% 100% 100% 

Completion Certifications Submitted to TA 70 94 164 

Completion Certifications Assessed by TA 70 89 159 

% of Anticipated FRAs with Completion 
Certifications Assessed by TA 

93% 77% 83% 

b. Reconfiguration Implementation 

(i) Stage 1 

As of August 2014, physical retuning was complete for 100 percent of Canadian border 
Stage 1 FRAs. 

(ii) Stage 2 

Canadian border Stage 2 licensees retuned, reflashed, or replaced approximately 220,000 
radios (first touches).  As of August 2016, the licensees in all 116 Canadian border Stage 2 FRAs 
completed their physical retunes and transitioned to their new channels. 

24 Sprint is the data source for the number of anticipated FRAs in row 2 and the number of FRAs with physical retunes 
reported as completed in row 6.  The figures have not been verified by the TA. 
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4. Mexican Border 

The 30-month transition period for Mexican border licensees to complete reconfiguration 
began on August 23, 2013 and ended on February 23, 2016.25  Mexican border licensees include 
U.S. licensees operating within the Sharing Zone and licensees operating in the portions of the 
NPSPAC regions bordering Mexico that are outside the Sharing Zone.26

The TA has implemented a conditional FRA approval process for licensees closer to the 
border with more potential for interference with operations in Mexico.  The TA has conditioned 
the approval of the FRAs for such licensees, allowing them to proceed with critical work like 
replacement and reprogramming of subscriber units, but not authorizing the modification of FCC 
licenses or the reconfiguration of infrastructure until the replacement frequencies are clear.  This 
allows licensees to make progress on certain implementation tasks while details on clearing 
frequencies in Mexico continue to be worked out by the governments of the U.S. and Mexico.  
When a licensee’s replacement frequencies are clear, the TA grants full approval of the FRA, and 
the licensee can modify its FCC licenses and reconfigure its infrastructure. 

a. Frequency Proposals 

The TA’s frequency planning activities in the U.S.-Mexico border-affected area in the 
fourth quarter of 2018 continued to address licensees’ concerns with replacement frequencies and 
blocking from operations in Mexico.  Frequency changes continued to be made, where feasible, to 
provide licensees with replacement frequencies that are less likely to be affected by operations in 
Mexico and allow them to receive full approval of their FRAs rather than the conditional approval 
noted above.  Given the progress in reconfiguration along the border area, it is likely there will be 
few additional frequency changes in the future.  Additional information about Frequency Proposal 
Reports is provided in Appendix 5. 

b. Planning and Negotiations 

As of December 31, 2018, 39 PFAs, with a total contract value, including amendments, of 
$9.5 million, were approved by the TA for Mexican border licensees.   

As of December 31, 2018, all of the 127 FRAs anticipated for Mexican border licensees 
were submitted to the TA with a total contract value, including amendments, of $136.3 million.  
In addition, Mexican border licensees and Sprint had entered into 39 Letter Agreements, which 
are short-form agreements that have been used in lieu of FRAs for certain reconfigurations with 

25 See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz 
Band Reconfiguration in Regions Along the U.S.-Mexico Border Will Commence on August 23, 2013,” Public Notice, 
28 FCC Rcd 12290 (2013). 

26 The affected regions are NPSPAC Region 3: Arizona, NPSPAC Region 5: Southern California, NPSPAC Region 
29: New Mexico, NPSPAC Region 50: Texas – El Paso, and NPSPAC Region 53: Texas – San Antonio. 
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no costs or low costs.  Table 3 provides information about the status of FRA negotiations, 
implementation, and closing for Mexican border licensees. 

Table 3: Status of Reconfiguration for Mexican Border Licensees as of December 31, 2018 
(milestones achieved by number of FRAs)27

Non-Public 
Safety 

Public 
Safety 

Total 

FRA 
Negotiations 
and Approval 

Anticipated FRAs 53 74 127 

FRAs Submitted to TA 53 74 127 

FRAs Approved by TA 52 74 126 

% of Anticipated FRAs Approved 
by TA 

98% 100% 99% 

FRAs with Conditional Approval 1 1 228

Reconfiguration 
Implementation 

and Closing 

# of FRAs with Physical Retunes 
Reported as Completed 

45 64 109 

% of Anticipated FRAs with 
Physical Retunes Reported as 
Completed 

85% 90% 88%29

Completion Certifications 
Submitted to TA 

19 20 39 

Completion Certifications 
Assessed by TA 

19 19 38 

% of Anticipated FRAs with 
Completion Certifications 
Assessed by TA 

36% 26% 31% 

Appendices 1C and 3C provide additional information about the status of FRA negotiations 
for Mexican border licensees.   

27 Sprint is the data source for the number of anticipated FRAs in row 2 and the number of FRAs with physical retunes 
reported as completed in row 7.  The figures have not been verified by the TA. 

28 A total of 56 FRAs initially received conditional approval.  As of December 31, 2018, 54 of those FRAs have 
received full approval.

29 The FRA total for Mexican Border Public Safety includes three FRAs for agencies that are users on another 
licensee’s radio system.  These agencies have no channels to clear and therefore will not achieve the milestone used 
by Sprint and the TA to measure the completion of physical retuning, so these FRAs are not included in the calculations 
for the physical retune complete percentages.  Physical retune complete numbers and percentages for Mexican Border 
Public Safety are based on 71 FRAs. 
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c. Reconfiguration Implementation 

Mexican border licensees are working on implementation activities.  After their FRAs are 
approved by the TA, licensees with replacement frequencies that are clear may proceed with 
implementation activities, including reconfiguring subscriber units and infrastructure.  A number 
of licensees are performing, or have completed, such implementation activities.  A key component 
of reconfiguration implementation is the retuning, reflashing, and/or replacement of subscriber 
equipment.  Mexican border licensees retuned, reflashed, or replaced approximately 2,600 radios 
(first touches) in the fourth quarter of 2018, raising the total number complete to approximately 
253,000 radios as of December 31, 2018.   

Another significant milestone in the implementation process is the retuning of base stations 
to the licensee’s new channel assignments and commencement of system operations on the new 
channels.  During the fourth quarter of 2018, twelve Mexican border licensees completed their 
physical retunes.  As of December 31, 2018, there were 109 FRAs for which Mexican border 
licensees had completed their physical retunes and transitioned to their new channels.  This does 
not include licensees with post-cutover subscriber unit second touches or other technical work.  As 
of December 31, 2018, physical retuning was complete for 88 percent of Mexican border FRAs. 

Some Mexican border licensees in the Sharing Zone were blocked from proceeding with 
certain implementation activities due to operations in Mexico that were not cleared from their 
replacement frequencies.  The TA initially conditioned the approval of 56 FRAs for these impacted 
licensees, approving the reconfiguration of subscriber units, but not authorizing the modification 
of FCC licenses or the reconfiguration of infrastructure until the replacement frequencies are clear.  
There were two FRAs with conditional approval as of December 31, 2018. 

The 800 MHz system operators in Mexico have been issued authorizations to reconfigure 
their systems to remove blocking of U.S. licensees, and all licensed operators in Mexico were 
reported cleared by the end of the second quarter of 2018 and frequency scanning in the border 
areas confirmed their clearing in the third quarter of 2018.  Clearing a few remaining unlicensed 
users in Mexico is a priority for the Governments of the U.S. and Mexico.  After a U.S. licensee’s 
blocked replacement frequencies are confirmed clear, the TA grants full approval of the FRA, and 
the licensee may modify its FCC licenses and reconfigure its infrastructure.  As of December 31, 
2018, the TA granted full approval of 54 FRAs for affected U.S. licensees.  There are only two 
FRAs remaining with conditional approval, and the affected licensees that remain blocked are 
located in Texas. 

Map 4 shows the licensed base station locations of Mexican border non-Public Safety 
licensees and their FRA and implementation status. 
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Map 4: Mexican Border Non-Public Safety Clearing Progress 

Map 5 shows the licensed base station locations of Mexican border Public Safety licensees 
and their FRA and implementation status. 
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Map 5: Mexican Border Public Safety Clearing Progress 

5. Change Notices and Amendments 

During the fourth quarter of 2018, licensees submitted five Change Notices that requested 
changes to their FRAs.  Some Change Notices are resolved quickly, but others can take time to 
negotiate and result in an amendment.  During the fourth quarter of 2018, licensees and Sprint 
negotiated and submitted to the TA six FRA amendments. 

B. Program Financial Information 

This section provides information for the fourth quarter of 2018 regarding reconfiguration 
expenditures, the Letter of Credit, the external audit, the TA’s fees and expenses, and the closing 
process and reconfiguration Completion Certifications.   

1. Reconfiguration Expenditures 

a. 800 MHz Incumbent Licensee Reconfiguration Costs 

As of December 31, 2018, Sprint has reported to the TA that it had incurred approximately 
$1,990.8 million in costs on a cash basis for:  (1) payments made to incumbent licensees or their 
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vendors in accordance with TA-approved agreements executed by incumbent licensees and Sprint; 
and (2) replacement equipment costs, including costs related to the development of software for 
certain incumbent licensee subscriber equipment that enables such subscriber equipment to be 
retuned rather than replaced and costs related to replacement equipment to be provided to 
incumbent licensees by Sprint (collectively “800 MHz Incumbent Licensee Reconfiguration 
Costs”). 

b. Estimated Total Reconfiguration Expenditures 

On January 31, 2019, Sprint filed with the Securities and Exchange Commission (“SEC”) 
its Quarterly Report on Form 10-Q for the quarter ended December 31, 2018 and disclosed that it 
has incurred payments of approximately $3.6 billion directly attributable to its performance under 
the Report and Order from the inception of the program through December 31, 2018, including 
$35 million during the nine-month period ended December 31, 2018.30

Sprint has reported to the TA that it incurred approximately $515.6 million in costs, on a 
cash basis, associated with reconfiguration of the 1.9 GHz band, which is net of the approximately 
$229.6 million that Sprint received as reimbursement from Mobile Satellite Service licensees and 
the H Block licensee for their pro rata portion of the costs to clear the 1.9 GHz spectrum.  These 
costs are reported for informational purposes only.  The TA does not conduct an analysis of these 
costs. 

2. Letter of Credit 

For the quarter ended December 31, 2018, Sprint made its required payments to licensees 
and vendors.  Accordingly, there have been no draws on the Letter of Credit.  Sprint has reported 
to the TA that, as of September 30, 2016, it had incurred, on a cash basis, approximately $312.0 
million in Letter of Credit Fees.  Sprint has not provided to the TA updated numbers for Letter of 
Credit Fees incurred as of December 31, 2018. 

The TA has continued to monitor the amount of the Letter of Credit in view of Sprint’s 
programmatic obligations.  On December 17, 2018, the TA recommended that the Letter of Credit 
be further reduced by $24.2 million based on the forecast of remaining incumbent licensee costs.  
The FCC concurred with the TA’s request on December 20, 2018, and the Letter of Credit was 
reduced from $102.4 million to $78.2 million.  As of December 31, 2018, the Letter of Credit 
balance was $78.2 million. 

3. External Audit 

In the second quarter of 2017, the program’s external auditors completed the annual audit 
of program expenditures for the year ended December 31, 2016 and for the period from inception 
(August 6, 2004) through December 31, 2016 (“the 2016 Audit”).  The Statement of Program 

30 See Sprint Corporation, Quarterly Report (Form 10-Q), at 29 (filed Jan. 31, 2019), available at 
https://www.sec.gov/Archives/edgar/data/101830/000010183019000009/sprintcorp12-31x1810q.htm.  
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Expenditures was issued on June 2, 2017.  On June 30, 2017, the TA filed the Statement of 
Program Expenditures with the FCC.31  The TA noted that the Statement of Program Expenditures 
is intended as the True-Up Report envisioned by the FCC’s September 2014 Memorandum 
Opinion and Order and Order of Proposed Modification and demonstrates that Sprint “has 
documented 800 MHz Reconfiguration Program Expenditures sufficient to eliminate any Anti-
Windfall Payment.”32  Certain 800 MHz Incumbent Licensee Reconfiguration Costs and Sprint 
Costs have not been submitted by Sprint to the TA for credit assessment or for external audit. 

On October 12, 2017, the PSHSB issued a Declaratory Ruling that relieved Sprint of its 
potential obligation to make an anti-windfall payment to the U.S. Treasury in connection with 800 
MHz band reconfiguration.33  The PSHSB determined that the anti-windfall payment provision 
from the Report and Order should be lifted because Sprint has spent sufficient funds to preclude 
any windfall.  The PSHSB noted that Sprint incurred total creditable 800 MHz rebanding expenses 
of $2.345034 billion through the end of calendar year 2016 and $500.35 million in expenses to 
clear the 1.9 GHz band.  Accordingly, Sprint’s creditable costs total $2.845384 billion, which 
exceeds the $2.796548 billion anti-windfall threshold.34

4. Transition Administrator 

a. Fees, Expenses, and Staffing  

The TA’s fees and expenses for the quarter ended December 31, 2018 were approximately 
$2.19 million in fees and $0.08 million in expenses, for a total of approximately $2.27 million, 
which is $0.07 million less than the forecast for the fourth quarter of 2018.  Additional details are 
provided in Appendix 10.  TA staffing for the quarter ended December 31, 2018 consisted of 14 
Full Time Equivalents (“FTEs”).  The TA’s fees and expenses for the quarter ending March 31, 
2019 are estimated at $2.19 million in fees and $0.08 million in expenses, for a total of $2.27 
million. 

b. Disclosure of Non-Reconfiguration Fees 

In accordance with the TA’s Independence Management Plan, the TA reports that Deloitte 
Consulting LLP, a subsidiary of Deloitte LLP, received $0 of non-TA fees and costs from Sprint 

31 See 800 MHz Transition Administrator, LLC, “800 MHz Reconfiguration Statement of Program Expenditures For 
the Year Ended December 31, 2016 and For the Period from August 6, 2004 (Inception) Through December 31, 2016,” 
WT Docket No. 02-55 (filed June 30, 2017). 

32 Id. at 4. 

33 Improving Public Safety Communications in the 800 MHz Band, Declaratory Ruling, 32 FCC Rcd 7528, para. 1 
(2017). 

34 Id. at 7530-31, para. 7. 
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for the quarter ended December 31, 2018; other member firms of Deloitte LLP received $5.16 
million in non-TA fees and costs from Sprint for the quarter ended December 31, 2018.35

5. Closing Process and Reconfiguration Completion Certifications 

Closing requirements generally include the modification of FCC licenses, the return and 
reconciliation of loaned and replaced equipment, submission of cost support documents, 
reconciliation of total reconfiguration costs, final payment to the licensee (or refund to Sprint), and 
execution of final closing documents, including the FCC-required Completion Certification. 

a. Completion Certifications 

As of December 31, 2018, 576 PFA Completion Certifications were submitted to the TA.36

Of these, the TA reviewed and found 576 PFA Completion Certifications sufficient, subject to 
post-close audit adjustments, as of December 31, 2018.  Of the 592 PFAs that have been executed 
between licensees and Sprint, approximately 2.7 percent of executed PFAs remain open as of 
December 31, 2018.  Appendix 8 contains a summary of PFAs that have closed, and Appendix 9 
contains a listing of PFAs that have not closed as of the end of the fourth quarter of 2018. 

The FRA Completion Certification certifies that the licensee has relinquished its original 
800 MHz frequencies and reconfigured its facilities to operate on replacement frequencies; that all 
reconfiguration work required has been satisfactorily completed; and that the licensee and Sprint 
have agreed on the amount paid by Sprint for such work.  A licensee’s reconfiguration is not 
complete until this certification has been executed and delivered by the licensee to Sprint.  During 
the fourth quarter of 2018, four FRA Completion Certifications were submitted to the TA, 
increasing the total submitted over the life of the program to 1,838.37  Of these, the TA reviewed 
and found 1,819 FRA Completion Certifications sufficient, subject to post-close audit adjustments, 
with the remaining 19 under review as of December 31, 2018.  Of the 2,106 FRAs that have been 
executed between licensees and Sprint, approximately 13.6 percent of executed FRAs remain open 
as of December 31, 2018.  Appendix 8 contains a summary of FRAs that have closed.  Appendix 
9 contains a listing of FRAs for which physical reconfiguration activities are complete but the FRA 
has not closed as of the end of the fourth quarter of 2018.38

35 See “Independence Management Plan for 800 MHz Transition Administrator Team Members (Version 1.5),” at 4, 
attached to Letter from Robert E. Stup, Jr., Squire Sanders (US) LLP, to Marlene H. Dortch, Secretary, FCC, WT 
Docket No. 02-55 (filed Jan. 16, 2014).  As used in this context, other member firms of Deloitte LLP means Deloitte 
& Touche LLP, Deloitte Financial Advisory Services LLP, or Deloitte Tax LLP, each a subsidiary of Deloitte LLP.  
Please see http://www.deloitte.com/us/about for a detailed description of the legal structure of Deloitte LLP and its 
subsidiaries. 

36 Of these, 69 were for Stage 1 licensees and 507 were for Stage 2 licensees. 

37 Of these, 1,009 were for Stage 1 licensees and 829 were for Stage 2 licensees. 

38 The completion of all physical reconfiguration activities is defined in footnote 6. 
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b. Closing Timeframes 

For those FRAs that have closed as of December 31, 2018, the closing process has taken 
an average of 18.9 months to complete following the completion of physical reconfiguration 
activities, compared to an average of 19.1 months through September 30, 2018.  For those licensees 
that have completed physical reconfiguration activities but have not closed the FRA as of 
December 31, 2018, an average of 58.7 months has elapsed since the completion of physical 
reconfiguration activities compared to an average of 60.3 months as of September 30, 2018.  The 
amount of time that licensees have been pending in each step of the closing process is set forth in 
Table 4 below. 

Table 4: FRAs in the Closing Process by Pending Activity39

Length of Time Pending Activity Open 

Pending FRA Activity 
to be Completed 

Quantity 
of FRAs 

Less 
than 3 

Months 

3 to 6 
Months 

6 to 9 
Months 

9 to 12 
Months 

12 
Months 

or 
Longer 

% Greater 
than or Equal 
to 12 Months 

Equipment 
Reconciliation 

10 2 4 1 1 2 1.4% 

License Modification 0 0 0 0 0 0 0.0% 

Actual Cost 
Reconciliation Process* 

119 2 6 9 7 95 67.4% 

Closing 100 31 5 8 12 44 31.2% 

Total FRAs Pending 
in Closing Process 

229 35 15 18 20 141 

Closed FRAs** 1,838 

1,735 
Total FRAs for which 
physical 
reconfiguration 
activities are 
complete*** 

2,067 

* Includes 6 FRAs that are also pending License Modification. 
** Includes 19 FRAs that are pending TA review of the FRA Completion Certification 
*** Includes 24 FRAs without infrastructure to reconfigure that have closed or are pending closing. 

39 This table is created from data provided by Sprint and collected by the TA directly from licensees. 
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C. Specialized Support Functions 

1. TA-Produced Materials, TA’s Website, and Outreach Activities 

The TA continues to distribute informational materials to stakeholders relating to the 
reconfiguration process, including fact sheets, licensee forms, and other materials.  Many of these 
items are posted on the TA’s website at http://www.800TA.org. 

The TA is committed to protecting the security and confidentiality of third-party 
information.  The TA is aware of certain phishing attempts that have impersonated three TA related 
email accounts.  Phishing occurs when malicious persons “fish” for information by sending emails 
that impersonate a trustworthy sender.  They are attempts to collect the recipients’ sensitive 
information, such as usernames, passwords, and financial details.  The phishing emails have been 
purportedly sent by Contracts@800Ta.Org, Archive@800Ta.Org, and 
licensing@baselinetelecom.com.  All the emails requested that the recipient click on a link to see 
an attachment.  The TA did not send these emails.  If you received any of these emails or any 
suspicious emails that appear to be from the TA, please notify the TA at 1-888-800-8220 and do 
not respond to any such emails and do not click on these links.  For additional information on 
phishing, please see the Federal Trade Commission’s Consumer information website at 
https://www.consumer.ftc.gov/articles/0003-phishing. 

2. Frequency Reconfiguration Agreement Review 

The TA continues to meet its service-level goals for reviewing FRAs. 40   Detailed 
information about the time required by the TA to review and approve FRAs submitted to the TA 
is available in Appendices 6 and 7. 

40 The TA’s service-level targets for FRA review are review of 80 percent of FRAs within 5 business days, 95 percent 
within 10 business days, and 100 percent within 15 business days. 
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III. APPENDICES 



Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of 

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2018

Sprint and Licensee 

Reach Pre-Contract 

Agreement*

FRAs Submitted to 

TA

FRAs Approved 

by TA

FRAs with 

Physical Retunes 

Reported as 

Completed*

  Wave 1 355 355 355 355 355

6 44 44 44 44 44

7 17 17 17 17 17

8 38 38 38 38 38

9 1 1 1 1 1

11 9 9 9 9 9

13 23 23 23 23 23

14 13 13 13 13 13

19 26 26 26 26 26

20 23 23 23 23 23

27 26 26 26 26 26

28 25 25 25 25 25

35 16 16 16 16 16

41 7 7 7 7 7

42 18 18 18 18 18

45 8 8 8 8 8

54 21 21 21 21 21

Multiregion 40 40 40 40 40

  Wave 2 206 206 206 206 206

4 11 11 11 11 11

12 6 6 6 6 6

15 6 6 6 6 6

16 12 12 12 12 12

17 12 12 12 12 12

22 34 34 34 34 34

24 16 16 16 16 16

25 4 4 4 4 4

26 4 4 4 4 4

32 1 1 1 1 1

34 2 2 2 2 2

38 2 2 2 2 2

39 25 25 25 25 25

40 12 12 12 12 12

44 2 2 2 2 2

49 3 3 3 3 3

51 14 14 14 14 14

52 8 8 8 8 8

Multiregion 32 32 32 32 32

NPSPAC Region
Number of Channels 

1-120 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of 

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2018

Sprint and Licensee 

Reach Pre-Contract 

Agreement*

FRAs Submitted to 

TA

FRAs Approved 

by TA

FRAs with 

Physical Retunes 

Reported as 

Completed*
NPSPAC Region

Number of Channels 

1-120 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)

  Wave 3 251 251 251 251 250

1 15 15 15 15 15

9 88 88 88 88 88

10 51 51 51 51 51

18 17 17 17 17 17

23 17 17 17 17 17

31 24 24 24 24 24

37 9 9 9 9 8

47 6 6 6 6 6

48 3 3 3 3 3

Multiregion 21 21 21 21 21

  Wave 4 115 115 115 115 115

2 4 4 4 4 4

3 24 24 24 24 24

5 3 3 3 3 3

10 1 1 1 1 1

18 15 15 15 15 15

21 1 1 1 1 1

23 2 2 2 2 2

29 10 10 10 10 10

30 5 5 5 5 5

33 10 10 10 10 10

36 5 5 5 5 5

43 5 5 5 5 5

50 8 8 8 8 8

53 6 6 6 6 6

54 4 4 4 4 4

63 2 2 2 2 2

Multiregion 10 10 10 10 10

TOTAL  927 927 927 927 926

* Sprint is the data source for this column.  The figures have not been verified by the TA.

Page 2 of 2



Appendix 1B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 1: Milestones Completed by Number of 

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2018

Sprint Initiated 

Contact with 

Licensee*

Sprint and 

Licensee Reach 

Pre-Contract 

Agreement*

FRAs 

Submitted to 

TA

FRAs 

Approved by 

TA

FRAs with  Physical 

Retunes Reported as 

Completed*

2 2 2 2 2 2 2

12 1 1 1 1 1 1

19 7 7 7 7 7 7

21 6 6 6 6 6 6

22 3 3 3 3 3 3

25 2 2 2 2 2 2

30 4 4 4 4 4 4

32 4 4 4 4 4 4

33 17 17 17 17 17 17

36 2 2 2 2 2 2

43 15 15 15 15 15 15

54 1 1 1 1 1 1

55 3 3 3 3 3 3

Multiregion 8 8 8 8 8 8

TOTAL  75 75 75 75 75 75

* Sprint is the data source for this column.  The figures have not been verified by the TA.

NPSPAC Region
Number of 

Stage 1 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)

Page 1 of 1



Appendix 1C
Status of Reconfiguration for Mexican Border Non-Public Safety Licensees: Milestones Completed by Number of 

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2018

Sprint Initiated 

Contact with 

Licensee*

Sprint and 

Licensee Reach 

Pre-Contract 

Agreement*

FRAs 

Submitted to 

TA

FRAs 

Approved 

by TA

FRAs with  Physical 

Retunes Reported as 

Completed*

3 11 11 11 11 11 11

5 20 20 20 20 20 17

29 3 3 3 3 3 3

50 7 7 7 7 7 5

53 8 8 8 8 7 5

Multiregion 4 4 4 4 4 4

TOTAL  53 53 53 53 52 45

* Sprint is the data source for this column.  The figures have not been verified by the TA.

NPSPAC Region
Number of 

FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)

Page 1 of 1



Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2018

Updated 

Call Sign 

Population 

as of 

12/31/18

Sprint 

Initiated 

Contact 

with 

Licensee

Sprint and 

Licensee 

Reach Pre-

Contract 

Agreement

Sprint Submits 

Frequency 

Reconfiguration 

Agreement to TA

TA Approves 

Frequency 

Reconfiguration 

Agreement

Through 12/31/18 

Call Signs with 

Reconfiguration 

Applications 

Submitted to FCC

Through 12/31/18 

Call Signs with 

Reconfiguration 

Applications 

Granted

Sprint Clears 

Frequencies

Incumbent 

Clears 

Frequencies

Through 12/31/18 Call 

Signs with Surrender 

Applications 

Submitted to FCC

Through 

12/31/18 Call 

signs with 

Surrender 

Applications 

Granted

Wave 1 Subtotal 791 791 791 791 791 791 791 791 791 791 791

6 CA - North 107 107 107 107 107 107 107 107 107 107 107

7 Colorado 27 27 27 27 27 27 27 27 27 27 27

8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 96 96 96 96

11 Hawaii 55 55 55 55 55 55 55 55 55 55 55

13 Illinois 40 40 40 40 40 40 40 40 40 40 40

14 Indiana 27 27 27 27 27 27 27 27 27 27 27

19 ME, NH, VT, MA, RI, CT 73 73 73 73 73 73 73 73 73 73 73

20 MD; DC; VA - Northern 66 66 66 66 66 66 66 66 66 66 66

27 Nevada 63 63 63 63 63 63 63 63 63 63 63

28 NJ, PA, DE 67 67 67 67 67 67 67 67 67 67 67

35 Oregon 48 48 48 48 48 48 48 48 48 48 48

41 Utah 21 21 21 21 21 21 21 21 21 21 21

42 Virginia 52 52 52 52 52 52 52 52 52 52 52

45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13

54 Chicago 36 36 36 36 36 36 36 36 36 36 36

Wave 2 Subtotal 469 469 469 469 469 469 469 469 469 469 469

4 Arkansas 38 38 38 38 38 38 38 38 38 38 38

12 Idaho 14 14 14 14 14 14 14 14 14 14 14

15 Iowa 16 16 16 16 16 16 16 16 16 16 16

16 Kansas 33 33 33 33 33 33 33 33 33 33 33

17 Kentucky 16 16 16 16 16 16 16 16 16 16 16

22 Minnesota 74 74 74 74 74 74 74 74 74 74 74

24 Missouri 37 37 37 37 37 37 37 37 37 37 37

25 Montana 19 19 19 19 19 19 19 19 19 19 19

26 Nebraska 10 10 10 10 10 10 10 10 10 10 10

32 North Dakota 6 6 6 6 6 6 6 6 6 6 6

34 Oklahoma 25 25 25 25 25 25 25 25 25 25 25

38 South Dakota 1 1 1 1 1 1 1 1 1 1 1

39 Tennessee 43 43 43 43 43 43 43 43 43 43 43

40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38

44 West Virginia 3 3 3 3 3 3 3 3 3 3 3

46 Wyoming 1 1 1 1 1 1 1 1 1 1 1

49 TX - Austin 11 11 11 11 11 11 11 11 11 11 11

51 TX - Houston 42 42 42 42 42 42 42 42 42 42 42

52 TX - Lubbock 42 42 42 42 42 42 42 42 42 42 42

Public 

Safety 

Region 

(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2018

Updated 

Call Sign 

Population 

as of 

12/31/18

Sprint 

Initiated 

Contact 

with 

Licensee

Sprint and 

Licensee 

Reach Pre-

Contract 

Agreement

Sprint Submits 

Frequency 

Reconfiguration 

Agreement to TA

TA Approves 

Frequency 

Reconfiguration 

Agreement

Through 12/31/18 

Call Signs with 

Reconfiguration 

Applications 

Submitted to FCC

Through 12/31/18 

Call Signs with 

Reconfiguration 

Applications 

Granted

Sprint Clears 

Frequencies

Incumbent 

Clears 

Frequencies

Through 12/31/18 Call 

Signs with Surrender 

Applications 

Submitted to FCC

Through 

12/31/18 Call 

signs with 

Surrender 

Applications 

Granted

Public 

Safety 

Region 

(PSR)

PSR Name

Number of Call Signs

Wave 3 Subtotal 511 511 511 511 511 511 511 511 511 511 511

1 Alabama 9 9 9 9 9 9 9 9 9 9 9

9 Florida 216 216 216 216 216 216 216 216 216 216 216

10 Georgia 49 49 49 49 49 49 49 49 49 49 49

18 Louisiana 79 79 79 79 79 79 79 79 79 79 79

23 Mississippi 23 23 23 23 23 23 23 23 23 23 23

31 North Carolina 67 67 67 67 67 67 67 67 67 67 67

37 South Carolina 37 37 37 37 37 37 37 37 37 37 37

47 Puerto Rico 18 18 18 18 18 18 18 18 18 18 18

48 US Virgin Islands 13 13 13 13 13 13 13 13 13 13 13

Wave 4 Subtotal 813 813 813 813 813 778 777 813 810 782 782

2 Alaska 22 22 22 22 22 22 22 22 22 22 22

3 Arizona* 69 69 69 69 69 69 69 69 69 69 69

5 CA - South* 82 82 82 82 82 53 53 82 79 53 53

21 Michigan 57 57 57 57 57 57 57 57 57 57 57

29 New Mexico* 25 25 25 25 25 25 25 25 25 25 25

30 NY - Albany 91 91 91 91 91 91 91 91 91 91 91

33 Ohio 105 105 105 105 105 105 105 105 105 105 105

36 Pennsylvania 11 11 11 11 11 11 11 11 11 11 11

43 Washington 148 148 148 148 148 144 143 148 148 148 148

50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10

53 TX - San Antonio* 16 16 16 16 16 16 16 16 16 16 16

54 MI portion of Chicago 9 9 9 9 9 9 9 9 9 9 9

55 New York - Buffalo 168 168 168 168 168 166 166 168 168 166 166

61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0

62 Marianas 0 0 0 0 0 0 0 0 0 0 0

63 Guam 0 0 0 0 0 0 0 0 0 0 0

64 American Samoa 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 2584 2584 2584 2584 2584 2549 2548 2584 2581 2553 2553

Notes: 

* Data includes call signs in the U.S.-Mexico border region.

a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint credit.  

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them 

expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be cancelled or 

assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the reporting 

on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels were not 

currently in operation in Sprint's network.
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Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of December 31, 2018
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Appendix 2

Status of Reconfiguration for Licensees in the Expansion Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2018

Updated 

Call Sign 

Population 

as of 

12/31/18

Sprint 

Initiated 

Contact 

with 

Licensee

Sprint and 

Licensee 

Reach Pre-

Contract 

Agreement

Sprint Submits 

Frequency 

Reconfiguration 

Agreement to TA

TA Approves 

Frequency 

Reconfiguration 

Agreement

Through 12/31/18 

Call Signs with 

Reconfiguration 

Applications 

Submitted to FCC

Through 12/31/18 

Call Signs with 

Reconfiguration 

Applications 

Granted

Sprint Clears 

Frequencies

Incumbent 

Clears 

Frequencies

Through 12/31/18 

Call Signs with 

Surrender 

Applications 

Submitted to FCC

Through 

12/31/18 Call 

signs with 

Surrender 

Applications 

Granted

Wave 1 Subtotal 299 299 299 299 299 299 299 299 299 299 299

6 CA - North 88 88 88 88 88 88 88 88 88 88 88

7 Colorado 15 15 15 15 15 15 15 15 15 15 15

8 NY - Metro (CT, NJ, NY, PA) 36 36 36 36 36 36 36 36 36 36 36

11 Hawaii 5 5 5 5 5 5 5 5 5 5 5

13 Illinois 12 12 12 12 12 12 12 12 12 12 12

14 Indiana 34 34 34 34 34 34 34 34 34 34 34

19 ME, NH, VT, MA, RI, CT 24 24 24 24 24 24 24 24 24 24 24

20 MD; DC; VA - Northern 5 5 5 5 5 5 5 5 5 5 5

27 Nevada 5 5 5 5 5 5 5 5 5 5 5

28 NJ, PA, DE 6 6 6 6 6 6 6 6 6 6 6

35 Oregon 1 1 1 1 1 1 1 1 1 1 1

41 Utah 3 3 3 3 3 3 3 3 3 3 3

42 Virginia 23 23 23 23 23 23 23 23 23 23 23

45 Wisconsin 10 10 10 10 10 10 10 10 10 10 10

54 Chicago 32 32 32 32 32 32 32 32 32 32 32

Wave 2 Subtotal 175 175 175 175 175 175 175 175 175 175 175

4 Arkansas 45 45 45 45 45 45 45 45 45 45 45

12 Idaho 0 0 0 0 0 0 0 0 0 0 0

15 Iowa 16 16 16 16 16 16 16 16 16 16 16

16 Kansas 6 6 6 6 6 6 6 6 6 6 6

17 Kentucky 13 13 13 13 13 13 13 13 13 13 13

22 Minnesota 10 10 10 10 10 10 10 10 10 10 10

24 Missouri 11 11 11 11 11 11 11 11 11 11 11

25 Montana 0 0 0 0 0 0 0 0 0 0 0

26 Nebraska 4 4 4 4 4 4 4 4 4 4 4

32 North Dakota 0 0 0 0 0 0 0 0 0 0 0

34 Oklahoma 3 3 3 3 3 3 3 3 3 3 3

38 South Dakota 0 0 0 0 0 0 0 0 0 0 0

39 Tennessee 28 28 28 28 28 28 28 28 28 28 28

40 TX - Dallas 21 21 21 21 21 21 21 21 21 21 21

44 West Virginia 1 1 1 1 1 1 1 1 1 1 1

46 Wyoming 2 2 2 2 2 2 2 2 2 2 2

49 TX - Austin 9 9 9 9 9 9 9 9 9 9 9

51 TX - Houston 5 5 5 5 5 5 5 5 5 5 5

52 TX - Lubbock 1 1 1 1 1 1 1 1 1 1 1

Public 

Safety 

Region 

(PSR)

PSR Name

Number of Call Signs
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Appendix 2

Status of Reconfiguration for Licensees in the Expansion Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2018

Updated 

Call Sign 

Population 

as of 

12/31/18

Sprint 

Initiated 

Contact 

with 

Licensee

Sprint and 

Licensee 

Reach Pre-

Contract 

Agreement

Sprint Submits 

Frequency 

Reconfiguration 

Agreement to TA

TA Approves 

Frequency 

Reconfiguration 

Agreement

Through 12/31/18 

Call Signs with 

Reconfiguration 

Applications 

Submitted to FCC

Through 12/31/18 

Call Signs with 

Reconfiguration 

Applications 

Granted

Sprint Clears 

Frequencies

Incumbent 

Clears 

Frequencies

Through 12/31/18 

Call Signs with 

Surrender 

Applications 

Submitted to FCC

Through 

12/31/18 Call 

signs with 

Surrender 

Applications 

Granted

Public 

Safety 

Region 

(PSR)

PSR Name

Number of Call Signs

Wave 3 Subtotal 199 199 199 199 199 199 199 199 199 199 199

1 Alabama 28 28 28 28 28 28 28 28 28 28 28

9 Florida 61 61 61 61 61 61 61 61 61 61 61

10 Georgia 29 29 29 29 29 29 29 29 29 29 29

18 Louisiana 15 15 15 15 15 15 15 15 15 15 15

23 Mississippi 18 18 18 18 18 18 18 18 18 18 18

31 North Carolina 23 23 23 23 23 23 23 23 23 23 23

37 South Carolina 23 23 23 23 23 23 23 23 23 23 23

47 Puerto Rico 2 2 2 2 2 2 2 2 2 2 2

48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 189 189 189 189 189 187 187 189 189 186 186

2 Alaska 1 1 1 1 1 1 1 1 1 1 1

3 Arizona* 8 8 8 8 8 8 8 8 8 8 8

5 CA - South* 24 24 24 24 24 22 22 24 24 22 22

21 Michigan 0 0 0 0 0 0 0 0 0 0 0

29 New Mexico* 5 5 5 5 5 5 5 5 5 5 5

30 NY - Albany 62 62 62 62 62 62 62 62 62 62 62

33 Ohio 37 37 37 37 37 37 37 37 37 37 37

36 Pennsylvania 9 9 9 9 9 9 9 9 9 9 9

43 Washington 15 15 15 15 15 15 15 15 15 15 15

50 TX - El Paso* 2 2 2 2 2 2 2 2 2 2 2

53 TX - San Antonio* 6 6 6 6 6 6 6 6 6 5 5

54 MI portion of Chicago 5 5 5 5 5 5 5 5 5 5 5

55 New York - Buffalo 15 15 15 15 15 15 15 15 15 15 15

61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0

62 Marianas 0 0 0 0 0 0 0 0 0 0 0

63 Guam 0 0 0 0 0 0 0 0 0 0 0

64 American Samoa 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 862 862 862 862 862 860 860 862 862 859 859

Notes: 

* Data includes call signs in the U.S.-Mexico border region.

a. Data does not include call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint credit.  

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let 

them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 

cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the 

reporting on licensee frequency clearing. 

f. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels 

were not currently in operation in Sprint's network.
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Appendix 2
Public Safety Expansion Band Locations and Reconfiguration Status, by NPSPAC Region, as of December 31, 2018
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:

Milestones Completed by Number of Call Signs, Per Wave, Per Region as of December 31, 2018

Updated 

Call Sign 

Population 

as of 

12/31/18

Sprint 

Initiated 

Contact 

with 

Licensee

Sprint and 

Licensee 

Reach Pre-

Contract 

Agreement

Sprint Submits 

Frequency 

Reconfiguration 

Agreement to TA

TA Approves 

Frequency 

Reconfiguration 

Agreement

Through 12/31/18 

Call Signs with 

Reconfiguration 

Applications 

Submitted to FCC

Through 12/31/18 

Call Signs with 

Reconfiguration 

Applications 

Granted

Sprint Clears 

Frequencies

Incumbent 

Clears 

Frequencies

Through 12/31/18 

Call Signs with 

Surrender 

Applications 

Submitted to FCC

Through 

12/31/18 Call 

signs with 

Surrender 

Applications 

Granted

Wave 1 Subtotal 1927 1927 1927 1927 1927 1925 1925 1927 1923 1924 1924

6 CA - North 136 136 136 136 136 134 134 136 134 133 133

7 Colorado 224 224 224 224 224 224 224 224 224 224 224

8 NY - Metro (CT, NJ, NY, PA) 389 389 389 389 389 389 389 389 389 389 389

11 Hawaii 28 28 28 28 28 28 28 28 28 28 28

13 Illinois 139 139 139 139 139 139 139 139 139 139 139

14 Indiana 147 147 147 147 147 147 147 147 147 147 147

19 ME, NH, VT, MA, RI, CT 134 134 134 134 134 134 134 134 134 134 134

20 MD; DC; VA - Northern 96 96 96 96 96 96 96 96 96 96 96

27 Nevada 38 38 38 38 38 38 38 38 36 38 38

28 NJ, PA, DE 216 216 216 216 216 216 216 216 216 216 216

35 Oregon 40 40 40 40 40 40 40 40 40 40 40

41 Utah 146 146 146 146 146 146 146 146 146 146 146

42 Virginia 58 58 58 58 58 58 58 58 58 58 58

45 Wisconsin 3 3 3 3 3 3 3 3 3 3 3

54 Chicago 133 133 133 133 133 133 133 133 133 133 133

Wave 2 Subtotal 763 763 763 763 763 763 763 763 763 763 763

4 Arkansas 95 95 95 95 95 95 95 95 95 95 95

12 Idaho 0 0 0 0 0 0 0 0 0 0 0

15 Iowa 7 7 7 7 7 7 7 7 7 7 7

16 Kansas 280 280 280 280 280 280 280 280 280 280 280

17 Kentucky 16 16 16 16 16 16 16 16 16 16 16

22 Minnesota 50 50 50 50 50 50 50 50 50 50 50

24 Missouri 19 19 19 19 19 19 19 19 19 19 19

25 Montana 1 1 1 1 1 1 1 1 1 1 1

26 Nebraska 32 32 32 32 32 32 32 32 32 32 32

32 North Dakota 0 0 0 0 0 0 0 0 0 0 0

34 Oklahoma 39 39 39 39 39 39 39 39 39 39 39

38 South Dakota 0 0 0 0 0 0 0 0 0 0 0

39 Tennessee 56 56 56 56 56 56 56 56 56 56 56

40 TX - Dallas 44 44 44 44 44 44 44 44 44 44 44

44 West Virginia 10 10 10 10 10 10 10 10 10 10 10

46 Wyoming 7 7 7 7 7 7 7 7 7 7 7

49 TX - Austin 67 67 67 67 67 67 67 67 67 67 67

51 TX - Houston 38 38 38 38 38 38 38 38 38 38 38

52 TX - Lubbock 2 2 2 2 2 2 2 2 2 2 2

Public 

Safety 

Region 

(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:

Milestones Completed by Number of Call Signs, Per Wave, Per Region as of December 31, 2018

Updated 

Call Sign 

Population 

as of 

12/31/18

Sprint 

Initiated 

Contact 

with 

Licensee

Sprint and 

Licensee 

Reach Pre-

Contract 

Agreement

Sprint Submits 

Frequency 

Reconfiguration 

Agreement to TA

TA Approves 

Frequency 

Reconfiguration 

Agreement

Through 12/31/18 

Call Signs with 

Reconfiguration 

Applications 

Submitted to FCC

Through 12/31/18 

Call Signs with 

Reconfiguration 

Applications 

Granted

Sprint Clears 

Frequencies

Incumbent 

Clears 

Frequencies

Through 12/31/18 

Call Signs with 

Surrender 

Applications 

Submitted to FCC

Through 

12/31/18 Call 

signs with 

Surrender 

Applications 

Granted

Public 

Safety 

Region 

(PSR)

PSR Name

Number of Call Signs

Wave 3 Subtotal 1100 1100 1100 1100 1100 1100 1100 1100 1100 1100 1100

1 Alabama 32 32 32 32 32 32 32 32 32 32 32

9 Florida 330 330 330 330 330 330 330 330 330 330 330

10 Georgia 82 82 82 82 82 82 82 82 82 82 82

18 Louisiana 74 74 74 74 74 74 74 74 74 74 74

23 Mississippi 24 24 24 24 24 24 24 24 24 24 24

31 North Carolina 368 368 368 368 368 368 368 368 368 368 368

37 South Carolina 177 177 177 177 177 177 177 177 177 177 177

47 Puerto Rico 13 13 13 13 13 13 13 13 13 13 13

48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 1701 1701 1701 1701 1700 1529 1529 1700 1491 1513 1508

2 Alaska 1 1 1 1 1 1 1 1 1 1 1

3 Arizona* 99 99 99 99 99 86 86 99 98 86 86

5 CA - South* 390 390 390 390 390 251 251 390 183 235 230

21 Michigan 340 340 340 340 340 340 340 340 340 340 340

29 New Mexico* 9 9 9 9 9 7 7 9 9 7 7

30 NY - Albany 189 189 189 189 189 189 189 189 189 189 189

33 Ohio 178 178 178 178 178 178 178 178 178 178 178

36 Pennsylvania 231 231 231 231 231 231 231 231 231 231 231

43 Washington 177 177 177 177 177 177 177 177 177 177 177

50 TX - El Paso* 5 5 5 5 4 2 2 4 4 2 2

53 TX - San Antonio* 32 32 32 32 32 17 17 32 31 17 17

54 MI portion of Chicago 25 25 25 25 25 25 25 25 25 25 25

55 New York - Buffalo 25 25 25 25 25 25 25 25 25 25 25

61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0

62 Marianas 0 0 0 0 0 0 0 0 0 0 0

63 Guam 0 0 0 0 0 0 0 0 0 0 0

64 American Samoa 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 5491 5491 5491 5491 5490 5317 5317 5490 5277 5300 5295

Notes: 

* Data includes call signs in the U.S.-Mexico border region.

a. Data does not include call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint credit.  

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let 

them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 

cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the 

reporting on licensee frequency clearing. 

f. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g., mobile-only authorizations).

g. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels 

were not currently in operation in Sprint's network.
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Appendix 2
Status of NPSPAC Channels 

Cleared, Per Region, Per Wave, as of December 31, 2018

Public 

Safety 

Region 

(PSR)

PSR Name Wave

Cleared 

NPSPAC 

Channels (25 

kHz 

equivalents)*

Percentage 

Clear

Percentage 

Encumbered

Reliquishment 

Stage Attained

Category in 

FCC's 3/31/2010 

and  3/31/2011 

Orders and 

11/27/2012 

Public Notice**

1 Alabama 3 120 100 0 6 1

2 Alaska 4 120 100 0 6 0

3 Arizona 4 120 100 0 6 3

4 Arkansas 2 120 100 0 6 0

5 California - South 4 0 0 100 1 3

6 Califormia - North 1 120 100 0 6 1

7 Colorado 1 120 100 0 6 0

8 New York - Metropolitan 1 120 100 0 6 1

9 Florida 3 120 100 0 6 1

10 Georgia 3 120 100 0 6 0

11 Hawaii 1 120 100 0 6 0

12 Idaho 2 120 100 0 6 0

13 Illinois 1 120 100 0 6 0

14 Indiana 1 120 100 0 6 1

15 Iowa 2 120 100 0 6 0

16 Kansas 2 120 100 0 6 1

17 Kentucky 2 120 100 0 6 0

18 Louisiana 3 120 100 0 6 1

19

Maine, New Hampshire, Vermount, 

Massachusetts, Rhode Island, Connecticut 1 120 100 0 6 1

20 Maryland; Washington, DC; Virginia - Northern 1 120 100 0 6 1

21 Michigan 4 120 100 0 6 3

22 Minnesota 2 120 100 0 6 0

23 Mississippi 3 120 100 0 6 0

24 Missouri 2 120 100 0 6 0

25 Montana 2 120 100 0 6 0

26 Nebraska 2 120 100 0 6 0

27 Nevada 1 120 100 0 6 1

28 New Jersey, Pennsylvania, Delaware 1 120 100 0 6 1

29 New Mexico 4 120 100 0 6 0

30 New York - Albany 4 120 100 0 6 3

31 North Carolina 3 120 100 0 6 1

32 North Dakota 2 120 100 0 6 0

33 Ohio 4 120 100 0 6 3

34 Oklahoma 2 120 100 0 6 1

35 Oregon 1 120 100 0 6 0

36 Pennsylvania 4 120 100 0 6 1

37 South Carolina 3 120 100 0 6 1

38 South Dakota 2 120 100 0 6 0

39 Tennessee 2 120 100 0 6 1

40 Texas - Dallas 2 120 100 0 6 1

41 Utah 1 120 100 0 6 0

42 Virginia 1 120 100 0 6 1

43 Washington 4 120 100 0 6 3

44 West Virginia 2 120 100 0 6 0

45 Wisconsin 1 120 100 0 6 0

46 Wyoming 2 120 100 0 6 0

47 Puerto Rico 3 120 100 0 6 0

Page 1 of 2



Appendix 2
Status of NPSPAC Channels 

Cleared, Per Region, Per Wave, as of December 31, 2018

Public 

Safety 

Region 

(PSR)

PSR Name Wave

Cleared 

NPSPAC 

Channels (25 

kHz 

equivalents)*

Percentage 

Clear

Percentage 

Encumbered

Reliquishment 

Stage Attained

Category in 

FCC's 3/31/2010 

and  3/31/2011 

Orders and 

11/27/2012 

Public Notice**

48 U.S. Virgin Islands 3 120 100 0 6 0

49 Texas - Austin 2 120 100 0 6 1

50 Texas - El Paso 4 113 94.17 5.83 5 3

51 Texas - Houston 2 120 100 0 6 1

52 Texas - Lubbock 2 120 100 0 6 0

53 Texas - San Antonio 4 82 68.33 31.67 3 3

54 Chicago - Metropolitan 1 120 100 0 6 1

55 New York - Buffalo 4 120 100 0 6 3

61 Gulf of Mexico 4 120 100 0 6 N/A

62 Marianas 4 120 100 0 6 N/A

63 Guam 4 120 100 0 6 N/A

64 American Samoa 4 120 100 0 6 N/A

* There are 120 25 kHz channel equivalents in the 821-824/866-869 MHz band. For a 25 kHz channel to be cleared, the center NPSPAC channel as well as 

the adjacent offset channels must be cleared. For instance, to clear 821/866.0625, 821/866.0500 and 821/866.0750 must also be cleared.

** 0 = Vacate per DA 10-576; 1 = Vacate per DA 11-585 or DA 12-1839; 2 = Vacate in Stages; 3 = Border; N/A = not addressed in DA 10-576 or DA 11-585 

(pseudo PSR number by TA)
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Status of NPSPAC Channels Cleared, 
Per Region, as of December 31, 2018
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Appendix 2
NPSPAC Regions in which TA Certified Band Reconfiguration is Complete as of December 31, 2018
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Appendix 2

Status of Reconfiguration for Licensees in the Southeast ESMR Band: 

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2018

Updated 

Call Sign 

Population 

as of 

12/31/18

Sprint 

Initiated 

Contact 

with 

Licensee

Sprint and 

Licensee 

Reach Pre-

Contract 

Agreement

Sprint Submits 

Frequency 

Reconfiguration 

Agreement to TA

TA Approves 

Frequency 

Reconfiguration 

Agreement

Through 12/31/18 

Call Signs with 

Reconfiguration 

Applications 

Submitted to FCC

Through 12/31/18 

Call Signs with 

Reconfiguration 

Applications 

Granted

Sprint Clears 

Frequencies

Incumbent 

Clears 

Frequencies

Through 12/31/18 

Call Signs with 

Surrender 

Applications 

Submitted to FCC

Through 

12/31/18 Call 

signs with 

Surrender 

Applications 

Granted

Wave 1 Subtotal 0 0 0 0 0 0 0 0 0 0 0

Wave 2 Subtotal 7 7 7 7 7 7 7 7 7 7 7

39 Tennessee 7 7 7 7 7 7 7 7 7 7 7

Wave 3 Subtotal 240 240 240 240 240 240 240 240 240 240 240

1 Alabama 56 56 56 56 56 56 56 56 56 56 56

9 Florida 32 32 32 32 32 32 32 32 32 32 32

10 Georgia 76 76 76 76 76 76 76 76 76 76 76

18 Louisiana 5 5 5 5 5 5 5 5 5 5 5

23 Mississippi 52 52 52 52 52 52 52 52 52 52 52

31 North Carolina 7 7 7 7 7 7 7 7 7 7 7

37 South Carolina 12 12 12 12 12 12 12 12 12 12 12

Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 247 247 247 247 247 247 247 247 247 247 247

Public 

Safety 

Region 

(PSR)

PSR Name

Number of Call Signs

Notes: 

a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint credit.  

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let 

them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 

cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the 

reporting on licensee frequency clearing. 

f. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels 

were not currently in operation in Sprint's network.
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Southeast ESMR Locations and Reconfiguration Status, by NPSPAC Region, as of December 31, 2018
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Appendix 2

Status of Reconfiguration for Licensees in the ESMR Band: 

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2018

Updated 

Call Sign 

Population 

as of 

12/31/18

Sprint 

Initiated 

Contact 

with 

Licensee

Sprint and 

Licensee 

Reach Pre-

Contract 

Agreement

Sprint Submits 

Frequency 

Reconfiguration 

Agreement to TA

TA Approves 

Frequency 

Reconfiguration 

Agreement

Through 12/31/18 

Call Signs with 

Reconfiguration 

Applications 

Submitted to FCC

Through 12/31/18 

Call Signs with 

Reconfiguration 

Applications 

Granted

Sprint Clears 

Frequencies

Incumbent 

Clears 

Frequencies

Through 12/31/18 

Call Signs with 

Surrender 

Applications 

Submitted to FCC

Through 

12/31/18 Call 

signs with 

Surrender 

Applications 

Granted

Wave 1 Subtotal 0 0 0 0 0 0 0 0 0 0 0

Wave 2 Subtotal 3 3 3 3 3 3 3 3 3 3 3

4 Arkansas 3 3 3 3 3 3 3 3 3 3 3

Wave 3 Subtotal 41 41 41 41 41 41 41 41 41 41 41

47 Puerto Rico 36 36 36 36 36 36 36 36 36 36 36

48 US Virgin Islands 5 5 5 5 5 5 5 5 5 5 5

Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 44 44 44 44 44 44 44 44 44 44 44

Public 

Safety 

Region 

(PSR)

PSR Name

Number of Call Signs

Notes: 

a. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let 

them expire without entering into an FRA.

b. Data includes call signs with fixed locations authorized for frequencies in the ESMR Band with adequate geographic data to determine a Public Safety Region.

c. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 

cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

d. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the 

reporting on licensee frequency clearing. 

e. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels 

were not currently in operation in Sprint's network.
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of 

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2018

Sprint and 

Licensee Reach 

Pre-Contract 

Agreement*

FRAs Submitted to 

TA

FRAs Approved 

by TA

FRAs with Physical 

Retunes Reported as 

Completed*

  Wave 1 355 355 355 355 339

6 39 39 39 39 39

7 9 9 9 9 9

8 47 47 47 47 47

11 3 3 3 3 3

13 8 8 8 8 7

14 19 19 19 19 19

19 53 53 53 53 53

20 34 34 34 34 28

27 4 4 4 4 4

28 18 18 18 18 17

35 5 5 5 5 5

41 9 9 9 9 3

42 23 23 23 23 22

45 4 4 4 4 4

54 40 40 40 40 39

Multiregion 40 40 40 40 40

  Wave 2 225 225 225 225 222

4 9 9 9 9 9

15 16 16 16 16 16

16 21 21 21 21 21

17 17 17 17 17 17

22 15 15 15 15 15

24 13 13 13 13 13

26 17 17 17 17 17

34 8 8 8 8 8

39 24 24 24 24 22

40 33 33 33 33 32

44 1 1 1 1 1

46 2 2 2 2 2

49 14 14 14 14 14

51 10 10 10 10 10

52 2 2 2 2 2

Multiregion 23 23 23 23 23

  Wave 3 228 228 228 228 219

1 18 18 18 18 18

9 58 58 58 58 52

10 40 40 40 40 39

18 29 29 29 29 29

23 15 15 15 15 15

31 31 31 31 31 31

37 13 13 13 13 11

47 6 6 6 6 6

Multiregion 18 18 18 18 18

NPSPAC Region
Number of Stage 2 

FRAs

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of 

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2018

Sprint and 

Licensee Reach 

Pre-Contract 

Agreement*

FRAs Submitted to 

TA

FRAs Approved 

by TA

FRAs with Physical 

Retunes Reported as 

Completed*NPSPAC Region
Number of Stage 2 

FRAs

Number of Frequency Reconfiguration Agreements (FRAs)

  Wave 4 44 44 44 44 44

2 1 1 1 1 1

5 3 3 3 3 3

29 6 6 6 6 6

30 3 3 3 3 3

33 9 9 9 9 9

36 3 3 3 3 3

43 2 2 2 2 2

44 1 1 1 1 1

49 1 1 1 1 1

50 2 2 2 2 2

53 6 6 6 6 6

54 2 2 2 2 2

Multiregion 5 5 5 5 5

TOTAL  852 852 852 852 824

* Sprint is the data source for this column.  The figures have not been verified by the TA.
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Appendix 3B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 2: Milestones Completed by Number of 

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2018

Sprint Initiated 

Contact with 

Licensee*

Sprint and 

Licensee 

Reach Pre-

Contract 

Agreement*

FRAs Submitted to 

TA

FRAs 

Approved by 

TA

FRAs with Physical 

Retunes Reported as 

Completed*

19 1 1 1 1 1 1

21 22 22 22 22 22 22

22 1 1 1 1 1 1

25 1 1 1 1 1 1

30 7 7 7 7 7 7

33 37 37 37 37 37 37

36 2 2 2 2 2 2

43 21 21 21 21 21 21

55 11 11 11 11 11 11

Multiregion 13 13 13 13 13 13

TOTAL  116 116 116 116 116 116

* Sprint is the data source for this column.  The figures have not been verified by the TA.

NPSPAC Region
Number of 

Stage 2 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 3C
Status of Reconfiguration for Mexican Border Public Safety Licensees: Milestones Completed by Number of 

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2018

Sprint Initiated 

Contact with 

Licensee*

Sprint and Licensee 

Reach Pre-Contract 

Agreement*

FRAs Submitted to 

TA

FRAs 

Approved by 

TA

FRAs with Physical 

Retunes Reported as 

Completed*

3 16 16 16 16 16 15

5 22 22 22 22 22 20

29 1 1 1 1 1 1

50 3 3 3 3 3 2

53 21 21 21 21 21 18

Multiregion 11 11 11 11 11 8

TOTAL  74 74 74 74 74 64

* Sprint is the data source for this column. The figures have not been verified by the TA.

Number of 

FRAs
NPSPAC Region

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 3D
Status of Reconfiguration for Licensees in the ESMR Band: Milestones Completed by Number of Frequency 

Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2018

Sprint and Licensee 

Reach Pre-Contract 

Agreement*

FRAs Submitted 

to TA

FRAs Approved 

by TA

FRAs with 

Physical Retunes 

Reported as 

Completed*

  Wave 2 1 1 1 1 1

4 1 1 1 1 1

  Wave 3 9 9 9 9 9

23 1 1 1 1 1

47 7 7 7 7 7

48 1 1 1 1 1

TOTAL  10 10 10 10 10

NPSPAC Region
Number of 

ESMR FRAs

Number of Frequency Reconfiguration Agreements (FRAs)

* Sprint is the data source for this column. The figures have not been verified by the TA.
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2018

No additional Expansion Band Elections were filed in the quarter ended December 31, 2018. A complete list 
of Expansion Band Elections is available in the TA’s Quarterly Progress Report for the Quarter Ended 
September 30, 2017, which was filed in WT Docket No. 02-55 on December 14, 2017.
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Appendix 5
Call Sign-Related Reconfiguration Information, as of December 31, 2018

Channels 

1-120 

Expansion 

Band
NPSPAC Band SE ESMR Band ESMR Band Total

Wave 1 Subtotal 791 299 1927 0 0 3017

6 CA - North 107 88 136 0 0 331

7 Colorado 27 15 224 0 0 266

8 NY - Metro (CT, NJ, NY, PA) 96 36 389 0 0 521

11 Hawaii 55 5 28 0 0 88

13 Illinois 40 12 139 0 0 191

14 Indiana 27 34 147 0 0 208

19 ME, NH, VT, MA, RI, CT 73 24 134 0 0 231

20 MD; DC; VA - Northern 66 5 96 0 0 167

27 Nevada 63 5 38 0 0 106

28 NJ, PA, DE 67 6 216 0 0 289

35 Oregon 48 1 40 0 0 89

41 Utah 21 3 146 0 0 170

42 Virginia 52 23 58 0 0 133

45 Wisconsin 13 10 3 0 0 26

54 Chicago 36 32 133 0 0 201

Wave 2 Subtotal 469 175 764 7 3 1418

4 Arkansas 38 45 95 0 3 181

12 Idaho 14 0 0 0 0 14

15 Iowa 16 16 7 0 0 39

16 Kansas 33 6 280 0 0 319

17 Kentucky 16 13 16 0 0 45

22 Minnesota 74 10 50 0 0 134

24 Missouri 37 11 19 0 0 67

25 Montana 19 0 1 0 0 20

26 Nebraska 10 4 32 0 0 46

32 North Dakota 6 0 0 0 0 6

34 Oklahoma 25 3 40 0 0 68

38 South Dakota 1 0 0 0 0 1

39 Tennessee 43 28 56 7 0 134

40 TX - Dallas 38 21 44 0 0 103

44 West Virginia 3 1 10 0 0 14

46 Wyoming 1 2 7 0 0 10

49 TX - Austin 11 9 67 0 0 87

51 TX - Houston 42 5 38 0 0 85

52 TX - Lubbock 42 1 2 0 0 45

Wave 3 Subtotal 511 199 1100 240 41 2091

1 Alabama 9 28 32 56 0 125

9 Florida 216 61 330 32 0 639

10 Georgia 49 29 82 76 0 236

18 Louisiana 79 15 74 5 0 173

23 Mississippi 23 18 24 52 0 117

31 North Carolina 67 23 368 7 0 465

37 South Carolina 37 23 177 12 0 249

47 Puerto Rico 18 2 13 0 36 69

48 US Virgin Islands 13 0 0 0 5 18

Current Population of Site Specific Call Signs, Per Wave, Per Region, as of December 31, 2018

Public Safety 

Region (PSR)
PSR Name

Number of Call Signs
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Appendix 5
Call Sign-Related Reconfiguration Information, as of December 31, 2018

Channels 

1-120 

Expansion 

Band
NPSPAC Band SE ESMR Band ESMR Band Total

Current Population of Site Specific Call Signs, Per Wave, Per Region, as of December 31, 2018

Public Safety 

Region (PSR)
PSR Name

Number of Call Signs

Wave 4 Subtotal 813 188 1701 0 0 2702

2 Alaska 22 1 1 0 0 24

3 Arizona* 69 7 99 0 0 175

5 CA - South* 82 24 390 0 0 496

21 Michigan 57 0 340 0 0 397

29 New Mexico* 25 5 9 0 0 39

30 NY - Albany 91 62 189 0 0 342

33 Ohio 105 37 178 0 0 320

36 Pennsylvania 11 9 231 0 0 251

43 Washington 148 15 177 0 0 340

50 TX - El Paso* 10 2 5 0 0 17

53 TX - San Antonio* 16 6 32 0 0 54

54 MI portion of Chicago 9 5 25 0 0 39

55 New York - Buffalo 168 15 25 0 0 208

61 Gulf of Mexico 0 0 0 0 0 0

62 Marianas 0 0 0 0 0 0

63 Guam 0 0 0 0 0 0

64 American Samoa 0 0 0 0 0 0

Total for Waves 1-4 2584 861 5492 247 44 9228

* Data includes 1-120, Expansion Band and NPSPAC call signs in the U.S.-Mexico border regions.
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Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of December 31, 2018

Stage 1 Stage 2 Total

Wave 1 Subtotal 15 5 20

19 ME, NH, VT, MA, RI, CT 15 2 17

35 Oregon 0 3 3

Wave 2 Subtotal 34 3 37

12 Idaho 3 0 3

22 Minnesota 13 3 16

25 Montana 4 0 4

32 North Dakota 14 0 14

Wave 3 Subtotal 0 0 0

Wave 4 Subtotal 140 1188 1328

2 Alaska 21 0 21

21 Michigan 35 362 397

30 NY - Albany 11 23 34

33 Ohio 34 239 273

36 Pennsylvania 3 226 229

43 Washington 30 283 313

54 MI portion of Chicago 1 27 28

55 New York - Buffalo 5 28 33

Total for Waves 1-4 189 1196 1385

Current Population of Canadian Border Region Site Specific Call Signs, Per Wave, Per Region, as of 

December 31, 2018

Public Safety Region 

(PSR)
PSR Name

Number of Call Signs
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Appendix 5
Canadian Border Region Stage 1 Clearing Progress, as of December 31, 2018
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Appendix 5
Canadian Border Region Stage 2 Clearing Progress, as of December 31, 2018
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Appendix 5
Call Sign-Related Reconfiguration Information for the Mexican Border Region, as of December 31, 2018

Public Safety
Non Public 

Safety
Total

Wave 1 Subtotal 6 0 6

6 CA - North 3 0 3

27 Nevada 3 0 3

Wave 2 Subtotal 0 0 0

Wave 3 Subtotal 0 0 0

Wave 4 Subtotal 739 213 952

3 Arizona 131 46 177

5 CA - South 558 81 639

29 New Mexico 3 11 14

50 TX - El Paso 13 31 44

53 TX - San Antonio 34 44 78

Total for Waves 1-4 745 213 958

Current Population of Mexican Border Region Site Specific Call Signs, Per Wave, Per Region, as of 

December 31, 2018

Public Safety Region 

(PSR)
PSR Name

Number of Call Signs

Note: Region 5 licensees also have call signs in both Regions 6 and 27 that will be part of Mexican border 

reconfiguration
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Appendix 5

Call Sign-Related Reconfiguration Information, as of December 31, 2018

1-120 Exp Band NPSPAC 1-120 SE ESMR Exp Band NPSPAC 1-120 SE ESMR Exp Band NPSPAC 1-120 Exp Band NPSPAC Other

100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

Notes: 

Affected by Border Zone

EA/ESMR Related Call Signs

Recent grants, revised or pending proposals

FPR Sent

Under Prior Contract

d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.

e. Wave 4 Other includes the following US-Mexico border area reconfiguration categories: Sharing Zone 1-120, Sharing Zone Interleaved, Sharing Zone NPSPAC, ESMR, Guard Band.

FPRs in process

Total

a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts are not going to be submitted to the TA for review and approval for 

Sprint credit.  Data for Expansion Band call signs excludes call signs under prior contract and call signs for which licensees have elected not to reconfigure.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. 

Licensees may cancel licenses or let them expire without entering into an FRA.

c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate geographic data to determine a PSR.  Expansion Band 

data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band may be defined inside and outside the Southeast ESMR region, with adequate geographic data to 

determine a PSR.  NPSPAC data includes call signs with fixed locations in the 866-869 MHz range with adequate geographic data to determine a PSR.  Southeast ESMR Band data includes call signs with fixed 

locations in the 858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR.  Call signs with locations in multiple PSRs are counted for each PSR.  Call signs are 

counted within every PSR for which they have a fixed primary location.

Frequency Proposal Reports for Waves 1-4, as of December 31, 2018

Status Wave 1 Wave 2 Wave 3 Wave 4
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1 and 

Mexican Border Non-Public Safety, Per Wave, Per Region, as of December 31, 2018

1-5 Days

 from 

Receipt

6-10 Days 

from 

Receipt

11-15 Days 

from Receipt

16-20 

Days from 

Receipt

21 Days or 

More from 

Receipt Total

Wave 1 Subtotal 288 52 15 0 0 355

MultiRegion 27 11 2 0 0 40

6 Northern California 35 6 3 0 0 44

7 Colorado 16 0 1 0 0 17

8 Metropolitan, NYC Area (NY, NJ, CT) 31 6 1 0 0 38

9 Florida 1 0 0 0 0 1

11 Hawaii 7 0 2 0 0 9

13 Illinois 20 2 1 0 0 23

14 Indiana 11 1 1 0 0 13

19 New England 24 2 0 0 0 26

20 DC, Maryland, Northern VA 16 7 0 0 0 23

27 Nevada 21 3 2 0 0 26

28 Eastern Pennsylvania 23 1 1 0 0 25

35 Oregon 15 1 0 0 0 16

41 Utah 5 2 0 0 0 7

42 Virginia 14 4 0 0 0 18

45 Wisconsin 7 1 0 0 0 8

54 Chicago Metro 15 5 1 0 0 21

Wave 2 Subtotal 167 36 2 1 0 206

MultiRegion 22 8 2 0 0 32

4 Arkansas 8 3 0 0 0 11

12 Idaho 5 1 0 0 0 6

15 Iowa 4 2 0 0 0 6

16 Kansas 9 2 0 1 0 12

17 Kentucky 10 2 0 0 0 12

22 Minnesota 31 3 0 0 0 34

24 Missouri 12 4 0 0 0 16

25 Montana 4 0 0 0 0 4

26 Nebraska 3 1 0 0 0 4

32 North Dakota 1 0 0 0 0 1

34 Oklahoma 0 2 0 0 0 2

38 South Dakota 2 0 0 0 0 2

39 Tennessee 22 3 0 0 0 25

40 Texas - Dallas 10 2 0 0 0 12

44 West Virginia 1 1 0 0 0 2

49 Texas - Austin 2 1 0 0 0 3

51 Texas - Houston 13 1 0 0 0 14

52 Texas - Lubbock 8 0 0 0 0 8

Wave 3 Subtotal 226 20 5 0 0 251

MultiRegion 18 2 1 0 0 21

1 Alabama 14 1 0 0 0 15

9 Florida 75 9 4 0 0 88

10 Georgia 47 4 0 0 0 51

18 Louisiana 16 1 0 0 0 17

23 Mississippi 16 1 0 0 0 17

31 North Carolina 23 1 0 0 0 24

37 South Carolina 8 1 0 0 0 9

47 Puerto Rico 6 0 0 0 0 6

48 US Virgin Islands 3 0 0 0 0 3

Number of Frequency Reconfiguration Agreements (FRAs)NPSPAC Region Name

NPSPAC 

Region
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1 and 

Mexican Border Non-Public Safety, Per Wave, Per Region, as of December 31, 2018

1-5 Days

 from 

Receipt

6-10 Days 

from 

Receipt

11-15 Days 

from Receipt

16-20 

Days from 

Receipt

21 Days or 

More from 

Receipt Total

Number of Frequency Reconfiguration Agreements (FRAs)NPSPAC Region Name

NPSPAC 

Region

Wave 4 Subtotal 106 8 1 0 0 115

MultiRegion 8 1 1 0 0 10

2 Alaska 4 0 0 0 0 4

3 Arizona 24 0 0 0 0 24

5 Southern California 3 0 0 0 0 3

10 Georgia 1 0 0 0 0 1

18 Louisiana 11 4 0 0 0 15

21 Michigan 1 0 0 0 0 1

23 Mississippi 2 0 0 0 0 2

29 New Mexico 10 0 0 0 0 10

30 New York - Albany 4 1 0 0 0 5

33 Ohio 10 0 0 0 0 10

36 Western Pennsylvania 5 0 0 0 0 5

43 Washington 5 0 0 0 0 5

50 Texas - El Paso 8 0 0 0 0 8

53 Texas - San Antonio 4 2 0 0 0 6

54 Chicago Metro 4 0 0 0 0 4

63 Guam 2 0 0 0 0 2

Canadian 

Border Subtotal 57 13 5 0 0 75

MultiRegion 6 1 1 0 0 8

2 Alaska 1 1 0 0 0 2

12 Idaho 1 0 0 0 0 1

19 New England 6 1 0 0 0 7

21 Michigan 4 2 0 0 0 6

22 Minnesota 3 0 0 0 0 3

25 Montana 1 1 0 0 0 2

30 New York - Albany 2 1 1 0 0 4

32 North Dakota 4 0 0 0 0 4

33 Ohio 13 3 1 0 0 17

36 Western Pennsylvania 2 0 0 0 0 2

43 Washington 11 3 1 0 0 15

54 Chicago Metro 1 0 0 0 0 1

55 New York - Buffalo 2 0 1 0 0 3

Mexican 

Border Subtotal 26 19 0 0 7 52

MultiRegion 0 2 0 0 2 4

3 Arizona 6 4 0 0 1 11

5 Southern California 10 8 0 0 2 20

29 New Mexico 2 1 0 0 0 3

50 Texas - El Paso 4 1 0 0 2 7

53 Texas - San Antonio 4 3 0 0 0 7

870 148 28 1 7 1054Totals
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2 

and Mexican Border Public Safety, Per Wave, Per Region, as of December 31, 2018

1-5 Days 

from 

Receipt

6-10 Days 

from 

Receipt

11-15 

Days from 

Receipt

16-20 

Days from 

Receipt

21 Days or 

More from 

Receipt Total

Wave 1 Subtotal 278 65 12 0 0 355

MultiRegion 24 12 4 0 0 40

6 Northern California 33 6 0 0 0 39

7 Colorado 7 1 1 0 0 9

8 Metropolitan, NYC Area (NY, NJ, CT) 40 5 2 0 0 47

11 Hawaii 1 0 2 0 0 3

13 Illinois 7 1 0 0 0 8

14 Indiana 16 3 0 0 0 19

19 New England 41 12 0 0 0 53

20 DC, Maryland, Northern VA 21 12 1 0 0 34

27 Nevada 3 1 0 0 0 4

28 Eastern Pennsylvania 17 1 0 0 0 18

35 Oregon 5 0 0 0 0 5

41 Utah 8 1 0 0 0 9

42 Virginia 20 2 1 0 0 23

45 Wisconsin 3 1 0 0 0 4

54 Chicago Metro 32 7 1 0 0 40

Wave 2 Subtotal 189 32 4 0 0 225

MultiRegion 18 5 0 0 0 23

4 Arkansas 9 0 0 0 0 9

15 Iowa 15 1 0 0 0 16

16 Kansas 19 2 0 0 0 21

17 Kentucky 14 3 0 0 0 17

22 Minnesota 15 0 0 0 0 15

24 Missouri 12 1 0 0 0 13

26 Nebraska 13 4 0 0 0 17

34 Oklahoma 7 1 0 0 0 8

39 Tennessee 21 2 1 0 0 24

40 Texas - Dallas 28 5 0 0 0 33

44 West Virginia 1 0 0 0 0 1

46 Wyoming 1 0 1 0 0 2

49 Texas - Austin 9 4 1 0 0 14

51 Texas - Houston 5 4 1 0 0 10

52 Texas - Lubbock 2 0 0 0 0 2

Wave 3 Subtotal 167 57 4 0 0 228

MultiRegion 10 7 1 0 0 18

1 Alabama 12 5 1 0 0 18

9 Florida 43 14 1 0 0 58

10 Georgia 33 7 0 0 0 40

18 Louisiana 19 10 0 0 0 29

23 Mississippi 12 3 0 0 0 15

31 North Carolina 26 5 0 0 0 31

37 South Carolina 6 6 1 0 0 13

47 Puerto Rico 6 0 0 0 0 6

Number of Frequency Reconfiguration Agreements (FRAs)
NPSPAC 

Region NPSPAC Region Name
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2 

and Mexican Border Public Safety, Per Wave, Per Region, as of December 31, 2018

1-5 Days 

from 

Receipt

6-10 Days 

from 

Receipt

11-15 

Days from 

Receipt

16-20 

Days from 

Receipt

21 Days or 

More from 

Receipt Total

Number of Frequency Reconfiguration Agreements (FRAs)
NPSPAC 

Region NPSPAC Region Name

Wave 4 Subtotal 35 9 0 0 0 44

MultiRegion 4 1 0 0 0 5

2 Alaska 0 1 0 0 0 1

5 Southern California 2 1 0 0 0 3

29 New Mexico 4 2 0 0 0 6

30 New York - Albany 3 0 0 0 0 3

33 Ohio 8 1 0 0 0 9

36 Western Pennsylvania 3 0 0 0 0 3

43 Washington 2 0 0 0 0 2

44 West Virginia 1 0 0 0 0 1

49 Texas - Austin 1 0 0 0 0 1

50 Texas - El Paso 1 1 0 0 0 2

53 Texas - San Antonio 4 2 0 0 0 6

54 Chicago Metro 2 0 0 0 0 2

Canadian 

Border Subtotal 86 29 1 0 0 116

MultiRegion 9 4 0 0 0 13

19 New England 1 0 0 0 0 1

21 Michigan 18 4 0 0 0 22

22 Minnesota 0 1 0 0 0 1

25 Montana 1 0 0 0 0 1

30 New York - Albany 6 1 0 0 0 7

33 Ohio 25 11 1 0 0 37

36 Western Pennsylvania 1 1 0 0 0 2

43 Washington 19 2 0 0 0 21

55 New York - Buffalo 6 5 0 0 0 11

Mexican 

Border Subtotal 35 19 1 0 19 74

MultiRegion 5 3 0 0 3 11

3 Arizona 7 5 1 0 3 16

5 Southern California 9 10 0 0 3 22

29 New Mexico 0 0 0 0 1 1

50 Texas - El Paso 3 0 0 0 0 3

53 Texas - San Antonio 11 1 0 0 9 21

790 211 22 0 19 1042Totals

Page 2 of 2



Appendix 8

Summary of Stage 1 FRAs that have Closed, as of December 31, 2018

Deal Name

TA Completion Certification 

Receipt Date Deal Count

Wave 1

1 Lodi Unified School District 12/22/2005

2 Oregon, State of 12/22/2005

3 Slater, Stuart R 12/23/2005

4 Transit Mix Concrete Co 1/24/2006

5 Wireless Market Source 2 1/26/2006

6 Firstview Communications 2 1/27/2006

7 RA Comm Inc 2/3/2006

8 Billiou Ranch Inc. 2/7/2006

9 Jokers, Lloyd L 2/7/2006

10 Parrot Ranch Company 2/15/2006

11 Stock, Marcia 2/15/2006

12 Lowery, Nelda 2/15/2006

13 Clifford Broman & Sons Trucking Inc 2/16/2006

14 Kuypers, John 2/27/2006

15 Coast Hotels and Casinos 2/27/2006

16 Crader, R David 4/17/2006

17 Herby, Clinton 4/17/2006

18 Gold Star FS INC 4/18/2006

19 Vico Construction Company 4/19/2006

20 High Peak Communications, LLC 4/21/2006

21 Taylor, Eugene J. 4/21/2006

22 Ruffin Gaming LLC 4/21/2006

23 Boyar, Adam 4/25/2006

24 Plantings By the Sea 4/25/2006

25 Sunset Scavenger Corp 4/27/2006

26 Espinoza, Raul 4/27/2006

27 Taylor, Dorothy L 4/27/2006

28 Ohio Valley Gas 4/27/2006

29 Marco Polo Rebanding 4/27/2006

30 Binder Machinery Corporation 4/28/2006

31 Albany, City of 5/3/2006

32 Cunningham, Barbara 5/5/2006

33 Tooele, County Of 5/9/2006

34 Viking Land Mobile Communications, Inc. (2) 5/9/2006

35 Salisbury, Town of 5/9/2006

36 Steg, Bernard (2) 5/9/2006

37 Emery, Connie R 5/11/2006

38 Detweiler, Scott R. 5/15/2006

39 ISG Indiana Harbor Inc. 5/16/2006

40 Smith, Alton 5/18/2006

41 Myers, Natalie 5/19/2006

42 Gallagher Asphalt # 2 5/23/2006

43 Access Ag, Inc. 5/24/2006

44 West County Transportation Agency 5/25/2006

45 Yamaoka Bros Inc 5/26/2006

46 Chapin, Barbara A. 5/26/2006

47 Super Shuttle International 2 5/30/2006

48 Black, Daniel 6/1/2006

49 Emery, Robert M 6/2/2006

50 PK Smith Limousine Co., Inc.2 6/3/2006

51 Brandenburg, James: Brandenburg, Donald 6/6/2006

52 Cupertino Union School District 6/6/2006

53 Communications Systems Specialist, Inc. 6/9/2006

54 Bresnan Communications, LLC 6/9/2006

55 Patel, Shailesh N #3 ( swap) 6/14/2006

56 Chicago, City of - Streets & Sanitation 6/14/2006

57 Sobota, Carolyn 6/16/2006

Stage 1 FRAs
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of December 31, 2018

Deal Name

TA Completion Certification 

Receipt Date Deal Count

Stage 1 FRAs

58 Ferrari, Julia (Plote) 6/16/2006

59 Underground Inc 6/21/2006

60 Storer, Donald B. 6/21/2006

61 Perdue Farms Inc. 6/26/2006

62 Henderson, Henry 6/26/2006

63 Resorts USA Inc. 6/30/2006

64 Estate of Rolland Gonsalves 6/30/2006

65 Dick Anderson and Sons, Inc 7/5/2006

66 841 Bishop, LLC 7/6/2006

67 Brock, Harold: Samuel: Dorothy (Nevada) 7/6/2006

68 Las Vegas Paving 7/6/2006

69 Celco SND Comm Inc 7/7/2006

70 Casino Queen INC 7/10/2006

71 Wulf, Thomas 7/10/2006

72 Secom Communications 2 7/11/2006

73 Lely, Gerald 7/12/2006

74 Triangle Wireless Inc 7/12/2006

75 Mammoth June Ski Resort, Inc. 7/12/2006

76 Commonwealth Repeater Services, Inc. 7/12/2006

77 Prentiss Properties (rebanding) 7/13/2006

78 Wilbur Ellis Company DBA Helm Fertilizers 7/14/2006

79 F & D Enterprises Inc. 7/17/2006

80 Salvation Army Harrisburg 7/17/2006

81 Denver Radio Electronics & Technology 7/19/2006

82 Shledon Gwyneth A # 4 (swap) 7/20/2006

83 Clean Water Services 7/21/2006

84 Central Jersey Irrigation 7/24/2006

85 Rocky Mountain Motorists Inc. 7/24/2006

86 M S Concrete 7/26/2006

87 Radisson Hotel and Conference Center 7/26/2006

88 San Jose Unified School District 7/27/2006

89 Aluminium Company of America 1 7/28/2006

90 Easton, Town of 7/28/2006

91 Irving Materials 7/28/2006

92 Henry Nelch & Son Co 7/28/2006

93 A Teichert & Son Contract 8/1/2006

94 Blankenbechler, Steve 8/1/2006

95 Church of Jesus Christ of LDS 8/1/2006

96 Community Repeater Guidance CA 8/1/2006

97 Total Networks Communications Inc 8/3/2006

98 Mandalay Corp 8/3/2006

99 Jeffersonville,City of 8/4/2006

100 Lyon, Corey M 8/4/2006

101 Sangamon, County of (Courthouse) 8/4/2006

102 CU Radio Enterprises, Inc. 8/8/2006

103 London Towncars Inc 8/9/2006

104 CSI Communications d/b/a Day Wireless Systems 8/9/2006

105 Tilden, Robert 8/9/2006

106 Lectro Communications Inc. 8/9/2006

107 E&J Gallo Winery 8/14/2006

108 Donald, C. Alger 8/15/2006

109 Steuben County 3 8/15/2006

110 Shearer Communications 8/15/2006

111 Hardy Plumbing , Heating & Air Conditioning, Inc 8/15/2006

112 Whitley County Consolidated Schools 8/16/2006

113 Cook Dupage Transportation 8/21/2006

114 Wheatridge, City of 8/21/2006

115 Boston Properties limited Partnership 8/24/2006
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of December 31, 2018

Deal Name

TA Completion Certification 

Receipt Date Deal Count

Stage 1 FRAs

116 Shuluk, Greg 8/28/2006

117 Excalibur Hotel Casino 8/28/2006

118 Technology Associates, LLC 8/29/2006

119 The Boeing Company 8/29/2006

120 Levi Strauss & Co 8/30/2006

121 Fruit Belt Service Co. Inc 8/30/2006

122 Veach, Dorothy 8/30/2006

123 Fowlkes, Edddie 8/31/2006

124 Methvin, Madeline 9/5/2006

125 Waste Management Holdings Inc. (2) 9/6/2006

126 Denver Public Schools 9/6/2006

127 Granite Contruction Company 9/8/2006

128 Upper Merion, Township of 9/8/2006

129 Sangamon, County of (Mobile Data) 9/8/2006

130 Jung, Mark 9/11/2006

131 Ferma Corp 9/20/2006

132 State Farm Mutual Automobile Insurance Co (2) 9/26/2006

133 State Farm Mutual Automobile Insurance Co (4) 9/27/2006

134 Mobile Radio of Kokomo Inc. 10/5/2006

135 Stamford Fire Department 10/6/2006

136 Aeronautical Radio - NJ 10/6/2006

137 New Star Fresh Foods LLC 10/9/2006

138 NBC Telemundo License Company 10/9/2006

139 Illinois, State of 10/12/2006

140 Crane, Bert 10/13/2006

141 Wireless Connections LLC 10/17/2006

142 Petry, Gay 10/17/2006

143 Ihilani Rebanding 10/20/2006

144 Wright Jr, Gary L 10/23/2006

145 Waterbury, City of 10/24/2006

146 Dorler Communications Company 11/1/2006

147 TKT INC 11/2/2006

148 Deere & Company 11/2/2006

149 Conley, George 11/2/2006

150 Morgan, County of (WV) 11/10/2006

151 Rock County, WI 11/13/2006

152 Globeground North America LLC 11/20/2006

153 Windham, Town of 11/20/2006

154 Duncan Gordon L 11/21/2006

155 Comcast of Connecticut, Inc. 11/27/2006

156 Baker Rock Crushing Company 11/27/2006

157 G & G Communications Inc. Rebanding 11/27/2006

158 Brooks, Janis 12/1/2006

159 Mountaire Farms 12/5/2006

160 Triple C Communications 12/6/2006

161 Wecom Inc. 12/6/2006

162 Mathews Ferderick and Chas 12/6/2006

163 Mid - State Mobile Radio Inc. 12/8/2006

164 Hampden Communication Corp 12/12/2006

165 Weleczki, Alan M 12/28/2006

166 Connecticut State of , CCSU 1/8/2007

167 Mc Clatchy Newspaper Inc. 1/19/2007

168 Willard Agri Svc 1/19/2007

169 Hartford Hospital 1/19/2007

170 K & A Mutual Associates Inc. 1/23/2007

171 K5 Contruction 1/24/2007

172 Dole Fresh Fruit 1/25/2007

173 Wille Brother Company 1/25/2007
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TA Completion Certification 
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Stage 1 FRAs

174 New Haven, City of 1/25/2007

175 Baltimore Gas & Electric Company 1/26/2007

176 Emergency Radio Services Inc. 2 1/29/2007

177 KLL Wireless, INC 1/29/2007

178 Adler, Philip 2/1/2007

179 William A. Hazel 2/2/2007

180 Stoller Construction 2/5/2007

181 Frederick County, MD Board of Education 2/8/2007

182 R. W. Miller & Sons Inc 2/8/2007

183 Frederick County, MD 2/9/2007

184 Frontier Radio 2/12/2007

185 Joseph J Albanese Inc 2/15/2007

186 Caterpillar 2/15/2007

187 Aggregate Inc. 2/15/2007

188 Brenner, Jerry 2/21/2007

189 JTE Enterprises 2/21/2007

190 Insight Communications Midwest LLC 2/26/2007

191 Mary Ellen Brewer  (Lundy) 2/26/2007

192 Nevada Ready Mix II 2/27/2007

193 Sonoma County, CA 3/1/2007

194 WP Company LLC 3/2/2007

195 Lockheed Martin Corporation 3/6/2007

196 Sprague, Town of 3/6/2007

197 Chaney Enterprises (2) 3/8/2007

198 Radon - Norcom 3/15/2007

199 Praire Group Inc. 3/15/2007

200 Glastonbury Police Department 3/15/2007

201 Soundview Spectrum, LLC 3/15/2007

202 County of Ocean New Jersey 3/15/2007

203 Hawaii, State of 3/16/2007

204 Metro Electronics 3/16/2007

205 Rhode Island, State of 3/20/2007

206 Meriden, City of 3/21/2007

207 XW LLC #2 (swap) 3/21/2007

208 Mirage Resorts Inc. 3/26/2007

209 Gerawan Farming (Re-band) 3/27/2007

210 Horizon Mobile Communications Inc. 3/29/2007

211 Trenton, City of 4/6/2007

212 Montgomery Shuttle 4/11/2007

213 Central Bucks School District 4/13/2007

214 Motient (Deal I - L120) 4/17/2007

215 First Student, Inc. 4/19/2007

216 Motorola (2) 4/20/2007

217 Durham Scool Services - North CA 5/1/2007

218 Durham School services - CHI, IL 5/1/2007

219 Durham School services - PHI, PA 5/1/2007

220 Sun Cab Inc dba Nellis Cab Company 5/11/2007

221 PG & E (Re-Band) 5/15/2007

222 Pennington, Agnes 5/15/2007

223 Adams, Don Jr. 5/17/2007

224 Anderson, Glen 5/18/2007

225 Townsend Booth 5/23/2007

226 Durham School Services - Decatur, IL 5/23/2007

227 Rheins, Joy 2 5/23/2007

228 Hudson General -NY 5/24/2007

229 Colorado, State of ( L-120) 5/30/2007

230 Vectren Corporation/ Indiana Gas Co. Inc. 5/31/2007

231 New York Communications Company Inc. 6/1/2007
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Stage 1 FRAs

232 O'Hare Midway Limousine Svcs, Inc. 6/4/2007

233 Cumberland, County of 6/5/2007

234 Reilly, Phillip 6/5/2007

235 Orosz, Joseph Rebanding 6/11/2007

236 Cohen, Eliahu 6/11/2007

237 Hernandez, David A 6/12/2007

238 RCMH Car Company, Inc. 2 6/14/2007

239 Olde City Taxi Coach Association, Inc. 6/14/2007

240 Ragan Communications, Inc #3 (swap) 6/22/2007

241 Ready Mixed Concrete Company 6/26/2007

242 David Whiteside 6/26/2007

243 Bethlehem, City of 6/27/2007

244 Cure Brothers 6/28/2007

245 Mora, Albert 7/2/2007

246 Desilva Gates Const. 7/2/2007

247 Academy Express 7/10/2007

248 Thelen Sand & Gravel Inc 7/10/2007

249 Illinois Power Company 7/12/2007

250 RSK World, Inc. Rebanding 7/17/2007

251 VCF Inc. 7/24/2007

252 John E Sola Estate 7/25/2007

253 ANAT, LLC Rebanding 8/31/2007

254 Egg Harbor, Township of 9/7/2007

255 Browning Ferris Industries, Inc. 2005 10/3/2007

256 Atlantic, County of 10/3/2007

257 Montgomery, County of 2005 10/24/2007

258 York Cable Televison 10/24/2007

259 Union, County of 10/25/2007

260 PCS Communications 11/19/2007

261 Craig Antenna Service 2 12/20/2007

262 Ray's Radio #2 1/11/2008

263 DuPage, County of 1/14/2008

264 Nevada Ready Mix 1/15/2008

265 Johnson, County of 1/31/2008

266 MCM  Construction # 2 Swap 2/20/2008

267 Township of Berkeley 3/10/2008

268 Murray City Power Department 3/13/2008

269 Redland Genstar Inc. 3/25/2008

270 Peltzer Farm Management, Inc. 3/31/2008

271 Harris Communications / A-1-A TA Inc. 4/14/2008

272 Hudson, County of 4/24/2008

273 Peco Energy Company 4/29/2008

274 Hale, Robert 5/6/2008

275 Chesterfield County, VA 5/9/2008

276 Laidlaw Transit 5/20/2008

277 United Communications Co 5/27/2008

278 Virginia Commonwealth of DMV 5/27/2008

279 Virginia, Commonwealth of - CNU 5/27/2008

280 Myers + Brown # 6 5/27/2008

281 Wireless US, LLC 6/10/2008

282 Concord Body Repair LLC 6/11/2008

283 Computer Car Inc. 6/30/2008

284 Anheuser Busch Wave 1 7/16/2008

285 Quicksilver Express Courier 8/8/2008

286 Ocean City, Town of 10/1/2008

287 United Illuminating Company 10/14/2008

288 Illinois Cooperative Assoiciation, INV #4 10/23/2008

289 Myers Brothers Inc 10/23/2008
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290 State of Connecticut 12/4/2008

291 Kuilima Resort Company Rebanding 1/22/2009

292 Helms Brothers 1/22/2009

293 Seabrook  Joint Owners - Rebanding 1/26/2009

294 Fresno Unified School District 2/2/2009

295 Ameren Services Company 2/16/2009

296 Regency Cab Inc. 3/5/2009

297 Roanoke, County of (VA) 4/7/2009

298 Chevron USA Inc 5/6/2009

299 MARYLAND, STATE OF- MDOT- MAA 5/6/2009

300 Essex, County of 5/21/2009

301 Roy Street Enterprises Inc. 5/21/2009

302 Charter, Tom or Perry DBA - T&P Farms 5/21/2009

303 New Jersey Turnpike Authority 5/21/2009

304 Sandwich, Town of 5/21/2009

305 Mashpee, Town of 5/21/2009

306 California State Auto Assn. 5/29/2009

307 G & P Communications 6/12/2009

308 Smith, Michael D 6/22/2009

309 Susquehanna Township 6/24/2009

310 Passaic, City of 6/29/2009

311 Ledgemere- Maine 7/17/2009

312 Fresno Mobile Radio 7/17/2009

313 Lectracom, Inc. 2 8/4/2009

314 FOB Inc. 9/1/2009

315 Norfolk, City of 9/1/2009

316 Maryland, State of - Rebanding 9/22/2009

317 Manassas, City of 9/22/2009

318 Portland, City of 10/8/2009

319 WCCCA 10/12/2009

320 City Pic Corporation 10/20/2009

321 Tarco Inc. 10/28/2009

322 Bristol, County of (MA) 11/6/2009

323 Radio Services Inc 11/11/2009

324 Bourne, Town of 12/1/2009

325 Colmar Fire Company 1/6/2010

326 Mobile Telephone & Paging #2 3/8/2010

327 La Rue Communications 3/15/2010

328 New Jersey, State of 4/14/2010

329 Pataco, Nancy 2 5/11/2010

330 Cambridge, City of (MA) 6/25/2010

331 Western Messenger Service Inc. 8/13/2010

332 Industrial Communications Co 8/16/2010

333 Consolidated Edison Company of New York, Inc. 12/9/2010

334 Henrico County Public Schools VA 12/14/2010

335 Island SMR # 4 ( re-band) 2/28/2011

336 Telebeeper Continental US EA Swap 8/16/2011

337 Baltimore, County of 2/20/2012

338 Reading, City of (2) 4/12/2012

339 Commonwealth of Massachusetts 1/22/2013

340 Richmond, City of VA 1/29/2013

341 Suffolk, City of 8/7/2013

342 Allen Wireless Group 1 1/8/2014

343 Slater Communication & Electronic # 2 1/15/2014

344 Chicago, City of  (PAWS DATA) 2/11/2014

345 Mobile Relay Associates 3/11/2014

346 SEPTRAN 2 10/22/2014

347 WASHINGTON, STATE OF 3/30/2015
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Stage 1 FRAs

348 Montgomery, County of 4/24/2015

349 Newport News, City of 12/2/2015

350 Virginia Beach, City of (Stage 1) 2/22/2016

351 DISTRICT OF COLUMBIA, DC (MW-COG) 5/18/2016

Subtotal FRA count for Wave 1 351

Wave 2

1 Idaho Supreme Potatoes 1/3/2006

2 Maplewood, City of 1/3/2006

3 Raft River Rural Electric Corp 1/6/2006

4 Zenk, John 1/10/2006

5 Lees Summit Board of Education 1/17/2006

6 Nebco Inc. 2/27/2006

7 Electronic Specialties, Inc 3/8/2006

8 Lyondell Citgo 3/27/2006

9 McMahon, Eric 4/15/2006

10 First Student, Inc. 4/17/2006

11 Fischer, Craig D 4/21/2006

12 Steier, Tim 4/24/2006

13 Seba Bros Farms Inc 4/27/2006

14 Triple D Communications Inc 4/27/2006

15 Metro Communications LLC 4/27/2006

16 Hewlett Packard Company Inc. 5/5/2006

17 Mid Tennessee third Mobile 5/9/2006

18 Malavia, Jim 5/9/2006

19 Radioland Inc. 5/15/2006

20 Battles Communications 2 5/15/2006

21 Cox Communications - Wichita, KS 5/15/2006

22 Minnesota, State of 5/15/2006

23 Smith, Eleanor (2) 5/18/2006

24 Best D & D 5/19/2006

25 Stinnett Heater Treater Repairs 5/24/2006

26 Epperson, Jimmy A. 5/25/2006

27 Graybill Electronics Inc. 5/26/2006

28 Myers, L E 6/2/2006

29 Roadrunner Transportation 6/6/2006

30 J Lee Milligan 6/6/2006

31 Melba School District 136 6/6/2006

32 Boyar, Chris 6/9/2006

33 Holsum Bakers Inc DBA Caprock Communications 6/9/2006

34 Pine Bluff, City of, AR 6/16/2006

35 Kenton County Airport Board 6/19/2006

36 Minneapolis, City of 6/20/2006

37 Houston 900 Network 6/23/2006

38 Hopkins, Terry 6/27/2006

39 Wood Communications 2 6/28/2006

40 Balis, Gregory K 6/28/2006

41 Douglas E Morris Profit Sharing Trust 6/29/2006

42 Scott Strouts DBA AMC Taxi 7/5/2006

43 Ashland Construction Communications 7/6/2006

44 Butler, Edward 7/6/2006

45 West Central Communications 2 7/12/2006

46 North Kansas City, City of ( School District) 7/13/2006

47 TFM Comm Inc. 7/13/2006

48 Fred Weber Inc. 7/19/2006

49 Estate of Joseph C Thames 7/21/2006

50 Allied Services LLC 7/26/2006

51 Herby, John 7/27/2006

52 Alperowitz, Francine 7/28/2006
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Stage 1 FRAs

53 Leonardt, Bruno 8/1/2006

54 Johnson, Christian 8/3/2006

55 Champion Communications Services 8/3/2006

56 Frontier El Dorado Refining 8/4/2006

57 Telebeep Inc. 8/4/2006

58 Williamstown, City of 8/7/2006

59 Molitor Farms Inc 8/9/2006

60 21st Century Wireless ( L120 Rebanding ) 8/9/2006

61 Bellar Communications Co 8/14/2006

62 Davis Jr, Clifton 8/15/2006

63 Ames Construction Inc. 8/15/2006

64 Herby, Martha A 8/16/2006

65 Craighead, County of AR 8/16/2006

66 Stier Transportation Services Inc. 8/18/2006

67 Minnesota Mobile Telephone 8/24/2006

68 Co Op Agriculture Center 8/24/2006

69 Miller, Cleo 8/24/2006

70 City of Dakota Dunes 8/28/2006

71 Lehman Roberts 9/15/2006

72 Watonwan Farm Service 9/27/2006

73 Hearthstone Enterprises Inc 10/3/2006

74 Gateway Wireless Services 3 10/4/2006

75 AVR Inc. 10/6/2006

76 Michael Howell 10/12/2006

77 Airtel Wireless, LLC 10/12/2006

78 Action Radio & Communications INC 10/23/2006

79 Aeronautical Radio Inc 10/27/2006

80 Richardson, TX City of 10/30/2006

81 Hopkins, City of 10/31/2006

82 Crittenden County, AR 11/1/2006

83 Schmidtke, Dave 11/1/2006

84 Midwest City 11/2/2006

85 Raabe, Richard 11/8/2006

86 C & W Comm (Steve Gill) 11/9/2006

87 John Knox Village 11/10/2006

88 Athens Utilities Board, TN 11/17/2006

89 Dallas Count, TX 11/27/2006

90 C S Leasing 11/27/2006

91 Aeronautical Radio - MS 11/29/2006

92 Eastman Chemical Company 12/1/2006

93 American Red Cross 12/1/2006

94 Union Carbide Corp 12/8/2006

95 Mustang, City of, OK 12/15/2006

96 Bismark, City of 12/27/2006

97 Chattanooga SMR Inc 1/3/2007

98 County Douglas - KS 1/3/2007

99 Griffin, Bryan 1/3/2007

100 Callahan Tower Joint Venture 1/5/2007

101 Curtis Well Servicing 1/10/2007

102 W G Block Co 1/17/2007

103 Corey Seppmann Well Drilling 1/17/2007

104 Xcel Energy Services Inc 1/18/2007

105 Brush,Peter 2/1/2007

106 Anchorage, City of 2/5/2007

107 Gem State 2/5/2007

108 Cemstone Products Company 2/7/2007

109 Snyder, Kenneth C. 2/8/2007

110 Sater, Gary N. 2/12/2007
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Stage 1 FRAs

111 Mattson Well Company 2/19/2007

112 Crescent, The 2/26/2007

113 Occidental Permiam LTD 2/26/2007

114 Electronic Engineering Co. 3 2/26/2007

115 Ebenhyoh, Daniel 2/26/2007

116 Holes Inc 2/27/2007

117 Gerbus Bros Contruction Co 2/28/2007

118 SP100 South 5th Street LLC & SP150 South Street 3/5/2007

119 SR Communications Associates 3/6/2007

120 Alpha Wireless Communications Inc. 3/13/2007

121 Wenner Farms 3/14/2007

122 Hennepin County 3/15/2007

123 Young, Chris: Paschall, Larry A 3/15/2007

124 Northwest Airlines 3/15/2007

125 Boulder AG 3/20/2007

126 Charleston Housing 3/22/2007

127 JP Jenkins, Inc. 3/28/2007

128 Green Isle Countryside Farms 3/28/2007

129 Comm Center /Phoenix Distributing 4/3/2007

130 W A Ellis Construction Company 4/9/2007

131 Atofina Petrochemicals Inc 4/9/2007

132 Sebastian, County of, AR 4/13/2007

133 G & D Communications 4/19/2007

134 Intermountain Communications of Southern Idaho Inc. #6 5/2/2007

135 Berry Hill, City of 5/14/2007

136 Durham School Services - MO 5/14/2007

137 Raymer, Joe R 5/17/2007

138 Minnesota, State of - Dept. of Corrections 5/18/2007

139 JRJ Paving 5/24/2007

140 Ford Communications 5/24/2007

141 Leavenworth, County of, KS 6/4/2007

142 Chevron Phillips Chemical Co LP 6/7/2007

143 Main Street Partners 6/7/2007

144 Challenger Construction INC. 6/11/2007

145 Grant County, AR 6/11/2007

146 A Communications LLC 6/12/2007

147 Hertz Rent A Car 7/2/2007

148 Aldredge, RW:Kay, AP:Weishuhn G 7/2/2007

149 Lexington Fayette Urban County Government 7/5/2007

150 MO ARK Communications Inc. 7/10/2007

151 Airport Fast Park 7/23/2007

152 Bass Enterprises Construction Company 7/23/2007

153 Central Communications & Electronics 7/26/2007

154 Bridgeport Tank Trucks 8/15/2007

155 Gladstone, City of 8/24/2007

156 Peacock, John F 8/24/2007

157 Bliss, Robert D 10/10/2007

158 Hillard, Harold 2 10/17/2007

159 Baptist Medical System 10/17/2007

160 Laidlaw (Wave 2 and 4) 10/18/2007

161 Capital Aggregates Inc 10/23/2007

162 Meek,Larry ( Rebanding) 10/23/2007

163 City of Derby 11/16/2007

164 Septran, Inc. 12/12/2007

165 Grays Knob Coal Co 1/10/2008

166 Denton, City of 1/14/2008

167 Self Radio, Inc. and Self Brothers Oil Company 2/18/2008

168 Sedgwick, County of, KS 2/19/2008
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169 Kansas, State of 3/10/2008

170 Entergy 3/14/2008

171 Mobil Oil Telcom LTD 3/21/2008

172 Mid American Energy Company 4/29/2008

173 Anheuser Busch 5/5/2008

174 Covington, City of 5/27/2008

175 Levake, Martin 2005 5/27/2008

176 WASTE CONNECTIONS OF TENNESSEE 6/10/2008

177 Quicksilver Express Courier 7/16/2008

178 Burkhardt, Phillip 7/17/2008

179 CenterPoint Energy Gas Transmission 8/7/2008

180 Pitcock and Williams 10/1/2008

181 First Digital Holdings LLC 10/20/2008

182 Conway, City of, AR 10/21/2008

183 Conduff, Archie 11/18/2008

184 ConocoPhillips Communications Inc. 12/19/2008

185 McClellan, Odis 5/21/2009

186 Williamson, Bruce ( EA & Site License) 5/29/2009

187 Adler, Susan 7/16/2009

188 Duke Energy (rebanding) 7/17/2009

189 Gulf Coast Electronics 7/17/2009

190 Rainbow Taxi Corp 7/28/2009

191 Hamilton, County of, TN 8/1/2009

192 Fayette, County of 9/1/2009

193 Cincinnati, City Of, OH 10/20/2009

194 Gossett, Ron and Barbara 11/9/2009

195 Enogex 11/10/2009

196 CenterPoint Energy, Inc. 12/30/2009

197 Morgan, William A 1/26/2010

198 Arlington ISD 1/28/2010

199 Houston ISD 2/18/2010

200 Brandywine 4/27/2010

201 Aquila Inc 5/17/2010

202 Hare, Gregory 10/21/2010

203 Cartwright Communication Technology, Inc. 11/23/2010

204 Western Communications ESMR EA Swap 1/21/2011

205 Allen Wireless Group II - Wave 2 11/9/2011

206 CHATTANOOGA, CITY OF, TN 2/23/2015

Subtotal FRA count for Wave 2 206

Wave 3

1 Cargill Juice North America, Inc. 1/3/2006

2 Time Warner Entertainment-Advance/Newhouse Partnership 3/29/2006

3 North Communications of PR 5/10/2006

4 Curry and Company Plumbing 5/11/2006

5 Wilemon, Jerry W 5/17/2006

6 Highland Wireless Services, L.L.C. 5/23/2006

7 Boulware, Winston 6/20/2006

8 Rodd Electronics Contract 6/29/2006

9 Modern Communications of Greenville Mississippi 7/11/2006

10 Ben Hill Griffin 7/11/2006

11 Shreveport Communications 7/11/2006

12 Quadratics Inc. 7/14/2006

13 Bright House Networks, LLC 7/19/2006

14 Houston County of AL 7/21/2006

15 Fulk, Gray L. 7/26/2006

16 Lykes Brothers Inc 8/1/2006

17 Byrd, Alan P 8/3/2006

18 Ingram Grove Service Inc 8/9/2006
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19 Tri Co Communications 8/10/2006

20 Mears Destination Services 8/15/2006

21 Louisburg, Town of,  NC 8/15/2006

22 Gastonia, city of , NC 8/15/2006

23 Morganton, City of, NC 8/28/2006

24 Ashford, City of, AL 8/30/2006

25 Supershuttle International 9/6/2006

26 White, James 9/8/2006

27 AFLAC 9/15/2006

28 Waters Brothers Contracting 9/15/2006

29 Buddys Phone Patching Inc. 9/20/2006

30 State Farm Mutual Automobile Insurance Co (3) 9/27/2006

31 Oxford, City of, NC 10/6/2006

32 Rabalais Jr, Ronald J 10/11/2006

33 BJM and Associated Inc 10/17/2006

34 CellSMR South Inc 10/17/2006

35 Saint Joseph Hospital INC 10/17/2006

36 Wireless Technology Equipment Company Inc 10/27/2006

37 Two Way Communications, Inc. LA 11/2/2006

38 Woodard Communications Corporation 11/8/2006

39 Waste Services of Florida 11/17/2006

40 Everglades Communications Inc 11/20/2006

41 Charlotte, City of, NC 11/21/2006

42 Tampa Electric Company 11/21/2006

43 Action Community Center 11/27/2006

44 Washington, County of, FL 11/27/2006

45 Tallulah, City of, LA 11/29/2006

46 Madison, Parish of, LA 11/30/2006

47 Vestavia Hills, City Of, AL 12/6/2006

48 CNF Tranportation Inc. 12/8/2006

49 Patterson Communications & Electronics 12/11/2006

50 Tallapoosa, County Of, AL 12/11/2006

51 Jack M Berry Inc. 12/13/2006

52 Haralson, County Of, GA 12/13/2006

53 ARC TRANSIT INC 12/15/2006

54 Electronic Maintenance Company 12/19/2006

55 Hattiesburg-Laurel Regional Airport Authority, MS 12/27/2006

56 Perry, County of 12/27/2006

57 Florida, State of - Ranger Drainage District 12/28/2006

58 S C Department Of Mental Health, SC 1/3/2007

59 FLOYD HEALTHCARE MANAGEMENT INC DBA FLOYD MEDICAL CENTER 1/17/2007

60 Columbus, City of, GA 1/17/2007

61 Horn Lake, City of, MS 1/18/2007

62 Louisiana Transit Company Inc. 1/30/2007

63 GWINNETT, COUNTY OF, GA 1/30/2007

64 Palm Beach County Solid Waste Authority 1/31/2007

65 North Carolina, State of - DOC 2/2/2007

66 Donn Barr - Virigin Islands 2/2/2007

67 Neighborly Care Network, Inc. 2/12/2007

68 Alpharetta, City of, GA 2/15/2007

69 United States Sugar Corporation 2/15/2007

70 Sugar Cane Growers 2/15/2007

71 Gaston, County of, NC 2/21/2007

72 Monroe - Southern 2/22/2007

73 M. E. Diversified Electronics, Inc 2/23/2007

74 Purser, Mark 2/26/2007

75 LAWRENCEVILLE, CITY OF, GA 2/27/2007

76 Florida Hospital 2/27/2007
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77 Whitley's Communications Service 3/1/2007

78 Anderson, City Of, SC 3/2/2007

79 Sunstate Communications Inc 3/2/2007

80 SAINT PETERSBURG, CITY OF, FL 3/5/2007

81 Re Max Agents Realty Inc 3/5/2007

82 Micro Technology Southeast 3/5/2007

83 Lantana, Town of, FL 3/5/2007

84 Pineville, Town of, NC 3/12/2007

85 Federal Express Corporation 3/13/2007

86 Palm Beach, County of, FL 3/15/2007

87 High Tech Communications Services Inc 3/16/2007

88 City of Wilson 3/20/2007

89 Shaw Industries Inc 3/21/2007

90 NORTH CAROLINA, STATE OF 3/23/2007

91 Richland, City of, MS 3/26/2007

92 Cameron, Parish Of, LA 3/26/2007

93 State Farm Mutual Automobile Insurance Companies 3/27/2007

94 Huntsville Radio Service 3/27/2007

95 Martha Herby - Virgin Islands 3/27/2007

96 Dothan City Schools 3/27/2007

97 Mississippi DOT 3/27/2007

98 Desoto, County of, Fl 3/28/2007

99 Gainesville, City of, GA 3/30/2007

100 Roswell, City of, GA 4/2/2007

101 Communications Leasing Corp 4/3/2007

102 HARDRIVES OF DELRAY INC 4/6/2007

103 Alabama, University of 4/16/2007

104 Forest Park, City Of, GA 4/19/2007

105 SNELLVILLE, CITY OF, GA 4/19/2007

106 APM Terminals North America 5/14/2007

107 Sea Coast Communications Inc 5/14/2007

108 Central Florida Regional Transportation Authority 5/15/2007

109 Chatco Communications 5/17/2007

110 Lakeland, City Of, FL 5/17/2007

111 Consolidated Freightways Corporation 6/1/2007

112 Palm Springs, Village of, FL 6/19/2007

113 Columbus City of - Medical Center 7/2/2007

114 Decatur, City of, GA 7/10/2007

115 North Sight Communications, INC. 7/12/2007

116 BRUNS & MC KENNA 2 INC 7/12/2007

117 CONCRETE SUPPLY COMPANY 7/16/2007

118 GLYNN, COUNTY OF, GA 7/18/2007

119 Chattaway, Paul S 7/25/2007

120 Vincent, Perry 7/25/2007

121 Tower Communications, Inc 7/26/2007

122 Carroll, County Of, GA 7/26/2007

123 MC DONALD CONSTRUCTION CORPORATION 7/31/2007

124 CORAL SPRINGS, CITY OF, FL 8/6/2007

125 South Sales Communications Inc 8/6/2007

126 Orange City, Of, FL 8/6/2007

127 SUMITOMO LIFE REALTY NY INC 8/6/2007

128 Two Way Radio of Carolina 8/13/2007

129 MECKLENBURG, COUNTY OF, NC 8/13/2007

130 Rutherford Electric Membership Corp 8/13/2007

131 Terrebonne Parish, LA 8/15/2007

132 C & S Communications INC 8/15/2007

133 OGLETHORPE POWER CORP 8/24/2007

134 University of West Florida 9/4/2007
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of December 31, 2018

Deal Name

TA Completion Certification 

Receipt Date Deal Count

Stage 1 FRAs

135 Gunby Communications Inc. 9/4/2007

136 COLUMBUS, CITY OF, MS 9/5/2007

137 VoiceLink Communications, Inc. 9/7/2007

138 MIAMI SHORES, VILLAGE OF, FL 9/12/2007

139 Amoco Oil Company 9/13/2007

140 Miami Springs, City of, FL 9/14/2007

141 ATLANTA, CITY OF, GA 9/18/2007

142 BCW INC 9/18/2007

143 Bushnell, City of FL / Bushnell Utility Company Inc 9/25/2007

144 COLLINS, ROLAND 10/3/2007

145 PINELLAS, COUNTY OF, FL 10/8/2007

146 MEDLEY, TOWN OF, FL 10/16/2007

147 GAINESVILLE, CITY OF, FL 10/16/2007

148 Carroll County Water Authority, GA 10/22/2007

149 Orange, County of, FL 10/23/2007

150 PALM BEACH, TOWN OF, FL 10/25/2007

151 Car Comm / End of Line 12/7/2007

152 Coastal SMR/ARC 12/20/2007

153 JACKSON INTERNATIONAL AIRPORT AUTHORITY, MS 2/11/2008

154 GREATER ORLANDO AVIATION AUTHORITY, FL 2/27/2008

155 Wireless Services of Puerto Rico Inc 3/11/2008

156 Targa Midstream Services Limited Partnership 3/24/2008

157 DAPHNE, CITY OF, AL 4/2/2008

158 Richard Raabe - Virgin Islands & PR 4/7/2008

159 John Herby - VI 4/11/2008

160 Florida, State of - State Attorney 4/14/2008

161 LAUDERHILL, CITY OF, FL 4/14/2008

162 TIFT, COUNTY OF, GA 4/18/2008

163 Monsanto Company 4/18/2008

164 Fayette, County of, GA 4/22/2008

165 CHATHAM, COUNTY OF, GA 4/23/2008

166 Mac Bee Harvesting Inc 5/5/2008

167 LAMAR, COUNTY OF, MS 5/9/2008

168 Clyde W Sell - PR 5/19/2008

169 MOSS POINT, CITY OF, MS 5/27/2008

170 Mead Coated Board Inc 6/10/2008

171 Wackenhut Corporation 6/10/2008

172 Exxon Communications Company 6/23/2008

173 Florida, State of - DOC 8/14/2008

174 MERIDIAN, CITY OF, MS 9/2/2008

175 Chevron USA Mississippi 10/2/2008

176 George W Garland - Virgin Islands & PR 10/16/2008

177 COCONUT CREEK, CITY OF, FL 10/31/2008

178 MACON, CITY OF, GA 12/2/2008

179 Fulton, County of, GA 12/2/2008

180 FCCA LLC 12/15/2008

181 Jupiter Town, of, FL 1/30/2009

182 MIAMI, CITY OF, FL 2/17/2009

183 THOMAS, COUNTY OF, GA 2/17/2009

184 Carolina Telephone and Telegraph Company 2/23/2009

185 Hillsborough, County Of, FL 3/23/2009

186 FLORIDA MOBILE TELECOM INC 3/24/2009

187 Mountain Park, City of, GA 3/30/2009

188 OPELOUSAS, CITY OF, LA 5/21/2009

189 CONYERS, CITY OF, GA 5/21/2009

190 CAPE CORAL, CITY OF, FL 6/1/2009

191 MEMORIAL MEDICAL CENTER INC 6/12/2009

192 RCS Communications EA Swap 6/15/2009
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of December 31, 2018

Deal Name

TA Completion Certification 

Receipt Date Deal Count

Stage 1 FRAs

193 BROWARD, COUNTY OF, FL 7/1/2009

194 PEACHTREE CITY, CITY OF, GA 7/8/2009

195 Solutia Reinstatement 7/28/2009

196 WINTER GARDEN CITRUS GROWERS ASSN 8/1/2009

197 Solutia 8/7/2009

198 Durham City of 8/18/2009

199 MIDFIELD, CITY OF, AL 9/8/2009

200 MYRTLE BEACH COMMUNICATIONS INC 9/17/2009

201 RUCKERT, BRUCE 10/2/2009

202 Miami-Dade, County of, FL 10/6/2009

203 CARY, TOWN OF, NC 11/3/2009

204 JACKSONVILLE, CITY OF, FL 11/10/2009

205 FedEx Atlanta Expansion Band 1/4/2010

206 Duke Energy Company - Rebanding 1/19/2010

207 Walton EMC Atlanta Expansion Band 2/18/2010

208 CORAL GABLES, CITY OF, FL 3/19/2010

209 BAPTIST HOSPITAL 1 4/6/2010

210 HOUSTON, COUNTY OF, GA 4/27/2010

211 Florence-Lauderdale EMA, AL 5/13/2010

212 GEORGIA, STATE OF 5/25/2010

213 Ocala, City of, Fl.  Ph 1 7/15/2010

214 Juno Beach, Town of, FL 7/16/2010

215 HERNANDO, COUNTY OF, FL 8/17/2010

216 Scana PH II EA swap 8/19/2010

217 Bigbie Electronics Inc 9/22/2010

218 ARINC Atlanta Expansion Band 11/8/2010

219 Carroll EMC Atlanta Expansion Band 11/16/2010

220 Santa Rosa, County of, FL 12/21/2010

221 MARTIN, COUNTY OF, FL 1/19/2011

222 Anheuser Busch Atlanta Expansion Band 8/16/2011

223 Palm Beach County School Police 10/5/2011

224 Allen Wireless Group 11/9/2011

225 Putnam, County of, FL 11/11/2011

226 Coweta Fayette EMC Atlanta Expansion Band 12/13/2011

227 WALTON, COUNTY OF, GA 2/24/2012

228 ROCKDALE, COUNTY OF, GA 3/5/2012

229 SCANA-REDI-equip only 6/4/2012

230 GREENSBORO, CITY OF, NC 8/30/2012

231 CITRUS, COUNTY OF, FL 9/19/2012

232 BOCA RATON, CITY OF, FL 9/27/2012

233 SANIBEL, CITY OF, FL 10/18/2012

234 BREVARD, COUNTY OF, FL 10/22/2012

235 SEMINOLE, COUNTY OF, FL 2/4/2013

236 WEST PALM BEACH, CITY OF, FL 4/15/2013

237 Consolidated Government of Columbus, GA 8/12/2013

238 VAUGHAN, RAY J 9/10/2013

239 Myrtle Beach Communications II 1/29/2014

240 JONES, COUNTY OF, MS 4/23/2014

241 MANATEE, COUNTY OF, FL 7/22/2015

242 Preferred Aquisitions & Communications 11/20/2015

243 Florida, State of - Channel 96 12/16/2015

244 Florida, State of 12/16/2015

245 PASCO, COUNTY OF, FL 7/11/2016

Subtotal FRA count for Wave 3 245
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of December 31, 2018

Deal Name

TA Completion Certification 

Receipt Date Deal Count

Stage 1 FRAs

Wave 4

1 J.R. Simplot Company 12/23/2005

2 Johnson, Harold L #3 3/27/2006

3 Keller, Mike L. 4/27/2006

4 Josh Klassen Inc. 6/1/2006

5 Wulf, Barbara J # 2 (swap) 6/2/2006

6 Hopkins, Terry ( 800 Rebanding ) 6/6/2006

7 Kronenfeld, Mark 7/12/2006

8 Kronenfeld, Kurt #2 ( Swap) 7/25/2006

9 Schatzlein, David A. #2 8/1/2006

10 Sims, Vicki 9/15/2006

11 Chingas, Joseph 9/18/2006

12 Kuhn, Dale F:Kuhn, Trenton DBA Kuhns Network 9/19/2006

13 Middlesex, Township of, PA 9/20/2006

14 Rizzo, Alice P. 11/9/2006

15 Rehoboth Mckinley Christian Hospital 12/6/2006

16 Batelle Memorial Institute Inc, WA 1/30/2007

17 Texas Communications Inc. 2/5/2007

18 Waste Management Holdings, Inc. 2/9/2007

19 Aksala Electronics Inc. 2/21/2007

20 BRAUCHLE, JACK W 2/27/2007

21 BLASDELL, JAMES A 3/5/2007

22 ABRAHAM, KYE A 3/9/2007

23 Pagel Partnership 3/20/2007

24 NEW PENN MOTOR EXPRESS 3/27/2007

25 SOUTHWEST WASHINGTON MEDICAL CENTER 3/27/2007

26 GLEN J PETERSON AND SHIRLEY L PETERSON REVOCABLE TRUST 4/12/2007

27 STELLER, JO ANN 4/12/2007

28 WELLMON, STEVE 4/30/2007

29 RON MIEDEMA CEMENT CONTRACTOR INC 4/30/2007

30 Brock, Harold:Samuel:Dorothy 5/14/2007

31 B&M Enterprises 5/14/2007

32 SAMNADDA, TERRY 5/14/2007

33 PETRIE, GLENN 5/17/2007

34 Gerhard, Stephen 5/23/2007

35 Bumgarner, Jeffrey W 5/23/2007

36 SMITH, JOY L 5/25/2007

37 Abilene, City of, TX 6/14/2007

38 ARROW INDUSTRIES CORP 7/10/2007

39 SPRAGUE, JO A 8/6/2007

40 New York, State of - State Police/Albany Police 8/13/2007

41 HAMILTON, COUNTY OF, OH 8/13/2007

42 ELLIS COMPANY PARTNERSHIP 8/13/2007

43 TUCKER, ALAN 8/13/2007

44 Capital Digitronics, Inc. 8/28/2007

45 KARY, LAVERNE E:KARY, EMIL J DBA KARY GROUP 9/14/2007

46 Geter, Kim:Geter, Regina 10/17/2007

47 WHITE MOUNTAIN COMMUNICATIONS INC 11/16/2007

48 GRAND TRAVERSE, COUNTY OF, MI 11/21/2007

49 OTTAWA, COUNTY OF, MI 12/3/2007

50 HUMBLE, GARY:LEEPER, DEBRA 12/7/2007

51 Skitronics EA Swap 12/20/2007

52 KENT, COUNTY OF, MI 1/7/2008

53 HAMILTON, CITY OF, OH 1/9/2008
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of December 31, 2018

Deal Name

TA Completion Certification 

Receipt Date Deal Count

Stage 1 FRAs

54 Specialty Corporation--Gill 1/11/2008

55 SOMERSET, COUNTY OF, PA 3/10/2008

56 WYCKOFF FARMS INC 3/21/2008

57 PENN HILS, MUNICIPALITY OF, PA 3/25/2008

58 JEFFERSON LEVEE BOARD, LA 4/14/2008

59 Kenneth and Eva Held Trust #2 Reband 800 4/29/2008

60 CINCINNATI LIMOUSINE SERVICE INC 4/30/2008

61 Telebeeper Guam EA Swap 5/14/2008

62 BOLTHOUSE FARMS INC 5/20/2008

63 MORAINE MATERIALS CO INC 5/30/2008

64 MESA UNIFIED SCHOOL DISTRICT NO 4, AZ 6/16/2008

65 Anheuser Busch Wave 4 7/16/2008

66 WESTMORELAND, COUNTY OF, PA 7/28/2008

67 CELLSMR LICENSE HOLDINGS LLC 7/30/2008

68 Durham School Services 8/1/2008

69 P & R Spectrum Resources, Inc. 8/8/2008

70 GRAND RAPIDS, CITY OF, MI 8/12/2008

71 CONWAY SR, ROBERT J 9/23/2008

72 Clark County, OR 10/30/2008

73 Santa Fe, City of 11/25/2008

74 DAYTON, CITY OF, OH 12/8/2008

75 Aeronautical Radio - Georgia 1/22/2009

76 GUZZO, JOHN R 5/14/2009

77 BAIRD, MICHAEL M 5/14/2009

78 TRITON COMMUNICATIONS OF TEXAS LLC 6/4/2009

79 COMMUNICATION PROFESSIONALS LTD 6/9/2009

80 Creative Airtime Services, LLC 6/15/2009

81 Rink, Francis 7/23/2009

82 Rink, William 7/23/2009

83 THIRD DISTRICT VOLUNTEER FIRE DEPARTMENT, LA 7/27/2009

84 Rink, Michael E 7/30/2009

85 KENNER, CITY OF, LA 8/25/2009

86 MIAMI, TOWNSHIP OF, OH 8/25/2009

87 Bibeau, Fernand 9/3/2009

88 AAA ARIZONA INC 10/27/2009

89 CITY OF PUBLIC SERVICE, TX 10/28/2009

90 TELEBEEPER OF NEW MEXICO INC 12/4/2009

91 DHL WORLDWIDE EXPRESS B.V. 12/14/2009

92 SAINT JAMES, PARISH OF, LA 1/19/2010

93 Kennedy Associates, Inc. 1/26/2010

94 Kneupper, Kevin 1/26/2010

95 Kneupper, Urban 1/26/2010

96 PAPATHEOFANIS, BILL J 1/26/2010

97 Salgot Rebanding 3/26/2010

98 UNIVERSITY OF NEW ORLEANS, LA 4/8/2010

99 Slidell, City of, LA 9/14/2010

100 Allen Wireless Group - SoCo Territory 3/1/2011

101 GOULD VOLUNTEER FIRE DEPARTMENT, LA 1/17/2012

102 MISSISSIPPI, STATE OF 2/28/2012

103 EAST BATON ROUGE, PARISH OF, LA 4/9/2013

104 MAYS, MYRON 4/24/2013

105 NEW ORLEANS, CITY OF, LA 7/30/2014

106 Baton Rouge, City of, LA 12/4/2015

107 Plaquemines Parish Government, LA 10/25/2016

108 LOUISIANA, STATE OF 12/13/2016

109 LP Ganacias Enterprises, Inc 4/6/2018

Subtotal FRA count for Wave 4 109
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of December 31, 2018

Deal Name

TA Completion Certification 

Receipt Date Deal Count

Stage 1 FRAs

Canadian Border Region

1 Atlantic Communications, Inc 10/23/2009

2 Wibe, Gary 11/25/2009

3 Saddle Butte Towers 12/17/2009

4 S D Warren Company 12/30/2009

5 Waste Management Holdings Inc 1/19/2010

6 Great Lakes Construction Company 1/19/2010

7 Communications Source Inc 2/18/2010

8 LONGABERGER COMPANY Rebanding 2/24/2010

9 Ruhlin Co 3/4/2010

10 Port Orchard Sand and Gravel 3/10/2010

11 Trunking Plus Inc 3/16/2010

12 Cadman, Inc 3/24/2010

13 Tatarka, Robert 3/25/2010

14 American Electric Power 3/30/2010

15 Ravenna School System, OH 3/31/2010

16 Crestwood School District, OH 3/31/2010

17 Bush Electronics Inc 4/6/2010

18 Shuttle Express Inc 4/9/2010

19 City Centre Associates 4/14/2010

20 Occidental Chemical Corporation 5/6/2010

21 Rumford Paper Company 5/6/2010

22 Ratchenski, Walter 5/14/2010

23 Midwest Energy Cooperative 6/7/2010

24 Smart Link Communications 6/14/2010

25 Goodyear Tire and Rubber Company 7/6/2010

26 Domtar Industries Inc 7/13/2010

27 Anheuser Busch Canadian Rebanding 8/23/2010

28 Whicker, Stanley H Canadian Rebanding 9/13/2010

29 Northern Border Pipeline Company 10/5/2010

30 Lubrizol Corp 10/12/2010

31 Petes Communications Inc 10/19/2010

32 Key Center Properties, LP 10/19/2010

33 Futronics Inc 10/27/2010

34 Riverview School District 407, WA 10/29/2010

35 Eastman Kodak 11/1/2010

36 ProComm Alaska, LLC 11/9/2010

37 Bahner, Spencer L 11/17/2010

38 Earl Mondry & Sons 1/4/2011

39 T & M Asphalt Paving Inc 1/5/2011

40 Knutson, O R 1/6/2011

41 Katahdin Paper Company LLC 2/2/2011

42 JPJ Electronic Communications Inc 2/4/2011

43 Gary Merlino Construction 2/28/2011

44 North Kitsap School District 400, WA 3/15/2011

45 Fraser Papers Limited 4/15/2011

46 Bristol Myers Squibb Co 6/28/2011

47 Miles Sand & Gravel Co Inc 7/8/2011

48 APT Wireless 8/3/2011

49 Portage Point Farms 8/29/2011

50 Central Maine Power Company 10/7/2011

51 Stones Mobile Radio Inc 10/7/2011

52 Salmon Bay Sand and Gravel Co Inc 11/14/2011

53 Information Transfer Systems 1/6/2012

54 Federal Express Canadian Rebanding 2/24/2012

55 ConocoPhillips Communications Inc. 4/20/2012

56 Columbia Falls Aluminum CO LLC 5/11/2012

57 Professional Communications Messaging Service Inc 5/23/2012
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Summary of Stage 1 FRAs that have Closed, as of December 31, 2018

Deal Name

TA Completion Certification 

Receipt Date Deal Count

Stage 1 FRAs

58 Hazelton Industries Inc 7/9/2012

59 Miller, Judith & Wayne A 8/22/2012

60 Chrysler Corporation 9/5/2012

61 BP West Coast Products LLC 7/24/2013

62 Ford Communications Inc 3/11/2014

63 FELHC Inc 9/4/2014

64 Northwest Airlines, Inc 3/4/2015

65 American Medical Response, Inc. 3/18/2015

66 Spectrum Communications Inc 3/23/2015

67 Plymouth Canton Community School Dist, MI 6/1/2015

68 Wiztronics Inc 11/16/2015

69 Consumers Energy Company 11/20/2015

70 KIRO-TV, Inc. 7/8/2016

Subtotal FRA count for Canadian Border Region 70

Mexican Border Region

1 Borderland Construction Company, Inc. 12/18/2014

2 Allen Wireless Settlement Group 2/25/2015

3 Centronix Communications 5/26/2015

4 William R. Mc Lure 8/28/2015

5 Key Communications, Inc. 2 11/20/2015

6 Telebeeper Mexican Rebanding 11/23/2015

7 SC COMMUNICATIONS 1/19/2016

8 FONTANA UNIFIED SCHOOL DISTRICT EXT 7020, CA 2/8/2016

9 Public Service Company of New Mexico 3/28/2016

10 SHERIFFS POSSE OF SUN CITY INC 4/13/2016

11 Tucson Electric Power Company 5/2/2016

12 Sutter, Cathy 5/2/2016

13 GILCOMM LLC 5/2/2016

14 COM RENTS INC 7/18/2016

15 Cox Communications California 12/7/2016

16 PANDOL BROS INC 6/26/2017

17 Rudnick, Daniel Mexican Rebanding 7/27/2017

18 American Wireless 3/29/2018

Subtotal FRA count for Mexican Border Region 18

Total FRAs 999

Page 18 of 18



Appendix 8

Summary of Stage 1 FRAs that are Pending TA Completion Certification Review, as of December 31, 2018

Deal Name

TA Completion Certification 

Receipt Date Deal Count

Wave 1

Subtotal FRA count for Wave 1 0

Wave 2

Subtotal FRA count for Wave 2 0

Wave 3

Subtotal FRA count for Wave 3 0

Wave 4

1 HOOPER, STEVEN E 7/7/2009

2 Choice Phone ESMR rebanding 7/23/2018

Subtotal FRA count for Wave 4 2

Canadian Border Region

Subtotal FRA count for Canadian Border Region 0

Mexican Border Region

Subtotal FRA count for Mexican Border Region 0

Total FRAs Pending TA Completion Certification Review 2

Stage 1 FRAs Pending TA Completion Certification Review
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Appendix 8

Summary of Stage 1 PFAs that have Closed, as of December 31, 2018

Deal Name

TA Completion Certification 

Receipt Date Deal Count

Wave 1

1 Roanoke, County of (VA) 12/15/2006

2 Illinois Power Company 7/12/2007

3 Chesterfield County, VA 1/15/2008

4 Boston, City of - Police (MA) 5/12/2008

5 Chevron USA Inc 5/6/2009

6 DISTRICT OF COLUMBIA, DC (MW-COG) 2/18/2010

7 Henrico County Public Schools VA 8/17/2010

8 WCCCA 8/27/2010

9 Reading, City of (2) 8/30/2010

10 Baltimore, County of 6/16/2011

11 Richmond, City of VA 1/20/2012

12 Virginia Beach, County of 2/6/2012

13 Rhode Island, State of - Pre Planning 5/8/2013

14 Seabrook - Planning Funding 5/14/2013

15 WASHINGTON, STATE OF 3/30/2015

16 Boston, City of 4/8/2015

Subtotal PFA count for Wave 1 16

Wave 2

1 Atofina Petrochemicals Inc 12/1/2006

2 Duke Energy (rebanding) 7/17/2009

3 CHATTANOOGA, CITY OF, TN 1/7/2010

Subtotal PFA count for Wave 2 3

Wave 3

1 LAMAR, COUNTY OF, MS 9/28/2007

2 HOUSTON, COUNTY OF, GA 10/15/2007

3 JONES, COUNTY OF, MS 4/14/2008

4 COCONUT CREEK, CITY OF, FL 4/17/2008

5 Duke Energy Company - Rebanding 4/22/2008

6 BOCA RATON, CITY OF, FL 4/23/2008

7 DAPHNE, CITY OF, AL 4/29/2008

8 TIFT, COUNTY OF, GA 5/12/2008

9 Pasco, County OF, FL 7/7/2008

10 DeKalb County Police Department, GA 8/29/2008

11 Chevron USA Mississippi 9/29/2008

12 Rockdale County of, GA 11/10/2008

13 HERNANDO, COUNTY OF, FL 8/20/2009

14 BROWARD, COUNTY OF, FL 9/1/2009

15 WALTON, COUNTY OF, GA 10/21/2009

16 GEORGIA, STATE OF 7/13/2010

17 PENSACOLA, CITY OF, FL 9/24/2010

18 WEST PALM BEACH, CITY OF, FL 7/27/2011

19 CITRUS, COUNTY OF, FL 12/19/2011

20 GREENSBORO, CITY OF, NC 12/22/2011

21 MORGAN, COUNTY OF, AL 3/20/2012

22 BIBB, COUNTY OF, GA 4/30/2012

23 MANATEE, COUNTY OF, FL 8/20/2012

24 MIAMI BEACH, CITY OF, FL 10/15/2012

Subtotal PFA count for Wave 3 24

Stage 1 PFAs
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Summary of Stage 1 PFAs that have Closed, as of December 31, 2018

Deal Name

TA Completion Certification 

Receipt Date Deal Count

Stage 1 PFAs

Wave 4

1 SLIDELL, CITY OF, LA 1/18/2008

2 SOMERSET, COUNTY OF, PA 1/24/2008

3 MIAMI, TOWNSHIP OF, OH 2/25/2010

4 MISSISSIPPI, STATE OF 7/6/2010

5 SAINT JAMES, PARISH OF, LA 7/29/2010

6 Choice Phone ESMR rebanding 12/16/2010

7 RANKIN, COUNTY OF, MS 5/23/2011

8 LOUISIANA, STATE OF 5/11/2012

9 EAST BATON ROUGE, PARISH OF, LA 6/11/2012

10 SAINT JOHN THE BAPTIST, PARISH OF, LA 4/2/2014

11 JEFFERSON, PARISH OF, LA 7/23/2014

Subtotal PFA count for Wave 4 11

Canadian Border Region

1 Central Maine Power Company 5/13/2010

2 Chrysler Corporation 9/24/2010

3 The Boeing Company 10/25/2010

4 Ford Communications Inc 4/11/2011

5 FELHC Inc 10/10/2011

6 United Telephone Company of Ohio 8/24/2012

7 Consumers Energy Company 3/4/2015

Subtotal PFA count for Canadian Border Region 7

Mexican Border Region

1 J. Paul Getty Trust 10/8/2014

2 Public Service Company of New Mexico 6/23/2015

3 FONTANA UNIFIED SCHOOL DISTRICT EXT 7020, CA 8/3/2015

4 Arizona Public Service Company 8/28/2015

5 San Diego Transit 11/6/2015

6 AEP Mexican Border Rebanding 8/10/2016

Subtotal PFA count for Mexican Border Region 6

Total PFAs 67
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Summary of Stage 2 FRAs that have Closed, as of December 31, 2018

Deal Name

TA Completion Certification 

Receipt Date Deal Count

Wave 1

1 Milwaukee Area Tech College 9/15/2006

2 NEW ALBANY, CITY OF, IN PH II 10/2/2006

3 PENDLETON, TOWN OF, IN PH II 1/17/2007

4 BLUFFTON, CITY OF, IN PH II 1/17/2007

5 WILMINGTON, CITY OF, DE PH II 3/15/2007

6 BLOOMINGTON, CITY OF, IN PH II 3/15/2007

7 ELWOOD, CITY OF, IN PH II 5/17/2007

8 WALWORTH, COUNTY OF, WI PH II 7/2/2007

9 ADAMS, COUNTY OF, PA PH II 7/10/2007

10 POUGHKEEPSIE, TOWN OF, NY 8/6/2007

11 WISCONSIN CENTER DISTRICT, WI PH II 8/13/2007

12 BRISTOL, CITY OF, CT PH II 9/12/2007

13 SOUTHWEST CENTRAL DISPATCH, IL PH II 1/25/2008

14 RIVERSIDE REGIONAL JAIL AUTHORITY, VA PH II 2/19/2008

15 WATERFORD, TOWN OF, CT PH II 5/15/2008

16 NEWTON, CITY OF, MA PH II 6/11/2008

17 Monterey, County of (CA) PH II 6/27/2008

18 PORTER, TOWN OF, IN PH II 7/16/2008

19 WHITE PLAINS, CITY OF, NY PH II 7/22/2008

20 MIDDLETOWN, TOWNSHIP OF, NJ PH II 7/22/2008

21 HOWELL, TOWNSHIP OF, NJ PH II 7/25/2008

22 WESTPORT, TOWN OF, CT PH II 8/4/2008

23 Campbell, City of, CA PH II 8/11/2008

24 BLACKSBURG, TOWN OF, VA PH II 8/19/2008

25 New York, State of PH II Metro 21 9/3/2008

26 NORTON, TOWN OF, MA PH II 9/3/2008

27 Wilbraham, Town of, MA PH II STA 9/8/2008

28 LAGRANGE COUNTY COMMUNICATIONS, IN PH II 9/11/2008

29 Emeryville, City of, CA PH II 9/16/2008

30 FAIR LAWN, BORO OF, NJ PH II 9/17/2008

31 GURNEE, VILLAGE OF, IL PH II 9/29/2008

32 SOUTH HADLEY, TOWN OF, MA PH II 10/1/2008

33 San Bruno, City of, CA PH II 10/7/2008

34 Oregon, State of - OR PH II 10/9/2008

35 MISHAWAKA, CITY OF, IN PH II 10/9/2008

36 New York, State of PH II OCFS 10/23/2008

37 SCARSDALE, VILLAGE OF, NY PH II 10/27/2008

38 WALLINGFORD POLICE DEPARTMENT, TOWN OF, CT PH II 11/7/2008

39 Redwood City, City of, CA PH II 11/21/2008

40 Contra Costa County, CA PH II 11/24/2008

41 Bolingbrook, Village of, IL PH II 12/3/2008

42 Lodi, City of, CA PH II 12/5/2008

43 Mountain View, City of, CA PH II 12/9/2008

44 NORTH ANDOVER, TOWN OF, MA PH II 12/9/2008

45 BURNS HARBOR, TOWN OF, IN PH II 1/9/2009

46 PORTAGE, CITY OF, IN PH II 1/16/2009

47 EASTON, TOWN OF, MA PH II 1/22/2009

48 KENOSHA, COUNTY OF, WI PH II 1/22/2009

49 Sunnyvale, City of, CA PH II 1/30/2009

50 Piedmont, City of, CA PH II 2/4/2009

51 WATERTOWN, TOWN OF, MA PH II 2/17/2009

52 ROCK, COUNTY OF, WI PH II 2/17/2009

53 CHICOPEE, CITY OF, MA PH II 2/19/2009

54 HASBROUCK HEIGHTS, BOROUGH OF, NJ PH II 3/9/2009

Stage 2 FRAs
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Summary of Stage 2 FRAs that have Closed, as of December 31, 2018

Deal Name

TA Completion Certification 

Receipt Date Deal Count

Stage 2 FRAs

55 Merced County, CA PH II 3/9/2009

56 BERKSHIRE COUNTY OF, MA PH II 3/13/2009

57 WESTFIELD, TOWN OF, MA PH II 4/1/2009

58 GROTON, TOWN OF, CT PH II 4/2/2009

59 Redding, City of, CA PH II 4/15/2009

60 Aurora, City of, CO Phase II 4/17/2009

61 BOSTON, CITY OF, MA PH II - Fire 5/4/2009

62 Modesto, City of, CA PH II 5/13/2009

63 Alleghany, County of, VA PH II 5/21/2009

64 Fresno, City of, CA PH II 6/1/2009

65 PARSIPPANY TROY HILLS, TOWNSHIP, NJ PH II 7/8/2009

66 Fairfield, Town of, CT 7/8/2009

67 DAYVILLE FIRE DISTRICT, CT PH II 7/10/2009

68 NEW CASTLE COUNTY OF, DE PH II 7/17/2009

69 Hartford Hospital, PH II STA 8/4/2009

70 NEW HAVEN, CITY OF, CT PH II 8/11/2009

71 HARRISONBURG-ROCKINGHAM EMER COMMS. CENTER PH II 8/25/2009

72 CASS, COUNTY OF, IN PH II 8/31/2009

73 ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH II 9/11/2009

74 WEST SPRINGFIELD, TOWN OF, MA PH II 9/17/2009

75 SPRINGFIELD, CITY OF, IL PH II 9/17/2009

76 BRIGANTINE, CITY OF, NJ PH II 9/22/2009

77 WESTMONT, VILLAGE OF, IL PH II 9/24/2009

78 New Jersey Sports & Exposition Authority PH II 11/2/2009

79 COLLEGE OF WILLIAM AND MARY PH II 11/4/2009

80 NEWARK HOUSING AUTHORITY, NJ PH II 11/4/2009

81 Champaign, City of, IL PH II STA 11/4/2009

82 Housing Authority of Denver, CO Ph II 11/11/2009

83 MADISON, CITY OF, WI PH II 11/12/2009

84 Walnut Creek, City of, CA PH II 11/19/2009

85 Stockton, City of, CA PH II 12/1/2009

86 NORTHWEST DISTRICT ATTORNEYS OFFICE, MA PH II 12/7/2009

87 SOUTH BRUNSWICK, TOWNSHIP OF, NJ PH II 12/14/2009

88 MC LEAN, COUNTY OF, IL PH II 12/15/2009

89 Yamhill Communication Agency PH II 1/4/2010

90 CUMBERLAND, COUNTY OF, NJ PH II 1/26/2010

91 Marion, County of, OR PH II 2/16/2010

92 Pikes Peak Regional Comm Network 2/16/2010

93 Las Vegas, City of, NV PH II 2/23/2010

94 Las Vegas Metropolitan Police 2/24/2010

95 Palo Alto, City of, CA PH II 3/9/2010

96 FARMINGTON, TOWN OF, CT PH II 3/11/2010

97 BELLEVILLE, TOWNSHIP OF, NJ PH II 3/16/2010

98 WESTMINSTER, CITY OF, CO PH II 3/19/2010

99 HANCOCK COUNTY  OF, IN PH II 3/19/2010

100 ORLAND PARK, VILLAGE OF, IL PH II 4/9/2010

101 North Las Vegas, City of, NV PH II 4/13/2010

102 Ceres, City of, CA PH II 4/13/2010

103 McHenry, County of, IL PH II STA 4/21/2010

104 WHEELING, VILLAGE OF, IL PH II 4/28/2010

105 San Joaquin, County of, CA PH II 4/30/2010

106 WOODCLIFF LAKES, BOROUGH OF, NJ PH II 5/20/2010

107 Saint Clair County Transit District, IL PH II 6/7/2010

108 Lakewood, City of, CO, Phase II 6/8/2010

109 TRAHOS, MICHAEL C PH II 7/1/2010
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110 American Red Cross Bay Area PH II 7/13/2010

111 SUDBURY, TOWN OF, MA PH II 7/19/2010

112 RHODE ISLAND, STATE OF PH II 8/6/2010

113 Turlock, Gustine City's of, CA PH II 8/17/2010

114 Oregon Department of Corrections PH II 8/27/2010

115 STATE UNIVERSITY OF NY MARITIME COLLEGE PH II 9/3/2010

116 Ogden, City of, UT PH II 9/14/2010

117 STEUBEN, COUNTY OF, IN PH II 10/12/2010

118 Livermore/Amador Valley Transit Auth PH II 10/12/2010

119 METROPOLITAN EMERGENCY COMMUNICATIONS AGCY PH II 10/20/2010

120 ROCK ISLAND, COUNTY OF, IL PH II 10/27/2010

121 BROWN, COUNTY OF, WI PH II 11/11/2010

122 ANDERSON, CITY OF, IN PH II 11/15/2010

123 San Jose, City of, CA PH II 12/6/2010

124 BOONE, COUNTY OF, IN PH II 12/9/2010

125 Minnesota, State of PH II - Wave 1 12/16/2010

126 Maui, County of, HI PH II 12/21/2010

127 UCAN - DFCM Equipment Only 1/5/2011

128 BETHLEHEM, CITY OF, PA PH II 1/6/2011

129 New York, State of, PH II Wave 1 1/14/2011

130 UCAN - IHC Equipment Only 2/18/2011

131 LASALLE, COUNTY OF, IL PH II 3/15/2011

132 BUCKS, COUNTY OF, PA PH II 3/21/2011

133 OCEAN CITY, CITY OF, NJ PH II 4/25/2011

134 ATLANTIC CITY, CITY OF, NJ PH II 4/29/2011

135 Petersburg, City of, VA PH II STA 5/23/2011

136 GREENFIELD, CITY OF, WI PH II 6/6/2011

137 ROANOKE, COUNTY OF, VA PH II 6/13/2011

138 New York State - Mobile Only 6/15/2011

139 SHELTON, CITY OF, CT PH II 6/27/2011

140 NAPERVILLE, CITY OF, IL PH II 8/2/2011

141 MERIDEN, CITY OF, CT PH II 8/3/2011

142 IRVINGTON, TOWNSHIP OF, NJ PH II 8/23/2011

143 TAZEWELL, COUNTY OF, IL PH II 8/24/2011

144 PEORIA COUNTY SHERIFFS DEPARTMENT, IL PH II 8/31/2011

145 UCAN - WVC Equipment Only 9/15/2011

146 NEW BRITAIN, CITY OF, CT PH II 10/31/2011

147 UCAN - UDOT Equipment Only 11/17/2011

148 Provo, City of, UT PH II 11/17/2011

149 UCAN - Utah County Equipment Only 11/18/2011

150 PACE SUBURBAN BUS SERVICE OF THE RTA, IL PH II 11/30/2011

151 TYNGSBOROUGH, TOWN OF, MA PH II 12/13/2011

152 UCAN - Tooele 12/20/2011

153 FALL RIVER, CITY OF, MA PH II 1/5/2012

154 KENT COUNTY OF, MD PH II 1/9/2012

155 Santa Clara Valley Water District, CA PH II 1/23/2012

156 East Hartford, Town of, CT PH II MA only 2/2/2012

157 TERRE HAUTE, IN PH II 3/1/2012

158 UTAH COMMUNICATIONS AGENCY NETWORK, UT PH II 3/29/2012

159 EAST HAMPTON, TOWN OF, NY PH II 4/13/2012

160 Rampart Search and Rescue PH II MA only 4/24/2012

161 BERGEN, COUNTY OF, NJ PH II 5/10/2012

162 MONTGOMERY, VILLAGE OF, IL PH II 5/11/2012

163 QUINCY, CITY OF, MA PH II 5/15/2012

164 Mashantucket Pequot Tribal Nation, CT PH II 5/30/2012
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165 NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH II 6/4/2012

166 NEW YORK, CITY OF, NY PH II 6/5/2012

167 Passaic, County of, Office of Emergency Mgmt PH II 6/11/2012

168 Santa Clara County, CA PH II 6/11/2012

169 NEWARK, CITY OF, NJ PH II 6/16/2012

170 DAVIS, CITY OF, CA PH II 6/27/2012

171 Woodridge, Village of, IL PH II MA only 7/13/2012

172 EAST CHICAGO, CITY OF, IN PH II 9/10/2012

173 BABYLON, TOWN OF, NY PH II 9/10/2012

174 WASHINGTON COUNTY CONSONSOLIDATED COMM AGY PH II 9/26/2012

175 CENTRAL VA PLANNING DISTRICT COMMISSION, VA PH II 10/10/2012

176 CLINTON, TOWN OF, CT PH II 10/15/2012

177 SCHAUMBURG, VILLAGE OF, IL PH II 10/18/2012

178 MIDDLESEX, COUNTY OF, NJ PH II 10/22/2012

179 HARTFORD, City of, CT PH II 11/8/2012

180 RHODE ISLAND PUBLIC TRANSIT AUTHORITY, RI PH II 11/8/2012

181 FAIRFIELD, TOWNSHIP OF, NJ PH II 11/19/2012

182 TRUMBULL, TOWN OF, CT PH II 12/10/2012

183 KANKAKEE, CITY OF, IL PH II 1/9/2013

184 NASHUA, CITY OF, NH PH II 1/22/2013

185 Honolulu, City and County of, HI PH II 1/25/2013

186 Salem, City of, OR PH II 1/29/2013

187 South Windsor, Town of, CT PH II MA 3/13/2013

188 EAGLE, COUNTY OF, CO PH II 4/8/2013

189 HANOVER, COUNTY OF, VA PH II 4/10/2013

190 PROVIDENCE, CITY OF, RI PH II 4/11/2013

191 HOWARD, COUNTY OF, IN PH II 4/11/2013

192 WETHERSFIELD, TOWN OF, CT PH II 4/12/2013

193 VACAVILLE, CITY OF, CA PH II 4/15/2013

194 Illinois, State of, DOC PH II 4/15/2013

195 HAMPTON, CITY OF, VA PH II 5/29/2013

196 WEST ORANGE, TOWNSHIP OF, NJ PH II 6/26/2013

197 PRINCE GEORGES, COUNTY OF, MD PH II 7/12/2013

198 TIPPECANOE, COUNTY OF, IN PH II 7/12/2013

199 ALEXANDRIA, CITY OF, VA PH II 7/12/2013

200 ALLEN, COUNTY OF, IN PH II 7/12/2013

201 Sheboygan County, WI PH II 7/15/2013

202 Milwaukee, County of, WI - MCTS CAD/AVL System 7/31/2013

203 UNIVERSITY OF CONNECTICUT, CT PH II 8/9/2013

204 HOBOKEN, CITY OF, NJ PH II 8/26/2013

205 WAUKESHA, COUNTY OF, WI PH II 9/16/2013

206 AURORA, CITY OF, IL PH II 9/30/2013

207 Adams Twelve Five Star School District,  Phase II 10/4/2013

208 MILFORD, CITY OF, CT PH II 10/18/2013

209 LA CROSSE, CITY OF, WI PH II 10/22/2013

210 DELAWARE RIVER PORT AUTHORITY, NJ PH II 11/14/2013

211 BARNSTABLE, COUNTY OF, MA PH II 1/6/2014

212 WASHOE, COUNTY OF, NV PH II 2/3/2014

213 SAINT CLAIR, COUNTY OF, IL PH II 2/3/2014

214 DENVER, CITY AND COUNTY OF, CO PH II 2/12/2014

215 Delaware, County Of, PA PH II 3/11/2014

216 Stafford, County of VA interop only 3/11/2014

217 Connecticut DOC PH II MA Only 4/7/2014

218 NORFOLK, CITY OF, VA PH II 5/14/2014

219 MIDDLESEX COUNY OF, MA PH II 5/29/2014
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220 Kauai, County of, HI PH II 6/4/2014

221 SPOTSYLVANIA, COUNTY OF, VA PH II 7/9/2014

222 MILWAUKEE, CITY OF, WI PH II 9/4/2014

223 PORT AUTH OF NY AND NJ PH II 9/8/2014

224 Salt Lake City, City of, UT PH II 9/15/2014

225 Carroll, County of, MD PH II Mutual Aid 10/6/2014

226 EGG HARBOR, TOWNSHIP OF, NJ PH II 10/22/2014

227 PHILADELPHIA, CITY OF, PA PH II 11/21/2014

228 GALLOWAY, TOWNSHIP OF, NJ PH II 11/25/2014

229 North Providence, Town of, RI PH II STA 12/1/2014

230 READING, CITY OF, PA PH II 12/17/2014

231 SAN FRANCISCO, CITY & COUNTY OF, CA PH II 12/17/2014

232 NARRAGANSETT, TOWN OF, RI PH II 1/9/2015

233 OCEAN CITY, TOWN OF, MD PH II 1/30/2015

234 Saint Mary's, County Of, MD PH II 2/20/2015

235 Clark, County of, NV PH II 2/23/2015

236 Cook, County of, IL PH II 2/23/2015

237 ATLANTIC, COUNTY OF, NJ PH II 2/25/2015

238 New Jersey AGO PH II 3/4/2015

239 Roseville, City of, CA PH II 3/16/2015

240 SUFFOLK, COUNTY OF PH II 3/16/2015

241 LOUDOUN, COUNTY OF, VA PH II 3/16/2015

242 JERSEY CITY, CITY OF, NJ PH II 3/18/2015

243 WEST HARTFORD, TOWN OF, CT PH II 3/23/2015

244 SALISBURY, CITY OF, MD PH II 3/23/2015

245 CULPEPER, COUNTY OF, VA PH II 3/25/2015

246 Anne Arundel, County of, MD PH II MA 4/20/2015

247 University of Maryland PH II 6/22/2015

248 MASSACHUSETTS BAY TRANS AUTHORITY PH II 6/29/2015

249 RICHMOND, CITY OF, CA PH II 8/3/2015

250 WILL, COUNTY OF, IL PH II 10/26/2015

251 Baltimore, City of, MD PH II Mutual Aid 11/6/2015

252 University of California - Davis 11/19/2015

253 HYANNIS, TOWN OF, MA PH II 11/30/2015

254 ILLINOIS, STATE OF PH II 12/28/2015

255 Howard, County of, MD PH II Mutual Aid 1/4/2016

256 HOWARD, COUNTY OF, MD PH II 1/4/2016

257 LAKE, COUNTY OF, IL PH II 1/4/2016

258 ANNE ARUNDEL, COUNTY OF, MD PH II 1/6/2016

259 Baltimore, County of, MD PH II Mutual Aid 1/19/2016

260 ALAMEDA, COUNTY OF, CA PH II 2/3/2016

261 LANCASTER COUNTY OF, PA PH II 2/8/2016

262 SUFFOLK, COUNTY OF, NY PH II 3/4/2016

263 NEWPORT NEWS, CITY OF, VA PH II 3/9/2016

264 WISCONSIN, STATE OF PH II 3/9/2016

265 Harford, County of, MD PH II Mutual Aid 3/18/2016

266 CONNECTICUT, STATE OF PH II 3/30/2016

267 New Jersey Transit 4/6/2016

268 TRENTON, CITY OF, NJ PH II 4/8/2016

269 STAMFORD, CITY OF, CT PH II 4/18/2016

270 MILWAUKEE, COUNTY OF, WI PH II 4/20/2016

271 DELAWARE, STATE OF PH II 5/2/2016

272 BALTIMORE, CITY OF, MD PH II 5/4/2016

273 OZAUKEE, COUNTY OF, WI PH II 5/9/2016

274 WARRENTON FAUQUIER JOINT COMM CTR PH II 5/9/2016
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275 NEW JERSEY, STATE OF PH II 5/18/2016

276 NEVADA, STATE OF PH II 6/17/2016

277 JOLIET, CITY OF, IL PH II 6/21/2016

278 HOPEWELL, CITY OF, VA PH II 7/6/2016

279 Baltimore Washington Int'l Airport PH II 7/8/2016

280 CHESTER, COUNTY OF, PA PH II 7/27/2016

281 CARROLL, COUNTY OF, MD PH II 8/16/2016

282 YORK, COUNTY OF, VA PH II 9/13/2016

283 WICOMICO, COUNTY OF, MD PH II 9/22/2016

284 Chesterfield, County of, VA PH II 10/26/2016

285 WATERBURY, CITY OF, CT PH II 10/28/2016

286 ARLINGTON, COUNTY OF, VA PH II 11/16/2016

287 PRINCE WILLIAM, COUNTY OF, VA PH II 2/13/2017

288 CAMBRIDGE, CITY OF, MA PH II 3/10/2017

289 VIRGINIA, COMMONWEALTH OF, VA PH II 3/10/2017

290 ALBEMARLE, COUNTY OF, VA PH II 3/10/2017

291 University of California - Berkeley 3/16/2017

292 SAN FRANCISCO BART PH II 4/18/2017

293 University of California - Merced PH ll 6/5/2017

294 VIRGINIA BEACH, CITY OF, VA PH II (Stage 2) 7/12/2017

295 Pennsylvania, Commonwealth of PH II 8/1/2017

296 DELAWARE, COUNTY OF, IN PH II 10/5/2017

297 CHESAPEAKE, CITY OF, VA PH II 3/22/2018

Subtotal FRA count for Wave 1 297

Wave 2

1 Lexington Fayette Urban County Government - Police Div. 1/3/2007

2 Louisville, City of, KY PH II 3/20/2007

3 MADISONVILLE, CITY OF, KY PH II 7/2/2007

4 MOUNTAIN HOME, CITY OF, AR PH II 7/25/2007

5 JONESBORO, CITY OF, AR PH II 7/31/2007

6 BLOOMINGTON, CITY OF, MN PH II 9/28/2007

7 LINN, COUNTY OF, IA PH II 10/16/2007

8 MOWER, COUNTY OF, MN PH II 12/10/2007

9 BENTON, COUNTY OF, MN PH II 1/18/2008

10 Sebastian, County of, AR PH II 3/11/2008

11 Conway, City of, AR Phase II 4/11/2008

12 SEVIER, COUNTY OF, TN PH II 4/11/2008

13 DUNCANVILLE, CITY OF, TX PH II 5/9/2008

14 KINGSPORT, CITY OF, TN PH II 5/27/2008

15 KENTON COUNTY AIRPORT BOARD, KY PH II 6/10/2008

16 SCOTTSBLUFF, COUNTY OF, NE PH II 6/13/2008

17 Liberty, City of, MO PH II 7/8/2008

18 Tonganoxie, City of, KS PH II 7/9/2008

19 SHERBURNE, COUNTY OF, MN PH II 7/9/2008

20 GARFIELD, COUNTY OF, OK PH II 7/14/2008

21 COUNCIL BLUFFS, CITY OF, IA PH II 7/16/2008

22 Saline, County of, NE PH II 7/21/2008

23 City Utilities of Springfield, MO PH II 7/30/2008

24 Crawford County, KS PH II 8/5/2008

25 KENTUCKY, COMMONWEALTH OF PH II 8/8/2008

26 BROWN, COUNTY OF, MN PH II 8/11/2008

27 Nemaha, County of, NE PH II 8/20/2008

28 CAMPBELL, COUNTY OF, KY PH II 8/27/2008

29 SHERMAN, CITY OF, TX PH II 8/28/2008

30 GREENVILLE, CITY OF, TX PH II 9/9/2008
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31 LOUISVILLE METRO GOVERNMENT, KY PH II 9/9/2008

32 Parker County, TX PH II 9/9/2008

33 Fremont, City of, NE PH II 9/16/2008

34 KENTUCKY STATE POLICE PH II 9/16/2008

35 WILLIAMSON, COUNTY OF, TN PH II 9/22/2008

36 York, County of, NE PH II 9/29/2008

37 ASHLAND, CITY OF, NE PH II 9/29/2008

38 Richardson, County of, NE PH II 10/1/2008

39 Fillmore, County of, NE PH II 10/8/2008

40 Finney County, KS PH II 10/10/2008

41 JEFFERSON, COUNTY OF, AR PH II 11/3/2008

42 York, City of, NE PH II 11/10/2008

43 Middle TN State Univ PH II 11/11/2008

44 LEXINGTON FAYETTE URBAN CTY GOVERNMENT PH II 12/2/2008

45 WATERLOO, CITY OF, IA PH II 1/7/2009

46 CEDAR PARK, CITY OF, TX PH II 1/12/2009

47 Franklin, City of, TN PH II 1/26/2009

48 City of Hendersonville Fire Department, TN PH II 2/6/2009

49 Stearns, County of, MN PH II 2/13/2009

50 Gladstone, City of, MO PH II 3/13/2009

51 UNIVERSITY OF NORTHERN IOWA, IA PH II 3/17/2009

52 COVINGTON, CITY OF, KY PH II 3/18/2009

53 BRENTWOOD, CITY OF, TN PH II 3/23/2009

54 KENTON, COUNTY OF, KY PH II_Police 3/25/2009

55 WRIGHT, COUNTY OF, MN PH II 4/1/2009

56 BUFFALO, COUNTY OF, NE PH II 4/6/2009

57 Dakota, County of, MN PH II STA 4/8/2009

58 University of Texas Medical Branch Police PH II 4/15/2009

59 CASPER, CITY OF, WY PH II 4/29/2009

60 WEST HELENA, CITY OF, AR PH II 4/29/2009

61 PARKERSBURG, CITY OF, WV PH II 5/14/2009

62 CHEYENNE, CITY OF, WY PH II 5/21/2009

63 Prairie Band of Potawatomi Nation, KS PH II 5/21/2009

64 Iowa State Police PH II FB2T 6/4/2009

65 MINNESOTA, STATE OF PH II 6/9/2009

66 OLMSTED, COUNTY OF, MN PH II 6/16/2009

67 DALLAS, COUNTY OF, TX PH II 6/29/2009

68 GEORGETOWN, CITY OF, KY PH II 6/29/2009

69 SAUNDERS, COUNTY OF, NE PH II 7/7/2009

70 Americas Center, MO PH II 7/31/2009

71 City of North Richland Hills, TX PH II 9/3/2009

72 Wyoming, State of PH II 9/17/2009

73 SAINT CLOUD, CITY OF, MN PH II 9/22/2009

74 MINNEAPOLIS, CITY OF, MN PH II 10/5/2009

75 IOWA STATE FAIR, IA PH II 10/6/2009

76 BAPTIST MEMORIAL HEALTH CARE CORPORATION PH II 11/2/2009

77 Hennepin, County of, MN PH II 12/2/2009

78 RICE & STEELE, COUNTY OF, MN PH II 12/2/2009

79 KENTON, COUNTY OF, KY PH II_Sanitation 12/9/2009

80 RAMSEY, COUNTY OF, MN PH II 2/25/2010

81 Douglas County, KS PH II 3/2/2010

82 Saint Louis, City of, MO Airport PH II 3/10/2010

83 Rockwall, City of, TX PH II STA 3/25/2010

84 Buchanan, County of, MO PH II 6/29/2010

85 Knox County Sheriff TN PH II 10/19/2010
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86 Cedar Rapids, City of, IA PH II 11/1/2010

87 Fort Dodge Correctional Facility, IA PH II 11/16/2010

88 Matagorda County, TX  PH II 11/16/2010

89 Saint Peters, City of, MO PH II 1/14/2011

90 GOODLETTSVILLE, CITY OF, TN PH II 2/2/2011

91 Belmont County, OH PH II 2/14/2011

92 MARSHALL, COUNTY OF, IA PH II 5/5/2011

93 CASS, COUNTY OF, NE PH II 6/1/2011

94 JOHNSON CITY, CITY OF, TN PH II 6/14/2011

95 DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH II 8/2/2011

96 SAPULPA, CITY OF, OK PH II 9/15/2011

97 DYERSBURG, CITY OF, TN PH II 10/7/2011

98 Houston, City of, TX Fire PH II 12/20/2011

99 Arkansas Children's Hospital 2/10/2012

100 Mid-America Regional Council PH II 3/19/2012

101 OELWEIN, CITY OF, IA PH II 3/27/2012

102 JEFFERSON, COUNTY OF, OH PH II 4/2/2012

103 SIOUX CITY, City of, IA PH II 4/10/2012

104 VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH II 4/20/2012

105 SCOTT, COUNTY OF, IA PH II 5/15/2012

106 ELLSWORTH, COUNTY OF, KS PH II 5/15/2012

107 JACKSON, CITY OF, TN PH II 6/1/2012

108 Metro Gov of Nashville AND Davidson Cty, PH II 6/1/2012

109 BLACK HAWK, COUNTY OF, IA PH II 6/4/2012

110 Baylor Health Care System, TX PH II 6/27/2012

111 MC KINNEY, CITY OF, TX PH II 8/8/2012

112 Russell, County of, KS PH II 8/22/2012

113 McCracken, County of, KY PH II STA 8/24/2012

114 MONTGOMERY, COUNTY OF, TX PH II 9/19/2012

115 BI STATE INFORMATION CENTER, TX PH II 9/27/2012

116 Knox County Schools, TN PH II 10/15/2012

117 Beaumont, City of, TX Phase II 10/22/2012

118 BOWLING GREEN, CITY OF, KY PH II 1/7/2013

119 LUBBOCK, CITY OF, TX PH II 2/15/2013

120 Hutchinson-Reno County Emer Comm PH II 4/5/2013

121 BARTLETT, CITY OF, TN PH II 4/5/2013

122 Wabaunsee County, KS PH II 4/5/2013

123 Joplin, City of, MO PH II 4/8/2013

124 LINCOLN, COUNTY OF, KS PH II 4/12/2013

125 KANSAS CITY, CITY OF, KS PH II 4/15/2013

126 Wheeling, City of, WV PH II 4/15/2013

127 SULLIVAN, COUNTY OF, TN PH II 4/15/2013

128 Saint Louis, City of, MO Police PH II 5/8/2013

129 GRUNDY COUNTY OF, IA PH II 5/23/2013

130 EDEN PRAIRIE, CITY OF, MN PH II 5/29/2013

131 WEST DES MOINES, CITY OF, IA PH II 5/31/2013

132 Overland Park, City of, KS PH II 6/12/2013

133 North Kansas City Police 7/12/2013

134 CREEK, COUNTY OF, OK PH II 8/22/2013

135 PADUCAH, CITY OF, KY PH II 8/26/2013

136 METROPOLITAN NASHVILLE AIRPORT AUTHORITY, TN PH II 8/26/2013

137 SUMNER COUNTY OF, KS PH II 8/28/2013

138 Texas, State of PH II 9/4/2013

139 BURNET, COUNTY OF, TX PH II 9/16/2013

140 Anderson County, TX PH II 9/16/2013
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141 Mc Pherson County, KS PH II 9/16/2013

142 Saint Charles, City of, MO PH II 9/30/2013

143 Omaha Public Power District, NE PH II 10/2/2013

144 Waco, City of, TX Phase II 11/13/2013

145 PORT NECHES, CITY OF, TX PH II 12/17/2013

146 Grandview, City of, MO PH II 1/6/2014

147 TEXAS, STATE OF TEXAS A&M UNIVERSITY, TX PH II 2/10/2014

148 Southern Methodist Univ PH II 2/28/2014

149 OWENSBORO, CITY OF, KY PH II 4/14/2014

150 HAYSVILLE, CITY OF, KS PH II 4/21/2014

151 OWASSO, CITY OF, OK PH II 9/4/2014

152 East Texas Medical Center, TX PH II 10/1/2014

153 Ellis County, TX PH II 10/2/2014

154 ELLIS, COUNTY OF, KS PH II 11/14/2014

155 HAYS, COUNTY OF, TX PH II 12/5/2014

156 WILLIAMSON, COUNTY OF, TX PH II 1/7/2015

157 LAKE QUIVIRA, CITY OF, KS PH II 1/21/2015

158 DALLAS-FORT WORTH INTERNATIONAL AIRPORT, TX PH II 2/9/2015

159 SMYRNA, TOWN OF, TN PH II 3/4/2015

160 College Station, City of, TX PH II 3/4/2015

161 OBION, COUNTY OF - SHERIFF DEPT, TN PH II 3/5/2015

162 MESQUITE, CITY OF, TX PH II 3/31/2015

163 PLANO, CITY OF, TX PH II 4/24/2015

164 AUSTIN, CITY OF, TX PH II 9/23/2015

165 Fayette, County of, TX PH II STA 9/30/2015

166 BIXBY, CITY OF, OK PH II 10/1/2015

167 CLARKSVILLE, CITY OF, TN PH II 5/11/2016

168 HOUSTON, CITY OF, TX Police PH II 5/18/2016

169 Lewisville, City of, TX PH II 6/7/2016

170 JACKSONVILLE, CITY OF, AR PH II 7/18/2016

171 DUBUQUE, COUNTY OF, IA PH II 7/29/2016

172 Tennessee DOC PH II 8/10/2016

173 OAK RIDGE, CITY OF, TN PH II 8/22/2016

174 FORT WORTH, CITY OF, TX PH II 10/25/2016

175 DENTON, CITY OF, TX PH II 11/15/2016

176 JOHNSON, COUNTY OF, KS PH II 6/26/2017

177 MEMPHIS, CITY OF, TN PH II 8/16/2017

178 Prairie Village, City of, KS PH II 9/6/2017

179 Shawnee, County of, KS PH II 10/13/2017

180 TULSA, CITY OF, OK PH II 2/7/2018

181 RAYTOWN, CITY OF, MO PH II 3/8/2018

182 WICHITA FALLS, CITY OF, TX PH II 3/14/2018

183 RICHARDSON, CITY OF, TX PH II 5/15/2018

Subtotal FRA count for Wave 2 183

Wave 3

1 HATTIESBURG, CITY OF, MS 7/23/2007

2 Crisp County School System, GA 9/4/2007

3 Washington, County of, MS PH II 1/14/2008

4 GRANVILLE, COUNTY OF, NC PH II 3/10/2008

5 Pickens County,  SC PH II 3/20/2008

6 Rock Hill, City of, SC PH II 7/3/2008

7 AVENTURA, CITY OF, FL PH II 7/10/2008

8 TAMPA, CITY OF, FL PH II 10/9/2008

9 HUNTSVILLE MADISON COUNTY AIRPORT AUTHORITY, AL 10/21/2008

10 SIMPSON, COUNTY OF E911 COMMUNICATION, MS PH II 11/3/2008
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Appendix 8

Summary of Stage 2 FRAs that have Closed, as of December 31, 2018

Deal Name

TA Completion Certification 

Receipt Date Deal Count

Stage 2 FRAs

11 FOREST PARK, CITY OF, GA PH II 11/10/2008

12 Columbia, County of, GA PH II 11/10/2008

13 NORTH CAROLINA DEPT OF CORRECTIONS PH II 3/9/2009

14 Catoosa, County of, GA PH II STA 3/12/2009

15 ROME, CITY OF, GA PH II 3/18/2009

16 CHEROKEE, COUNTY OF, GA PH II 5/13/2009

17 JACKSONVILLE BEACH, CITY OF, FL PH II 5/21/2009

18 WALTON, COUNTY OF, GA PH II 5/27/2009

19 TALLADEGA COUNTY EMA, AL PH II 7/7/2009

20 COWETA, COUNTY OF, GA PH II 7/22/2009

21 Marshall, County of, AL PH II 7/22/2009

22 STONE MOUNTAIN PARK PH II 8/1/2009

23 EMORY UNIVERSITY, GA PH II 9/8/2009

24 Rossville, City of, GA PH II 9/14/2009

25 CLEVELAND, COUNTY OF, NC PH II 11/25/2009

26 Charleston, City of SC Mount Pleasant (MO) Ph II 12/7/2009

27 Thomasville Fire Rescue, GA PH II 12/9/2009

28 Western Area Regional RSA PH II STA 2/15/2010

29 TARBORO, TOWN OF, NC PH II 3/26/2010

30 DALLAS, CITY OF, GA PH II 4/20/2010

31 Hall, County of, GA PHII 4/21/2010

32 CRISP, COUNTY OF, GA 4/23/2010

33 FORSYTH, COUNTY OF, GA PH II 6/10/2010

34 EMERGENCY MANAGEMENT DISTRICT, MS 7/21/2010

35 DUKE UNIVERSITY PH II 8/9/2010

36 ALBANY, CITY OF, GA 10/12/2010

37 OPELIKA, CITY OF, AL PH II 10/25/2010

38 PALM COAST, CITY OF, FL PH II 11/1/2010

39 Florida, State of - House & Senate PH II 12/16/2010

40 Augusta Richmond, County of, GA PH II SED 1/25/2011

41 DOTHAN, CITY OF, AL 2/8/2011

42 JOHNSTON, COUNTY OF, NC PH II 2/16/2011

43 Lafourche Parish, LA PH II 3/30/2011

44 ALBERTVILLE, CITY OF, AL 4/15/2011

45 Hancock, County of, MS PH II 4/25/2011

46 ROCKDALE, COUNTY OF, GA PH II 4/25/2011

47 Hardee, County of, FL PH II 6/7/2011

48 Apopka, City of, FL PH II Interop Only 11/14/2011

49 Saint Johns, County of, FL PH II 11/21/2011

50 Madison, City of, AL 12/12/2011

51 Putnam, County of, FL PH II MA only 12/13/2011

52 Terrebonne Parish, LA PH II 1/9/2012

53 GADSDEN, CITY OF, AL PH II 1/18/2012

54 PITT, COUNTY OF, NC PH II 1/27/2012

55 CLEARWATER, CITY OF, FL PH II 1/30/2012

56 Washington, County of, AL PH II 2/6/2012

57 Palm Beach, County of, FL School PD PH II 2/9/2012

58 JUNO BEACH, TOWN OF, FL PH II 2/9/2012

59 ATLANTA, CITY OF, GA PH II 3/5/2012

60 LA GRANGE, CITY OF, GA PH II 3/22/2012

61 Charleston, City of, SC PH II 4/12/2012

62 OCEAN RIDGE, TOWN OF, FL PH II 4/12/2012

63 Hillsborough, County Of, FL PH II 4/17/2012

64 Atlanta, City of, GA (APS) PH II 4/20/2012

65 Cary, Town of, NC PH II 4/24/2012
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Appendix 8

Summary of Stage 2 FRAs that have Closed, as of December 31, 2018

Deal Name

TA Completion Certification 

Receipt Date Deal Count

Stage 2 FRAs

66 Florida, State of, DOC PH II 6/4/2012

67 Palm Beach Cty Solid Waste Auth PH II 6/5/2012

68 MAITLAND, CITY OF, FL PH II 6/26/2012

69 CENTER POINT FIRE DISTRICT, AL PH II 7/9/2012

70 BAY COUNTY COMMISSIONERS, FL PH II 7/9/2012

71 JACKSON, COUNTY OF, MS PH II 7/13/2012

72 WINTER PARK, CITY OF, FL PH II 8/21/2012

73 BOYNTON BEACH, CITY OF, FL PH II 8/22/2012

74 CHARLESTON, COUNTY OF, SC PH II 8/29/2012

75 TALLAHASSEE, CITY OF, FL PH II 8/29/2012

76 TOA BAJA MUNICPAL GOVERNMENT, PR PH II 10/15/2012

77 Athens-Clarke County, GA PH II MA 10/24/2012

78 LEE, COUNTY OF, MS 11/19/2012

79 REEDY CREEK IMPROVEMENT DISTRICT, FL PH II 12/10/2012

80 GWINNETT, COUNTY OF, GA PH II 12/21/2012

81 SHELBY, CITY OF, NC PH II 1/8/2013

82 LAKELAND, CITY OF, FL PH II 1/9/2013

83 North Carolina, State of PH II Data System 1/15/2013

84 Flagler, County of, FL PH II 1/23/2013

85 MONTGOMERY, CITY OF, AL PH II 1/29/2013

86 Orange, County of, FL PH II 2/6/2013

87 SPALDING, COUNTY OF, GA PH II 2/15/2013

88 PINEVILLE, TOWN OF, NC PH II 2/15/2013

89 Boca Raton, City of, FL PH II MO 4/11/2013

90 St Martin Parish Sherrif, LA PH II MA only 4/11/2013

91 BULLOCH, COUNTY OF, GA 4/15/2013

92 GLYNN, COUNTY OF, GA PH II 4/15/2013

93 SAINT LUCIE, COUNTY OF, FL PH II 4/15/2013

94 Lexington, County of, SC PH II SED 4/16/2013

95 Sarasota, County of, FL PH II 7/12/2013

96 Mississippi, State of, PH II FB2T 7/17/2013

97 MINT HILL, TOWN OF, NC PH II 8/28/2013

98 Rocky Mount, City of, NC PH II 9/4/2013

99 PALM BEACH GARDENS, CITY OF, FL PH II 9/11/2013

100 CITRUS, COUNTY OF, FL PH II MA Only 9/16/2013

101 HICKORY, CITY OF, NC PH II 9/25/2013

102 Houma, City of LA, PH II STA 10/18/2013

103 POLK, COUNTY OF, FL PH II 10/25/2013

104 GREATER ORLANDO PUBLIC SAFETY COOP, FL PH II 12/4/2013

105 FULTON, COUNTY OF, GA PH II 12/11/2013

106 OCALA, CITY OF, FL PH II 12/17/2013

107 CORAL SPRINGS, CITY OF, FL PH II 12/17/2013

108 JACKSONVILLE, CITY OF, FL PH II 1/27/2014

109 Myrtle Beach, City of, SC PH II 3/10/2014

110 COLLIER, COUNTY OF, FL PH II 3/12/2014

111 MONROE, COUNTY OF, FL PH II 4/21/2014

112 FAYETTE, COUNTY OF, GA PH II 4/21/2014

113 HOLLYWOOD, CITY OF, FL PH II 4/23/2014

114 Calhoun, County of, AL TARS PH II 4/25/2014

115 GAINESVILLE, CITY OF, FL PH II 6/24/2014

116 CLAY, COUNTY OF, FL PH II 7/8/2014

117 MARION, COUNTY OF, SC PH II 8/27/2014

118 Beauregard Parish Sheriff's Office, LA PH II 8/27/2014

119 Iberville, Parish of, LA Phase II 9/4/2014

120 ALABAMA, STATE OF, AL PH II 9/8/2014
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Summary of Stage 2 FRAs that have Closed, as of December 31, 2018

Deal Name

TA Completion Certification 

Receipt Date Deal Count

Stage 2 FRAs

121 Caddo Parish Comm Dist 1, LA PH II 9/8/2014

122 CONSOLIDATED GOVERNMENT OF COLUMBUS, GA PH II 10/8/2014

123 YORK, COUNTY OF, SC PH II 10/15/2014

124 HARRISON, COUNTY OF, MS PH II 10/15/2014

125 OSCEOLA, COUNTY OF, FL PH II 11/11/2014

126 Miami Shores, Village of, FL PH II 12/15/2014

127 MIAMI, CITY OF, FL PH II 12/17/2014

128 AVOYELLES PARISH COMMUNICATIONS DISTRICT, LA PH II 1/5/2015

129 MARTIN, COUNTY OF, FL PH II 1/21/2015

130 HERNANDO, COUNTY OF, FL PH II 1/26/2015

131 Bossier Parish, LA PH II 1/30/2015

132 Georgia, State of, PH II Metro 2/9/2015

133 GEORGIA, STATE OF PH II 2/17/2015

134 City of Sumter and Sumter County, SC PH II 2/18/2015

135 CORAL GABLES, CITY OF, FL PH II 3/16/2015

136 KENNER, CITY OF, LA PH II 4/13/2015

137 OPELOUSAS, CITY OF, LA PH II 4/20/2015

138 HARNETT COUNTY OF, NC PH II 5/11/2015

139 CALHOUN, COUNTY OF, AL PH II 5/19/2015

140 Lake, County of, FL PH II 6/1/2015

141 BREVARD, COUNTY OF, FL PH II 6/1/2015

142 HORRY, COUNTY OF, SC PH II 6/8/2015

143 KERNERSVILLE, TOWN OF, NC PH II 7/1/2015

144 DESOTO, COUNTY OF, FL PH II 7/8/2015

145 CALCASIEU, PARISH OF, LA PH II 7/10/2015

146 SAVANNAH, CITY OF, GA 7/17/2015

147 MANATEE, COUNTY OF, FL PH II 7/22/2015

148 NEW BERN, CITY OF, NC PH II 8/10/2015

149 SEMINOLE, COUNTY OF, FL PH II 9/11/2015

150 HENRY, COUNTY OF, GA PH II 9/18/2015

151 HIALEAH, CITY OF, FL PH II 11/6/2015

152 INDIAN RIVER, COUNTY OF, FL PH II 11/11/2015

153 CONCORD, CITY OF, NC PH II 11/16/2015

154 JACKSONVILLE, CITY OF, NC PH II 11/19/2015

155 MOORESVILLE, TOWN OF, NC PH II 11/19/2015

156 West Baton Rouge Parish Comm Dist PH II 11/20/2015

157 BATON ROUGE, CITY OF, LA PH II 12/4/2015

158 FLORIDA, STATE OF PH II 12/16/2015

159 MOBILE, CITY OF, AL PH II 12/16/2015

160 FORT LAUDERDALE, CITY OF, FL PH II 12/28/2015

161 CHARLOTTE, COUNTY OF, FL PH II 2/4/2016

162 SULPHUR, CITY OF, LA PH II 2/22/2016

163 DURHAM, CITY OF, NC PH II 2/26/2016

164 BEAUFORT, COUNTY OF, SC PH II 4/13/2016

165 VOLUSIA, COUNTY OF, FL PH II 4/20/2016

166 RALEIGH DURHAM AIRPORT AUTHORITY, NC PH II 5/9/2016

167 BROWARD, COUNTY OF, FL PH II 5/9/2016

168 GUILFORD, COUNTY OF, NC PH II 5/11/2016

169 Lake Charles, City Of, LA PH II 5/18/2016

170 SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH II 6/7/2016

171 SAINT TAMMANY, PARISH OF, LA PH II 6/10/2016

172 LENOIR, COUNTY OF, NC PH II 6/15/2016

173 LAFAYETTE, PARISH OF, LA PH II 6/28/2016

174 COVINGTON, CITY OF, GA PH II 7/18/2016

175 GUAYNABO, MUNICIPALITY OF, PR PH II 7/20/2016
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Summary of Stage 2 FRAs that have Closed, as of December 31, 2018

Deal Name

TA Completion Certification 

Receipt Date Deal Count

Stage 2 FRAs

176 Puerto Rico Admin of Courts PH II 7/26/2016

177 St. Bernard Parish Sheriff's Office, LA PH II 9/7/2016

178 SHERIFF, PARISH OF POINTE COUPEE, LA PH II 9/22/2016

179 SAINT JAMES, PARISH OF, LA PH II 11/15/2016

180 LOUISIANA, STATE OF PH II 12/16/2016

181 Mississippi, State of, PH II (Miss State Univ) 6/30/2017

182 MOBILE, COUNTY OF, AL PH II 9/14/2017

183 SOUTH CAROLINA, STATE OF PH II 9/29/2017

184 WAKE, COUNTY OF, NC PH II 11/10/2017

185 DELRAY BEACH, CITY OF, FL PH II 11/15/2017

186 THOMASVILLE, CITY OF, NC PH II 5/15/2018

187 HARTSELLE, CITY OF, AL PH II 6/1/2018

Subtotal FRA count for Wave 3 187

Wave 4

1 VANCOUVER HOUSING AUTHORITY, WA PH II 1/25/2008

2 AUGLAIZE, COUNTY OF, OH PH II 7/25/2008

3 COLONIE, TOWN OF, NY PH II 8/8/2008

4 LONG BEACH, CITY OF, CA PH II 10/20/2008

5 ALLEN, COUNTY OF, OH PH II 11/17/2008

6 VICTORIA, CITY OF, TX PH II 11/25/2008

7 Carlsbad, City of, NM PH II 2/6/2009

8 WESTERN MICHIGAN UNIVERSITY, MI PH II 4/1/2009

9 ALASKA, STATE OF PH II 5/21/2009

10 SAN ANGELO, CITY OF, TX PH II 10/23/2009

11 GLENVILLE, TOWN OF, NY PH II 2/24/2010

12 SAN JUAN, COUNTY OF, NM PH II 3/2/2010

13 YAKIMA, CITY OF, WA PH II 3/26/2010

14 New York, State of PH II 4/7/2010

15 BEVERLY HILLS, CITY OF, CA PH II 8/24/2010

16 VIA METROPOLITAN TRANSIT, TX PH II 2/2/2011

17 HARRISON, COUNTY OF, OH PH II 2/4/2011

18 SIGNAL HILL, CITY OF, CA PH II 3/28/2011

19 Benton, County of WA PH II 3/30/2011

20 Allegheny County Dept of Emerg Svcs PH II 3/15/2012

21 Whitehall, City of, MI PH II MA only 7/19/2012

22 Clinton County Sheriff Office, OH PH II 2/15/2013

23 ALBUQUERQUE, CITY OF, NM PH II 4/24/2013

24 CINCINNATI, CITY OF, OH PH II 9/10/2013

25 CLERMONT, COUNTY OF, OH PH II 10/2/2013

26 Hobbs, City of, NM PH II 12/11/2013

27 HAMILTON, COUNTY OF, OH PH II 3/12/2014

28 BUTLER, COUNTY OF, OH PH II 6/25/2014

29 CUMBERLAND, COUNTY OF, PA PH II 11/5/2014

30 WESTMORELAND, COUNTY OF, PA PH II 2/17/2015

31 PENNSYLVANIA STATE UNIVERSITY, PA PH II 3/4/2015

32 CLARK EMERGENCY SERVICES, COUNTY OF, WA PH II 9/25/2015

33 DAYTON, CITY OF, OH PH II 12/14/2017

34 MIDLAND, CITY OF, TX PH II 4/6/2018

Subtotal FRA count for Wave 4 34

Canadian Border Region

1 Jefferson Transit Authority, WA 12/22/2009

2 Minnesota, State of Canadian Rebanding 2/16/2010

3 Midland, County of, MI 2/25/2010

4 Marion, County of, OH 3/23/2010

5 Eaton, County of, MI 5/20/2010
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Deal Name

TA Completion Certification 

Receipt Date Deal Count

Stage 2 FRAs

6 Chelan, County of, WA 6/25/2010

7 Spokane Transit Authority, WA 8/6/2010

8 Trumbull, County of, OH 8/17/2010

9 Saginaw County 911 Communications Authority, MI 8/23/2010

10 Erie County Water Authority, NY 9/22/2010

11 Oneida, County of, NY 11/8/2010

12 Cuyahoga, County of, OH 11/10/2010

13 Millcreek, Township of, PA 11/16/2010

14 Mahoning, County of, OH 12/7/2010

15 Newstead, Town of, NY 12/10/2010

16 Syracuse, City of, NY 1/5/2011

17 Kitsap, County of, WA 2/4/2011

18 New York, State of, OCFS 2/15/2011

19 Niagara, County of, NY 2/23/2011

20 Dublin, City of, OH 5/20/2011

21 Saratoga County of, NY 5/23/2011

22 Spokane, City of, WA 6/7/2011

23 Erie, City of, PA 7/19/2011

24 Buffalo, City of, NY 8/15/2011

25 Spokane, County of, WA 8/16/2011

26 Onondaga, County of, NY 2/2/2012

27 MENTOR, CITY OF, OH 5/11/2012

28 Anacortes, City of, WA 5/22/2012

29 Monroe, County of, NY 8/6/2012

30 New York, State of Canadian Rebanding 8/21/2012

31 Austintown, Township of, OH 9/6/2012

32 Lansing School District, MI 9/14/2012

33 Lancaster, Town of, NY 9/26/2012

34 New York OEM 10/8/2012

35 Lake, County of, OH 4/24/2013

36 Rome, City of, NY 5/8/2013

37 Bloomfield, Township of, MI 7/8/2013

38 Auburn, City of, NY 7/12/2013

39 Ontario, County of, NY 8/26/2013

40 Wayne, County of, NY 9/10/2013

41 Tuscola, County of, MI 10/9/2013

42 Oswego, County of, NY 12/13/2013

43 Worthington, City of, OH 1/6/2014

44 Jackson, City of, MI 5/2/2014

45 Lapeer, County of, MI 5/21/2014

46 Medina, County of, OH 6/24/2014

47 Delaware, County of, OH 7/30/2014

48 Richfield, Village or, OH 8/25/2014

49 Westland, City of, MI 8/25/2014

50 Billings, City of, MT 9/4/2014

51 Montgomery, County of, OH 9/8/2014

52 Ohio, State of PH II Mutual Aid Only 9/8/2014

53 Brown, County of, OH 9/30/2014

54 Regents of the University of Michigan 9/30/2014

55 Fayette, County of, OH 10/15/2014

56 Livonia, City of, MI 11/10/2014

57 Cleveland, City of, OH 11/21/2014

58 GRAND ISLE COUNTY EMER SVCS ASSOC PH II 1/8/2015

59 Findlay, City of, OH 1/21/2015

60 Parma, City of, OH 2/20/2015
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Deal Name

TA Completion Certification 

Receipt Date Deal Count

Stage 2 FRAs

61 Bath, Township of, OH 2/23/2015

62 Cuyahoga Falls, City of, OH 3/4/2015

63 Greene, County of, OH 3/4/2015

64 Downriver Mutual Aid, MI 3/24/2015

65 Genesee, County of, NY 5/13/2015

66 Wayne, County of, MI 8/3/2015

67 Garden City, City of, MI 8/28/2015

68 Springfield, City of, OH 9/11/2015

69 Ohio State University 9/30/2015

70 Ann Arbor Transportation Authority, MI 1/4/2016

71 Clinton, County of, MI 1/8/2016

72 Jackson, County of, MI 2/24/2016

73 Huron County 911, MI 4/13/2016

74 Island County Public Transportation Benefit Area, WA 5/9/2016

75 Lucas, County of, OH 6/13/2016

76 Skagit, County of, WA 7/25/2016

77 Niagara Frontier Transportation Authority, NY 7/25/2016

78 Barberton, City of, OH 7/29/2016

79 Snohomish, County of, WA 8/16/2016

80 Tacoma, City of, WA 9/20/2016

81 Skagit Transit Systems, WA 9/22/2016

82 Columbus, City of, OH 9/28/2016

83 Ohio, State of 10/10/2016

84 Clinton, County of, NY 11/22/2016

85 Michigan, State of 12/20/2016

86 Oakland, County of, MI 3/14/2017

87 ANN ARBOR, CITY OF, MI 10/16/2017

88 Michigan State University 3/8/2018

89 Kitsap County Transit, WA 3/29/2018

Subtotal FRA count for Canadian Border Region 89

Mexican Border Region

1 Moreno Valley, City of 2/18/2015

2 KERN, COUNTY OF, CA PH II 3/16/2015

3 University of Arizona 11/2/2015

4 MESA, CITY OF, AZ PH II 12/4/2015

5 Culver City, City of, CA PH II 1/13/2016

6 University of California - Santa Barbara PH II 1/19/2016

7 Pima County Community College District 1/29/2016

8 Phoenix, City of, AZ PH II Data System 2/8/2016

9 Regional Fire Protection Authority (RFPA) 3/9/2016

10 Nogales, City of 5/16/2016

11 Calexico, City of 6/27/2016

12 University of California - Irvine 9/7/2016

13 TUCSON, CITY OF, AZ PH II 10/28/2016

14 CENTRAL AZ WATER CONSERVATION DISTRICT, AZ PH II 11/15/2016

15 REGENTS OF THE UNIVERSITY OF CA - UCLA 3/3/2017

16 SANTA BARBARA, COUNTY OF, CA PH II 11/10/2017

17 PASADENA, CITY OF, CA PH II 4/6/2018

18 University of California - Riverside PH II 5/8/2018

19 Yuma, City of, AZ PH II 5/18/2018

Subtotal FRA count for Mexican Border Region 19

Total FRAs 809
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Summary of Stage 2 FRAs Pending TA Completion Certification Review, as of December 31, 2018

Deal Name

TA Completion Certification 

Receipt Date Deal Count

Wave 1

1 OLD BRIDGE, TOWNSHIP OF, NJ PH II 3/29/2018

2 INDIANA, STATE OF PH II 8/13/2018

3 OAKLAND, CITY OF, CA PH II 9/28/2018

Subtotal FRA count for Wave 1 3

Wave 2

1 COLLIN, COUNTY OF, TX PH II 3/29/2018

2 Bastrop, County of, Texas, TX PH II 6/26/2018

3 SAINT LOUIS, COUNTY OF, MN PH II 9/28/2018

4 LLANO, COUNTY OF, TX PH II 11/12/2018

Subtotal FRA count for Wave 2 4

Wave 3

1 FLORENCE, COUNTY OF, SC PH II 6/5/2018

2 Calcasieu Parish Communications District PH II 6/27/2018

3 Iberville, Parish of, LA PH II OEP 9/12/2018

4 Ascension, Parish Of, LA PH II 11/15/2018

Subtotal FRA count for Wave 3 4

Wave 4

Subtotal FRA count for Wave 4 0

Canadian Border Region

1 Puyallup, City of, WA 3/30/2018

2 Miami, County of, OH 5/21/2018

3 Ottawa, County of, OH 7/6/2018

4 Franklin, County of, OH 7/20/2018

5 San Juan, County of, WA 10/9/2018

Subtotal FRA count for Canadian Border Region 5

Mexican Border Region

1 FLAGSTAFF, CITY OF, AZ PH II 4/19/2018

Subtotal FRA count for Mexican Border Region 1

Total FRAs Pending TA Completion Certification Review 17

Stage 2 FRAs Pending TA Completion Certification Review
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Summary of Stage 2 PFAs that have Closed, as of December 31, 2018

Deal Name

TA Completion Certification 

Receipt Date Deal Count

Wave 1

1 Monterey, County of (CA) 5/11/2007

2 ROCK, COUNTY OF, WI PH II 6/12/2007

3 VACAVILLE, CITY OF, CA PH II 1/14/2008

4 Colorado, State of PH II 3/10/2008

5 ALLEN, COUNTY OF, IN PH II 3/12/2008

6 SHEBOYGAN, COUNTY OF, WI PH II 3/20/2008

7 SPRINGFIELD, CITY OF, IL PH II 4/7/2008

8 UNIVERSITY OF CONNECTICUT, CT PH II 4/11/2008

9 Nashua, City of 4/11/2008

10 PORTSMOUTH, CITY OF, VA PH II 4/11/2008

11 EAGLE, COUNTY OF, CO PH II 4/14/2008

12 Brown, County of WI 4/14/2008

13 NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH II 4/21/2008

14 LA CROSSE, CITY OF, WI PH II 4/29/2008

15 ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH II 4/29/2008

16 Maui, County of, HI PH II 5/21/2008

17 EAST CHICAGO, CITY OF, IN PH II 6/9/2008

18 University of California - Berkeley 6/11/2008

19 SALEM, CITY OF, OR PH II 6/11/2008

20 HOPEWELL, CITY OF, VA PH II 7/2/2008

21 WALLINGFORD, TOWN OF, CT PH II 7/9/2008

22 Cook, County of, IL PH II 8/1/2008

23 DAVIS, CITY OF, CA PH II 8/18/2008

24 WAUKESHA, COUNTY OF, WI PH II 8/19/2008

25 University of California - Santa Cruz 9/17/2008

26 ROANOKE, COUNTY OF, VA PH II 11/11/2008

27 University of California - Merced 11/24/2008

28 ALEXANDRIA, CITY OF, VA PH II 12/19/2008

29 EAST HAMPTON, TOWN OF, NY PH II 1/14/2009

30 ILLINOIS, STATE OF PH II 2/12/2009

31 KANKAKEE, CITY OF, IL PH II 2/12/2009

32 UPPER MARYLAND EASTERN SHORE CONSORTIUM, MD PH II 2/25/2009

33 MASSACHUSETTS BAY TRANS AUTHORITY PH II 3/17/2009

34 WILL, COUNTY OF, IL PH II 3/24/2009

35 CENTRAL VA PLANNING DISTRICT COMMISSION, VA PH II 5/18/2009

36 SALT LAKE CITY, CITY OF, UT PH II 5/18/2009

37 MC LEAN, COUNTY OF, IL PH II 5/20/2009

38 CAPITAL REGION AIRPORT COMMISSION, VA PH II 7/17/2009

39 PORTLAND, CITY OF, ME PH II 7/22/2009

40 CLARK, COUNTY OF, NV PH II 9/14/2009

41 Fairfield, Town of 9/25/2009

42 SAINT CLAIR, COUNTY OF, IL PH II 9/29/2009

43 HANOVER, COUNTY OF, VA PH II 10/20/2009

44 GREENFIELD, CITY OF, WI PH II 10/26/2009

45 NORFOLK, COUNTY OF, MA PH II 11/6/2009

46 HONOLULU, CITY AND COUNTY OF, HI PH II 12/1/2009

47 SCHAUMBURG, VILLAGE OF, IL PH II 1/19/2010

48 WICOMICO, COUNTY OF, MD PH II 3/2/2010

49 CARROLL, COUNTY OF, MD PH II 3/19/2010

50 NASSAU, COUNTY OF, NY PH II 3/23/2010

51 NAPERVILLE, CITY OF, IL PH II 4/6/2010

52 University of Maryland PH II 4/19/2010

Stage 2 PFAs
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TA Completion Certification 
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Stage 2 PFAs

53 SANTA CLARA, CITY OF, CA PH II 4/20/2010

54 UCAN 5/4/2010

55 STAMFORD, CITY OF, CT PH II 5/5/2010

56 GRUNDY E-911, COUNTY OF, IL PH II 5/5/2010

57 STOCKTON, CITY OF, CA PH II 5/7/2010

58 METRO WASHINGTON AIRPORTS AUTH (MWAA) PH II 6/10/2010

59 SAN PFANCISCO, CITY & COUNTY OF, CA PH II 6/17/2010

60 WARRENTON FAUQUIER JOINT COMM CTR PH II 7/6/2010

61 HOWARD, COUNTY OF, MD PH II 7/6/2010

62 Bluffton, City of 7/19/2010

63 RICHMOND, CITY OF, CA PH II 7/22/2010

64 JOLIET, CITY OF, IL PH II 8/17/2010

65 ROCKLAND, COUNTY OF, NY PH II 8/17/2010

66 FREDERICK, COUNTY OF, MD PH II 8/25/2010

67 MASSACHUSETTS WATER RESOURCES AUTHORITY, MA PH II 8/30/2010

68 UNION, COUNTY OF, NJ PH II 9/2/2010

69 YORK, COUNTY OF, VA PH II 9/22/2010

70 TIPPECANOE, COUNTY OF, IN PH II 9/29/2010

71 MILWAUKEE, COUNTY OF, WI PH II 10/6/2010

72 HARFORD COUNTY, MD, MD PH II 11/15/2010

73 HOWARD, COUNTY OF, IN PH II 11/17/2010

74 OAKLAND, CITY OF, CA PH II 12/16/2010

75 CALVERT, COUNTY OF, MD PH II 1/19/2011

76 HAMILTON, COUNTY OF, IN PH II 2/24/2011

77 CULPEPER, COUNTY OF, VA PH II 2/28/2011

78 GREENWICH, TOWN OF, CT PH II 3/3/2011

79 ATLANTIC CITY, CITY OF, NJ PH II 4/27/2011

80 HARTFORD, City of, CT PH II 5/9/2011

81 WISCONSIN, STATE OF PH II 6/13/2011

82 NEW YORK, CITY OF, NY PH II 6/23/2011

83 BALTIMORE, CITY OF, MD PH II 7/7/2011

84 DELAWARE, COUNTY OF, IN PH II 7/12/2011

85 PACE SUBURBAN BUS SERVICE OF THE RTA, IL PH II 8/5/2011

86 University of California - Davis 10/20/2011

87 WETHERSFIELD, TOWN OF, CT PH II 11/4/2011

88 CHESTER, COUNTY OF, PA PH II 12/12/2011

89 CHESAPEAKE, CITY OF, VA PH II 1/5/2012

90 SANTA CLARA VALLEY WATER DISTRICT, CA PH II 1/23/2012

91 Chesterfield, County of, VA PH II 4/25/2012

92 NEWPORT NEWS, CITY OF, VA PH II 6/11/2012

93 WEST HARTFORD, TOWN OF, CT PH II 6/26/2012

94 Boston Public Health Commission, City of, MA PH II 7/16/2012

95 SUFFOLK, COUNTY OF, NY PH II 8/8/2012

96 VIRGINIA, COMMONWEALTH OF, VA PH II 8/8/2012

97 PRINCE GEORGES, COUNTY OF, MD PH II 10/22/2012

98 LOUDOUN, COUNTY OF, VA PH II 10/22/2012

99 MANASSAS, CITY OF, VA PH II 10/26/2012

100 RHODE ISLAND PUBLIC TRANSIT AUTHORITY, RI PH II 11/7/2012

101 Department of Correction, Massachusetts PH II 11/8/2012

102 Illinois, State of, PH II Criminal Justice Auth 11/8/2012

103 SPOTSYLVANIA, COUNTY OF, VA PH II 2/22/2013

104 ELGIN, CITY OF, IL PH II 3/14/2013

105 ALAMEDA, COUNTY OF, CA PH II 4/2/2013
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Deal Name

TA Completion Certification 

Receipt Date Deal Count

Stage 2 PFAs

106 Chicago, City of, IL PH II Aviation 4/23/2013

107 WATERBURY, CITY OF, CT PH II 5/8/2013

108 LANCASTER COUNTY OF, PA PH II 5/20/2013

109 Indiana, State of 5/23/2013

110 SAN PFANCISCO BART PH II 7/10/2013

111 AURORA, CITY OF, IL PH II 7/24/2013

112 Southern Nevada 8/22/2013

113 FAIRFAX, COUNTY OF, VA PH II 9/5/2013

114 MASSACHUSETTS PORT AUTHORITY, MA PH II 12/6/2013

115 NEW JERSEY, STATE OF PH II 12/17/2013

116 Sacramento County, CA Regional PFA only 1/10/2014

117 CHICAGO, CITY OF, IL PH II 1/29/2014

118 SUFFOLK, CITY OF, VA PH II 3/11/2014

119 ALBEMARLE, COUNTY OF, VA PH II 3/24/2014

120 MASSACHUSETTS, COMMONWEALTH OF PH II 4/11/2014

121 SUFFOLK, COUNTY OF PH II 4/21/2014

122 SACRAMENTO, COUNTY OF, CA PH II 4/29/2014

123 Baltimore Washington Int'l Airport PH II 5/21/2014

124 DELAWARE, STATE OF PH II 5/28/2014

125 KAUAI, COUNTY OF, HI PH II 6/4/2014

126 ROSEVILLE, CITY OF, CA PH II 7/8/2014

127 OLD BRIDGE, TOWNSHIP OF, NJ PH II 7/16/2014

128 VANDERBURGH, COUNTY OF, IN PH II 8/11/2014

129 PORTLAND, CITY OF, OR PH II 8/11/2014

130 PRINCE WILLIAM, COUNTY OF, VA PH II 8/19/2014

131 MONTGOMERY, COUNTY OF, PA PH II 8/26/2014

132 PHILADELPHIA, CITY OF, PA PH II 11/21/2014

133 RICHMOND, CITY OF, VA PH II 12/5/2014

134 CHARLES, COUNTY OF, MD PH II 12/17/2014

135 New Jersey Transit 2/24/2015

136 CONNECTICUT, STATE OF PH II 3/4/2015

137 ANNE ARUNDEL, COUNTY OF, MD PH II 4/20/2015

138 TRENTON, CITY OF, NJ PH II 6/29/2015

139 MONTGOMERY, COUNTY OF, MD PH II 9/11/2015

140 HENRICO, COUNTY OF, VA PH II 12/21/2015

141 CAMBRIDGE, CITY OF, MA PH II 9/14/2016

Subtotal PFA count for Wave 1 141

Wave 2

1 DYERSBURG, CITY OF, TN PH II 7/30/2007

2 CARROLLTON, CITY OF, TX PH II 3/26/2008

3 Middle TN State Univ PH II 3/27/2008

4 RAMSEY, COUNTY OF, MN PH II 3/31/2008

5 BI STATE INFORMATION CENTER, TX PH II 4/18/2008

6 Knox County Sheriff TN PH II 4/29/2008

7 AUSTIN, CITY OF, TX PH II 5/1/2008

8 PLANO, CITY OF, TX PH II 5/5/2008

9 MINNESOTA, STATE OF PH II 5/9/2008

10 RICHARDSON, CITY OF, TX PH II 5/9/2008

11 LONGVIEW, CITY OF, TX PH II 5/14/2008

12 East Texas Medical Center, TX PH II 5/14/2008

13 JEFFERSON, COUNTY OF, OH PH II 5/15/2008

14 JACKSONVILLE, CITY OF, AR PH II 6/10/2008

15 BUCHANAN, COUNTY OF, MO PH II 6/11/2008
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Summary of Stage 2 PFAs that have Closed, as of December 31, 2018

Deal Name

TA Completion Certification 

Receipt Date Deal Count

Stage 2 PFAs

16 BOWLING GREEN, CITY OF, KY PH II 6/13/2008

17 WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH II 6/17/2008

18 Sullivan, County of, TN 6/17/2008

19 DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH II 6/17/2008

20 LOUISVILLE METRO GOVERNMENT, KY PH II 6/24/2008

21 BELMONT, COUNTY OF, OH PH II 6/24/2008

22 LEE, COUNTY OF, TX PH II 6/24/2008

23 BEAUMONT, CITY OF, TX PH II 6/30/2008

24 PFAnklin, City of, TN PH II 7/10/2008

25 COLLIN, COUNTY OF, TX PH II 7/25/2008

26 STEARNS, COUNTY OF, MN PH II 8/11/2008

27 OMAHA PUBLIC POWER DISTRICT, NE PH II 8/12/2008

28 METRO GVT OF NASHVILLE AND DAVIDSON CTY PH II 8/14/2008

29 WEST DES MOINES, CITY OF, IA PH II 10/8/2008

30 North Kansas City Police 11/3/2008

31 Prairie Village, City of, KS PH II 11/11/2008

32 CEDAR PARK, CITY OF, TX PH II 11/20/2008

33 HENNEPIN, COUNTY OF, MN PH II 1/7/2009

34 CEDAR RAPIDS, CITY OF, IA PH II 1/22/2009

35 DOUGLAS, COUNTY OF, NE PH II 2/3/2009

36 DALLAS, CITY OF, TX PH II 2/19/2009

37 LITTLE ROCK, CITY OF, AR PH II 3/9/2009

38 DENTON, CITY OF, TX PH II 3/24/2009

39 COPPERAS COVE, CITY OF, TX PH II 3/31/2009

40 FORT WORTH, CITY OF, TX PH II 5/18/2009

41 BEDFORD, CITY OF, TX PH II 5/21/2009

42 GRAND PRAIRIE, CITY OF, TX PH II 6/15/2009

43 Johnson City, City of 8/17/2009

44 CHEYENNE, CITY OF, WY PH II 9/14/2009

45 SAINT CLOUD, CITY OF, MN PH II 9/22/2009

46 CONWAY, CITY OF, AR PH II 9/24/2009

47 VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH II 9/25/2009

48 Saint PETERS, CITY OF, MO PH II 9/25/2009

49 NORMAN, CITY OF, OK PH II 11/3/2009

50 UNIVERSITY PARK, CITY OF, TX PH II 11/20/2009

51 OWASSO, CITY OF, OK PH II 12/1/2009

52 WICHITA FALLS, CITY OF, TX PH II 12/15/2009

53 RAYTOWN, CITY OF, MO PH II 1/21/2010

54 LUBBOCK, CITY OF, TX PH II 2/15/2010

55 CASPER, CITY OF, WY PH II 3/3/2010

56 SAINT LOUIS, CITY OF, MO Airport PH II 3/5/2010

57 HOUSTON INDEPENDENT SCHOOL DISTRICT, TX PH II 3/26/2010

58 Knox County Schools, TN PH II 4/20/2010

59 GOODLETTSVILLE, CITY OF, TN PH II 4/26/2010

60 Bastrop, County of, Texas, TX PH II 4/28/2010

61 HARRIS, COUNTY OF, TX PH II 6/21/2010

62 TEXAS, STATE OF TEXAS A&M UNIVERSITY, TX PH II 7/19/2010

63 SAINT CHARLES, CITY OF, MO PH II 7/30/2010

64 Tennessee DOC PH II 8/3/2010

65 ORANGE, CITY OF, TX PH II 8/5/2010

66 OVERLAND PARK, CITY OF, KS PH II 8/6/2010

67 BELL, COUNTY OF, TX PH II 9/2/2010

68 HUTCHINSON-RENO COUNTY EMER COMM PH II 10/5/2010
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Deal Name

TA Completion Certification 

Receipt Date Deal Count

Stage 2 PFAs

69 SUMNER COUNTY OF, KS PH II 10/21/2010

70 COLLEGE STATION, CITY OF, TX PH II 12/7/2010

71 Russell, County of, KS PH II 2/15/2011

72 SAINT LOUIS, CITY OF, MO PH II 6/13/2011

73 SEDGWICK, COUNTY OF, KS PH II 6/16/2011

74 ELLSWORTH, COUNTY OF, KS PH II 6/27/2011

75 JOHNSON, COUNTY OF, KS PH II 7/7/2011

76 LINCOLN, COUNTY OF, KS PH II 7/7/2011

77 PADUCAH, CITY OF, KY PH II 7/28/2011

78 ELLIS, COUNTY OF, KS PH II 8/17/2011

79 KANSAS, STATE OF PH II 9/15/2011

80 HAYSVILLE, CITY OF, KS PH II 9/19/2011

81 WILLIAMSON, COUNTY OF,TX PH II 9/19/2011

82 WHEELING, CITY OF, WV PH II 11/14/2011

83 PORT NECHES, CITY OF, TX PH II 12/12/2011

84 HOUSTON, CITY OF, TX PH II 2/2/2012

85 Lewisville, City of, TX PH II 3/26/2012

86 LAKE QUIVIRA, CITY OF, KS PH II 4/19/2012

87 MONTGOMERY, COUNTY OF, TX PH II 5/16/2012

88 GARLAND, CITY OF, TX PH II 5/22/2012

89 CLARKSVILLE, CITY OF, TN PH II 5/23/2012

90 ARKANSAS, STATE OF PH II 5/29/2012

91 KNOX, COUNTY OF, TN PH II 6/4/2012

92 WACO, CITY OF, TX PH II 6/15/2012

93 MC KINNEY, CITY OF, TX PH II 8/8/2012

94 GRANDVIEW, CITY OF, MO PH II 8/31/2012

95 METROPOLITAN NASHVILLE AIRPORT AUTHORITY, TN PH II 9/14/2012

96 SMYRNA, TOWN OF, TN PH II 11/7/2012

97 MEMPHIS, CITY OF, TN PH II 2/11/2013

98 ARLINGTON, CITY OF, TX PH II 3/22/2013

99 TULSA, CITY OF, OK PH II 4/19/2013

100 OAK RIDGE, CITY OF, TN PH II 6/4/2013

101 MESQUITE, CITY OF, TX PH II 7/17/2013

102 DENTON, COUNTY OF, TX PH II 8/9/2013

103 OBION, COUNTY OF - SHERIFF DEPT, TN PH II 12/4/2013

104 SARPY, COUNTY OF, NE PH II 4/7/2014

105 OKLAHOMA, STATE OF PH II 6/4/2014

106 BIXBY, CITY OF, OK PH II 6/9/2014

107 BRYAN, CITY OF, TX PH II 6/11/2014

108 EDMOND, CITY OF, OK PH II 7/2/2014

109 IRVING, CITY OF, TX PH II 11/21/2014

110 DALLAS-FORT WORTH INTERNATIONAL AIRPORT, TX PH II 1/26/2015

Subtotal PFA count for Wave 2 110

Wave 3

1 EMERGENCY MANAGEMENT DISTRICT, MS 3/11/2008

2 JACKSONVILLE BEACH, CITY OF, FL PH II 3/21/2008

3 LAKELAND, CITY OF, FL PH II 4/4/2008

4 FORSYTH, COUNTY OF, GA PH II 4/14/2008

5 CONCORD, CITY OF, NC PH II 4/14/2008

6 CHARLOTTE, COUNTY OF, FL PH II 4/14/2008

7 BAY COUNTY COMMISSIONERS, FL PH II 4/18/2008

8 ALBANY, CITY OF, GA 4/18/2008

9 SARASOTA, COUNTY OF, FL PH II 4/18/2008
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TA Completion Certification 

Receipt Date Deal Count

Stage 2 PFAs

10 OPELIKA, CITY OF, AL PH II 4/21/2008

11 PANAMA CITY, CITY OF, FL 4/21/2008

12 ALBERTVILLE, CITY OF, AL 4/21/2008

13 IBERVILLE, PARISH OF, LA PH II 4/23/2008

14 FAYETTE, COUNTY OF, GA PH II 5/5/2008

15 FLORENCE, COUNTY OF, SC PH II 5/9/2008

16 HINDS, COUNTY OF, MS PH II 5/19/2008

17 MINT HILL, TOWN OF, NC PH II 6/2/2008

18 STONE MOUNTAIN PARK PH II 6/4/2008

19 CALCASIEU PARISH COMMUNICATIONS DISTRICT PH II 6/11/2008

20 GAINESVILLE, CITY OF, FL PH II 6/11/2008

21 CLEVELAND, COUNTY OF, NC PH II 6/30/2008

22 SULPHUR, CITY OF, LA PH II 7/1/2008

23 MOORESVILLE, TOWN OF, NC PH II 7/9/2008

24 TARBORO, TOWN OF, NC PH II 7/10/2008

25 DUKE UNIVERSITY PH II 7/16/2008

26 KERNERSVILLE, TOWN OF, NC PH II 7/24/2008

27 MYRTLE BEACH, CITY OF, SC PH II 7/25/2008

28 SHELBY, CITY OF, NC PH II 9/3/2008

29 SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH II 9/25/2008

30 LEE, COUNTY OF, FL PH II 9/29/2008

31 MARION, COUNTY OF, FL PH II 11/3/2008

32 SAINT CHARLES, PARISH OF, LA PH II 11/19/2008

33 PITT, COUNTY OF, NC PH II 11/24/2008

34 CALCASIEU, PARISH OF, LA PH II 11/26/2008

35 CHARLESTON, CITY OF, SC PH II 11/26/2008

36 DESOTO, COUNTY OF, FL PH II 12/2/2008

37 LENOIR, COUNTY OF, NC PH II 12/2/2008

38 GWINNETT, COUNTY OF, GA PH II 12/8/2008

39 HORRY, COUNTY OF, SC PH II 12/8/2008

40 Hall, County of 12/15/2008

41 CADDO PARISH COMMUNICATIONS DIST  1, LA PH II 12/15/2008

42 PINEVILLE, TOWN OF, NC PH II 12/15/2008

43 EMORY UNIVERSITY, GA PH II 12/15/2008

44 MECKLENBURG, COUNTY OF, NC PH II 1/6/2009

45 PALM BEACH, COUNTY OF, FL PH II 1/14/2009

46 DELRAY BEACH, CITY OF, FL PH II 1/23/2009

47 BOSSIER, PARISH OF, LA PH II 1/30/2009

48 Atlanta, City of, GA PH II 2/3/2009

49 SALISBURY, CITY OF, NC PH II 2/3/2009

50 Athens-Clarke County, GA PH II MA 6/15/2009

51 New Hanover, County of, NC PH II 6/29/2009

52 HOLLYWOOD, CITY OF, FL PH II 7/29/2009

53 FULTON, COUNTY OF, GA PH II 7/30/2009

54 JACKSONVILLE, CITY OF, FL PH II 8/7/2009

55 HICKORY, CITY OF, NC PH II 8/12/2009

56 FAYETTEVILLE, CITY OF, NC PH II 8/25/2009

57 LAFOURCHE, PARISH OF, LA PH II 9/14/2009

58 CHARLESTON, COUNTY OF, SC PH II 10/2/2009

59 AVOYELLES PARISH COMMUNICATIONS DISTRICT, LA PH II 10/19/2009

60 BOSSIER, CITY OF, LA PH II 10/23/2009

61 GLYNN, COUNTY OF, GA PH II 10/28/2009

62 SAINT TAMMANY, PARISH OF, LA PH II 11/11/2009
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Stage 2 PFAs

63 HIALEAH, CITY OF, FL PH II 11/20/2009

64 CRISP, COUNTY OF, GA 11/25/2009

65 CORAL SPRINGS, CITY OF, FL PH II 12/10/2009

66 Orange, County of, FL PH II 1/12/2010

67 Hillsborough, County Of, FL PH II 1/27/2010

68 THOMASVILLE, CITY OF, NC PH II 2/24/2010

69 Rocky Mount, City of, NC PH II 2/25/2010

70 MARION, COUNTY OF, SC PH II 3/1/2010

71 City of Sumter and Sumter County, SC PH II 4/7/2010

72 HARRISON, COUNTY OF, MS PH II 4/9/2010

73 Cary, Town of, NC PH II 4/21/2010

74 BIRMINGHAM, CITY OF, AL PH II 4/23/2010

75 YORK, COUNTY OF, SC PH II 4/28/2010

76 WINTER PARK, CITY OF, FL PH II 5/4/2010

77 GREATER ORLANDO PUBLIC SAFETY COOP, FL PH II 5/6/2010

78 LAKE CHARLES, CITY OF, LA PH II 5/20/2010

79 CALHOUN, COUNTY OF, AL PH II 5/27/2010

80 OSCEOLA, COUNTY OF, FL PH II 6/7/2010

81 PINELLAS, COUNTY OF, FL PH II 6/7/2010

82 West Baton Rouge Parish Comm Dist PH II 6/15/2010

83 JACKSON, COUNTY OF, MS PH II 7/6/2010

84 LA GRANGE, CITY OF, GA PH II 7/22/2010

85 MONTGOMERY, CITY OF, AL PH II 7/23/2010

86 Hancock, County of, MS PH II 7/29/2010

87 REEDY CREEK IMPROVEMENT DISTRICT, FL PH II 8/18/2010

88 RALEIGH DURHAM AIRPORT AUTHORITY, NC PH II 8/23/2010

89 BOYNTON BEACH, CITY OF, FL PH II 8/27/2010

90 OCALA, CITY OF, FL PH II 9/2/2010

91 RAPIDES, PARISH OF, LA PH II 9/22/2010

92 WINSTON SALEM, CITY OF, NC PH II 10/22/2010

93 GADSDEN, CITY OF, AL PH II 1/20/2011

94 FORT LAUDERDALE, CITY OF, FL PH II 3/14/2011

95 SAINT LUCIE, COUNTY OF, FL PH II 5/4/2011

96 MOBILE, CITY OF, AL PH II 6/6/2011

97 JEFFERSON, PARISH OF, LA PH II 7/7/2011

98 HARTSELLE, CITY OF, AL PH II 8/18/2011

99 BROWARD, COUNTY OF, FL PH II 9/15/2011

100 JACKSONVILLE, CITY OF, NC PH II 10/5/2011

101 Maitland, City of, FL PH II 10/6/2011

102 HENRY, COUNTY OF, GA PH II 10/7/2011

103 PUERTO RICO, COMMONWEALTH OF PH II 10/31/2011

104 Washington, County of, AL PH II 11/8/2011

105 ALABAMA, STATE OF, AL PH II 11/17/2011

106 MIAMI-DADE, COUNTY OF, FL PH II 11/17/2011

107 CLAY, COUNTY OF, FL PH II 12/13/2011

108 PLANTATION, CITY OF, FL PH II 12/22/2011

109 TALLAHASSEE, CITY OF, FL PH II 4/10/2012

110 BEAUFORT, COUNTY OF, SC PH II 5/1/2012

111 BULLOCH, COUNTY OF, GA 5/8/2012

112 MOBILE, COUNTY OF, AL PH II 6/1/2012

113 LOWNDES, COUNTY OF, GA PH II 7/6/2012

114 BATON ROUGE, CITY OF, LA PH II 7/6/2012

115 CONSOLIDATED GOVERNMENT OF COLUMBUS, GA PH II 7/11/2012
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116 DURHAM, CITY OF, NC 8/6/2012

117 MARTIN, COUNTY OF, FL PH II 8/8/2012

118 ONSLOW COUNTY OF, NC PH II 8/10/2012

119 CORAL GABLES, CITY OF, FL PH II 8/20/2012

120 LEE, COUNTY OF, MS 8/24/2012

121 SPARTANBURG, COUNTY OF, SC PH II 8/27/2012

122 NEW ORLEANS, PORT OF PH II 10/18/2012

123 MONROE, COUNTY OF, FL PH II 11/8/2012

124 SEMINOLE, COUNTY OF, FL PH II 2/4/2013

125 SOUTH CAROLINA, STATE OF PH II 2/19/2013

126 GUILFORD, COUNTY OF, NC PH II 4/8/2013

127 SHERIFF, PARISH OF POINTE COUPEE, LA PH II 4/12/2013

128 POLK, COUNTY OF, FL PH II 5/20/2013

129 GEORGIA, STATE OF PH II 6/4/2013

130 HIGH POINT, CITY OF, NC PH II 8/12/2013

131 NEW BERN, CITY OF, NC PH II 8/22/2013

132 SAVANNAH, CITY OF, GA 12/17/2013

133 VICKSBURG, CITY OF, MS PH II 4/17/2014

134 HUNTSVILLE, CITY OF, AL PH II 4/29/2014

135 NEW ORLEANS, CITY OF, LA PH II 6/18/2014

136 Puerto Rico State Police, PR PH II 6/25/2014

137 OPELOUSAS, CITY OF, LA PH II 7/25/2014

138 Mississippi, State of, PH II 8/18/2014

139 NORTH CAROLINA, STATE OF PH II 8/3/2015

140 WAKE, COUNTY OF, NC PH II 11/17/2015

141 FLORIDA, STATE OF PH II 11/30/2015

142 COBB, COUNTY OF, GA PH II 3/30/2016

143 Jefferson Parish SO, LA PH II Region 1 5/18/2016

144 LAFAYETTE, PARISH OF, LA PH II 6/27/2016

Subtotal PFA count for Wave 3 144

Wave 4

1 WESTERN MICHIGAN UNIVERSITY, MI PH II 3/21/2008

2 CLARK, COUNTY OF, WA PH II 4/29/2008

3 LIVE OAK, CITY OF, TX PH II 11/25/2008

4 HARRISON, COUNTY OF, OH PH II 11/26/2008

5 YAKIMA, CITY OF, WA PH II 12/8/2008

6 HOBBS, CITY OF, NM PH II 12/19/2008

7 CLERMONT, COUNTY OF, OH PH II 1/5/2009

8 VIA METROPOLITAN TRANSIT, TX PH II 3/20/2009

9 BENTON, COUNTY OF, WA PH II 10/5/2009

10 SAN ANGELO, CITY OF, TX PH II 10/20/2009

11 CUMBERLAND, COUNTY OF, PA PH II 1/4/2010

12 Signal Hill, City of, CA PH II 1/7/2010

13 CORPUS CHRISTI, CITY OF, TX PH II 2/25/2010

14 BEXAR METROPOLITAN WATER DISTRICT, TX PH II 3/16/2010

15 CINCINNATI, CITY OF, OH PH II 5/19/2010

16 ALBUQUERQUE, CITY OF, NM PH II 5/27/2010

17 NEW MEXICO, STATE OF, NM PH II 7/29/2010

18 WARREN, COUNTY OF, OH PH II 2/25/2011

19 HAMILTON, COUNTY OF, OH PH II 5/4/2011

20 PENNSYLVANIA STATE UNIVERSITY, PA PH II 11/21/2011

21 SOUTHWEST OHIO REGIONAL TRANSIT AUTH PH II 3/8/2012

22 WESTMORELAND, COUNTY OF, PA PH II 9/5/2012
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23 Sante Fe, City of, NM PH II 11/28/2012

24 CALDWELL, COUNTY OF, TX PH II 10/23/2013

25 SAN ANTONIO, CITY OF, TX PH II 2/11/2014

26 MIDLAND, CITY OF, TX PH II 2/14/2014

27 DAYTON, CITY OF, OH PH II 3/24/2014

Subtotal PFA count for Wave 4 27

Canadian Border Region

1 Canton, City of OH 1/7/2010

2 SAGINAW COUNTY 911 COMMUNICATIONS AUTHORITY, MI 3/22/2010

3 STARK, COUNTY OF, OH PH II 4/9/2010

4 PUYALLUP, CITY OF, WA PH II 4/9/2010

5 Grand Isle County Emer Svcs  Assoc PH II 4/19/2010

6 SPOKANE TRANSIT AUTHORITY, WA PH II 6/14/2010

7 Regents of University of Michigan, MI 8/23/2010

8 Dublin, City of, OH 8/27/2010

9 Port of Seattle, WA 9/1/2010

10 WORTHINGTON, CITY OF PH II 9/20/2010

11 Huron County 911, MI 9/27/2010

12 Lansing School District, MI 10/22/2010

13 Warren, City of, MI 11/17/2010

14 CUYAHOGA FALLS, CITY OF, OH PH II 12/14/2010

15 TACOMA, CITY OF, WA PH II 1/14/2011

16 Niagara Frontier Transportation Authority, NY 1/31/2011

17 FINDLAY, CITY OF, OH PH II 2/28/2011

18 DELAWARE, COUNTY OF, OH PH II 6/6/2011

19 Onondaga, County Of, NY PH II 6/27/2011

20 LAKE, COUNTY OF, OH PH II 7/6/2011

21 Kitsap County Transit, WA 8/17/2011

22 Bellingham, City of, WA 9/19/2011

23 DOWNRIVER MUTUAL AID, MI PH II 10/28/2011

24 Bath, Township of, OH 11/15/2011

25 State of Ohio - Ohio State University PH II 11/17/2011

26 Warren, City of, OH 12/9/2011

27 VALLEY COMMUNICATIONS CENTER, WA PH II 2/8/2012

28 PFANKLIN, COUNTY OF, OH PH II 3/5/2012

29 AUBURN, CITY OF, NY PH II 3/19/2012

30 PARMA, CITY OF, OH PH II 4/2/2012

31 MIAMI, COUNTY OF, OH PH II 6/19/2012

32 EASTSIDE PUBLIC SAFETY COMM AGY, WA PH II 6/29/2012

33 Monroe, County of, NY 8/6/2012

34 TUSCOLA, COUNTY OF, MI 8/6/2012

35 MONTGOMERY, COUNTY OF, OH PH II 8/21/2012

36 MICHIGAN STATE UNIVERSITY, MI PH II 9/5/2012

37 Geauga, County of, OH 9/17/2012

38 SNOHOMISH COUNTY EMERGENCY RADIO SYSTEM PH II 9/21/2012

39 JACKSON, COUNTY OF, MI PH II 9/26/2012

40 GROSSE POINTE FARMS CITY OF, MI PH II 10/10/2012

41 SNOHOMISH, COUNTY OF, WA PH II 11/8/2012

42 SEATTLE, CITY OF, WA PH II 11/26/2012

43 OSWEGO, COUNTY OF, NY PH II 2/19/2013

44 LAPEER, COUNTY OF, MI PH II 3/14/2013

45 Parma Heights, City of, OH PH II 5/30/2013

46 Genesee, County of, NY 6/26/2013
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of December 31, 2018

Deal Name

TA Completion Certification 

Receipt Date Deal Count

Stage 2 PFAs

47 COLUMBUS, CITY OF, OH PH II 7/17/2013

48 MICHIGAN, STATE OF PH II 10/22/2013

49 Wayne, County of, MI PH II 2/5/2014

50 Cleveland, City of, OH 3/26/2014

51 OHIO, STATE OF 3/26/2014

52 Lucas, County of, OH 3/31/2014

53 CLINTON, COUNTY OF, MI PH II 4/23/2014

54 KING, COUNTY OF, WA PH II 5/19/2014

55 WESTLAND, CITY OF, MI PH II 5/28/2014

56 Summit County Ohio, OH PH II 8/15/2014

57 Clinton, County of, NY 9/8/2014

58 BROOK PARK, CITY OF, OH PH II 9/30/2014

59 ANN ARBOR, CITY OF, MI 12/17/2014

60 Ottawa, County of, OH 8/16/2016

61 WASHINGTON, STATE OF 5/4/2018

Subtotal PFA count for Canadian Border Region 61

Mexican Border Region

1 LOS ANGELES, COUNTY OF, CA PH II 7/23/2014

2 CHANDLER, CITY OF, AZ 10/8/2014

3 Cameron, County of, TX 12/10/2014

4 LAS CRUCES, CITY OF, NM PH II 1/6/2015

5 MESA, CITY OF 1/30/2015

6 ARIZONA, STATE OF PH II 8/3/2015

7 Laredo, City of 9/4/2015

8 McAllen City of 10/9/2015

9 El Paso, City of 10/9/2015

10 Harlingen, City of 11/23/2015

11 LOS ANGELES UNIFIED SCHOOL DISTRICT, CA 12/11/2015

12 Phoenix, City of, AZ PH II Data System 12/28/2015

13 University of California - Santa Barbara PH II 1/6/2016

14 Yuma, City of, AZ PH II 1/29/2016

15 BROWNSVILLE, CITY OF, TX PH II 2/8/2016

16 SAN DIEGO, CITY OF, CA PH II 4/13/2016

17 LOS ANGELES, CITY OF, CA PH II 5/18/2016

18 LOS ANGELES, CITY OF, CA Police 5/18/2016

19 MARANA, TOWN OF, AZ PH II 5/23/2016

20 ORANGE, COUNTY OF, CA 8/10/2016

21 EDINBURG, CITY OF, TX PH II 8/26/2016

22 REGENTS OF THE UNIVERSITY OF CALIFORNIA 3/1/2017

23 Pima County Information Technology 11/10/2017

24 Coachella Valley Water District 8/7/2018

Subtotal PFA count for Mexican Border Region 24

Total PFAs 507
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Appendix 8

Summary of FRAs for Licensees in the ESMR Band that have Closed, as of December 31, 2018

Deal Name

TA Completion Certification 

Receipt Date Deal Count

Wave 1

Subtotal FRA count for Wave 1 0

Wave 2

1 C & W Communications swap 11/14/2014

Subtotal FRA count for Wave 2 1

Wave 3

1 American Beeper Company LLC 12/14/2011

2 Salado, Freddy 4/11/2013

3 Davila, Jose 12/17/2013

4 Canto, Lazaro J 4/23/2014

5 North Sight Communications 2/13/2015

6 Centro de Comunicciones de Puerto Rico 9/30/2015

7 Note Acquisitions 5/9/2016

8 R A Electronics & Communications 7/18/2016

Subtotal FRA count for Wave 3 8

Wave 4

Subtotal FRA count for Wave 4 0

Canadian Border Region

Subtotal FRA count for Canadian Border Region 0

Mexican Border Region

Subtotal FRA count for Mexican Border Region 0

Total FRAs 9

FRAs for Licensees in the ESMR Band
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Appendix 8

Summary of PFAs for Licensees in the ESMR Band that have Closed, as of December 31, 2018

Deal Name

TA Completion Certification 

Receipt Date Deal Count

Wave 1

Subtotal PFA count for Wave 1 0

Wave 2

Subtotal PFA count for Wave 2 0

Wave 3

1 Salado, Freddy 5/10/2012

2 R A Electronics & Communications 12/4/2013

Subtotal PFA count for Wave 3 2

Wave 4

Subtotal PFA count for Wave 4 0

Canadian Border Region

Subtotal PFA count for Canadian Border Region 0

Mexican Border Region

Subtotal PFA count for Mexican Border Region 0

Total PFAs 2

PFAs for Licensees in the ESMR Band
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Appendix 9

Summary of Stage 1 FRAs that have not Closed, as of December 31, 2018

Deal Name

Aging from Completion of 

Physical Reconfiguration 

Activities (In Months) Deal Count

Wave 1

1 DeLasaux Thomas 154.30

2 Worcester, City of 149.57

3 Boston, City of - Police (MA) 93.00

4 Fairfax County, VA (MW- COG) 68.00

Subtotal FRA count for Wave 1 4

Wave 2

Subtotal FRA count for Wave 2 0

Wave 3

1 BIBB, COUNTY OF, GA 121.13

2 Liberty Communications, Inc. 102.13

3 DeKalb County Police Department, GA 83.20

4 PENSACOLA, CITY OF, FL 78.03

5 MIAMI BEACH, CITY OF, FL 69.00

6 MIRAMAR, CITY OF, FL 65.57

Subtotal FRA count for Wave 3 6

Wave 4

1 ORLEANS PARISH SCHOOL BOARD, LA 94.13

2 RANKIN, COUNTY OF, MS 84.47

3 JEFFERSON, PARISH OF, LA 74.13

4 SAINT JOHN THE BAPTIST, PARISH OF, LA 68.23

Subtotal FRA count for Wave 4 4

Canadian Border Region

1 United Telephone Company of Ohio 91.57

2 ArcelorMittal Cleveland Inc. 84.00

3 Continental Airlines, Inc. 78.67

4 Radio Service Company Canadian Rebanding 75.07

5 The Boeing Company 46.80

Subtotal FRA count for Canadian Border Region 5

Mexican Border Region

1 Mobile Relay Associates Rebanding 51.73

2 San Diego Gas & Electric Mexican Rebanding 51.67

3 3KFA, LLC 47.80

4 CPC Arizona Holdings, Inc. 47.33

5 Hearthstone Enterprises Mexico Rebanding 46.07

6 R&M Repeater 42.90

7 William Holland 40.70

8 Southern California Edison Rebanding 27.40

9 AUTOMOBILE CLUB OF SOUTHERN CALIFORNIA 26.93

10 Action Communications Inc. 24.70

11 COLTON UNIFIED SCHOOL DISTRICT 20.63

12 Caterpillar Mexican Rebanding 18.27

13 Arizona Public Service Company 11.67

14 Rio Grande Valley Sugar Growers 11.37

15 Peters, David 9.87

16 Schull, Erik D 7.93

17 Zappia, Henry K Rebanding 7.43

18 Valley Communications 4.30

19 Vazquez, Ruben 3.90

Subtotal FRA count for Mexican Border Region 19

Total FRAs 38

Stage 1 FRAs with Physical Reconfiguration Activities Complete that have not Closed
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Appendix 9

Summary of Stage 2 FRAs that have not Closed, as of December 31, 2018

Deal Name

Aging from Completion of 

Physical Reconfiguration 

Activities (In Months) Deal Count

Wave 1

1 University of California - Santa Cruz PH ll 123.13

2 CAMDEN, CITY OF, NJ PH II 122.67

3 Southern Nevada, RTC of 120.87

4 UNION, COUNTY OF, NJ PH II 112.63

5 Colorado, State of PH II 104.90

6 NASSAU, COUNTY OF, NY PH II 103.03

7 HAMILTON, COUNTY OF, IN PH II 99.50

8 ORANGE COUNTY SHERIFF, NY PH II 98.80

9 PORTLAND, CITY OF, ME PH II 98.57

10 Department of Correction, Massachusetts PH II 97.87

11 BOSTON, CITY OF, MA PH II - POLICE 90.73

12 Livermore, City of, CA PH II 88.33

13 VANDERBURGH, COUNTY OF, IN PH II 88.33

14 SACRAMENTO, COUNTY OF, CA PH II 86.03

15 Portland, City of, OR PH II 83.47

16 GREENWICH, TOWN OF, CT PH II 82.13

17 MARYLAND, STATE OF PH II 79.90

18 NORWALK, CITY OF, CT PH II 79.90

19 SOMERSET, COUNTY OF, MD PH II 79.50

20 Santa Clara, City of, CA PH II 78.27

21 NORFOLK, COUNTY OF, MA PH II 77.83

22 MASSACHUSETTS PORT AUTHORITY, MA PH II 77.57

23 WORCESTER, CITY OF, MA PH II 77.23

24 Boston Public Health Commission, City of, MA PH II 76.07

25 GRUNDY E-911, COUNTY OF, IL PH II 75.73

26 SUFFOLK, CITY OF, VA PH II 74.53

27 METRO WASHINGTON AIRPORTS AUTH (MWAA) PH II 72.20

28 FAIRFAX, COUNTY OF, VA PH II 69.40

29 Chicago, City of, IL PH II Aviation 68.60

30 FREDERICK, COUNTY OF, MD PH II 68.47

31 ELGIN, CITY OF, IL PH II 68.00

32 PORTSMOUTH, CITY OF, VA PH II 67.90

33 Fairfax County, VA - NCR Regional Coordination 67.27

34 BOSTON, CITY OF, MA PH II - Trunked System 67.07

35 MASSACHUSETTS WATER RESOURCES AUTHORITY, MA PH II 66.70

36 CHICAGO, CITY OF, IL PH II 66.17

37 MASSACHUSETTS, COMMONWEALTH OF PH II 65.93

38 CHARLES, COUNTY OF, MD PH II 65.90

39 MANASSAS, CITY OF, VA PH II 63.67

40 CHERRY HILL, TOWNSHIP OF, NJ PH II 61.73

41 UNION CITY, CITY OF, NJ PH II 61.37

42 ESSEX, COUNTY OF, NJ PH II 60.90

43 Illinois, State of, PH II Public Safety Agency Network 60.43

44 HARFORD COUNTY, MD, MD PH II 58.20

45 Chesterfield, County of, VA PH II Mutual Aid 58.07

46 MONTGOMERY, COUNTY OF, MD PH II 57.50

47 Dorchester, County of, MD PH II MA only 56.27

48 MONTGOMERY, COUNTY OF, PA PH II 54.47

49 CALVERT, COUNTY OF, MD PH II 51.43

50 CAPITAL REGION AIRPORT COMMISSION, VA PH II 49.23

51 UPPER MARYLAND EASTERN SHORE CONSORTIUM, MD PH II 49.20

52 WORCESTER, COUNTY OF, MD PH II 45.83

53 RICHMOND, CITY OF, VA PH II 31.47

54 HENRICO, COUNTY OF, VA PH II 30.90

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed
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Appendix 9

Summary of Stage 2 FRAs that have not Closed, as of December 31, 2018

Deal Name

Aging from Completion of 

Physical Reconfiguration 

Activities (In Months) Deal Count

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

55 California, State of PH II FRA1 15.17

Subtotal FRA count for Wave 1 55

Wave 2

1 UNIVERSITY PARK, CITY OF, TX PH II 117.60

2 CARROLLTON, CITY OF, TX PH II 104.30

3 Orange, City of, TX Ph II 103.53

4 POLK, COUNTY OF, IA PH II 98.93

5 KNOX, COUNTY OF, TN PH II 93.90

6 BELL, COUNTY OF, TX PH II 93.80

7 LONGVIEW, CITY OF, TX PH II 93.77

8 Riley, County of, KS PH II 93.43

9 LINCOLN, CITY OF, NE PH II 91.47

10 ARLINGTON, CITY OF, TX PH II 90.40

11 Conroe, City of, TX PH II 87.93

12 Tennessee, State of PH II (TEMA) 87.60

13 Sarpy, County of, NE PH II 86.93

14 WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH II 85.33

15 GRAND PRAIRIE, CITY OF, TX PH II 82.27

16 COPPERAS COVE, CITY OF, TX PH II 81.37

17 GARLAND, CITY OF, TX PH II 81.20

18 DOUGLAS, COUNTY OF, NE PH II 80.17

19 OKLAHOMA CITY, CITY OF, OK PH II 79.43

20 KANSAS CITY, CITY OF, MO PH II 79.20

21 MANSFIELD, CITY OF, TX PH II 78.30

22 Blanco County, TX  PH II 78.13

23 BEDFORD, CITY OF, TX PH II 76.17

24 LITTLE ROCK, CITY OF, AR PH II 75.50

25 Lee, County of, TX PH II 73.83

26 BRYAN, CITY OF, TX PH II 71.80

27 TRAVIS, COUNTY OF, TX PH II 70.93

28 IRVING, CITY OF, TX PH II 70.70

29 Kansas, State of, PH II 69.53

30 HOUSTON INDEPENDENT SCHOOL DISTRICT, TX PH II 69.03

31 DALLAS, CITY OF, TX PH II 68.00

32 Harris, County of, TX Ph II-Regional Radio System 65.47

33 DENTON, COUNTY OF, TX PH II 63.17

34 EDMOND, CITY OF, OK PH II 61.30

35 NORMAN, CITY OF, OK PH II 56.83

36 Arkansas, State of PH II 44.70

37 Oklahoma, State of PH II 38.43

Subtotal FRA count for Wave 2 37

Wave 3

1 LOWNDES, COUNTY OF, GA PH II 102.53

2 NEW ORLEANS, PORT OF PH II 96.80

3 COBB, COUNTY OF, GA PH II MA 93.67

4 PUERTO RICO, COMMONWEALTH OF PH II 91.00

5 NOXUBEE, COUNTY OF, MS PH II 88.07

6 Bossier, City of, LA PH II 86.67

7 MISSISSIPPI, STATE OF, DOC PH II 86.07

8 Puerto Rico State Police, PR PH II 80.50

9 HUNTSVILLE, CITY OF, AL PH II 80.43

10 Metropolitan Atlanta Rapid Trans Auth, GA PHII 76.87

11 MARION, COUNTY OF, FL PH II 76.17

12 HIGH POINT, CITY OF, NC PH II 73.47

13 RAPIDES, PARISH OF, LA PH II 73.13
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Appendix 9

Summary of Stage 2 FRAs that have not Closed, as of December 31, 2018

Deal Name

Aging from Completion of 

Physical Reconfiguration 

Activities (In Months) Deal Count

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

14 WEST PALM BEACH, CITY OF, FL PHII 72.47

15 New Orleans, City of, LA PH II 71.57

16 PLANTATION, CITY OF, FL PH II 70.00

17 BIRMINGHAM, CITY OF, AL PH II 69.30

18 HINDS, COUNTY OF, MS PH II 68.00

19 LEE, COUNTY OF, FL PH II 67.90

20 SALISBURY, CITY OF, NC PH II 67.90

21 Jefferson Parish SO, LA PH II Region 1 67.07

22 VICKSBURG, CITY OF, MS PH II 67.07

23 JACKSON, CITY OF, MS PH II 66.47

24 PALM BEACH, COUNTY OF, FL PH II 66.47

25 MECKLENBURG, COUNTY OF, NC PH II 64.73

26 BAYAMON, MUNICIPAL GOVERNMENT OF, PR PH II 62.97

27 SAINT CHARLES, PARISH OF, LA PH II 62.23

28 Jefferson Parish SO, LA PH II 61.23

29 Spartanburg County, SC PH II SED Only 59.87

30 COBB, COUNTY OF, GA PH II 58.10

31 New Hanover, County of, NC PH II 54.57

32 FAYETTEVILLE, CITY OF, NC PH II 48.70

33 ONSLOW COUNTY OF, NC PH II 46.43

34 PINELLAS, COUNTY OF, FL PH II 44.70

35 WINSTON SALEM, CITY OF, NC PH II 33.53

36 MIAMI-DADE, COUNTY OF, FL PH II 31.47

37 NORTH CAROLINA, STATE OF PH II 26.23

Subtotal FRA count for Wave 3 37

Wave 4

1 BEXAR METROPOLITAN WATER DISTRICT, TX PH II 118.07

2 LIVE OAK, CITY OF, TX PH II 110.47

3 CORPUS CHRISTI, CITY OF, TX PH II 106.53

4 SAN ANTONIO, CITY OF, TX PH II 93.07

5 CALDWELL, COUNTY OF, TX PH II 86.97

6 RENSSELAER, COUNTY OF, NY PH II 83.47

7 WARREN, COUNTY OF, OH PH II 69.07

8 Santa Fe, City of, NM PH II 62.43

9 OXFORD, CITY OF, OH PH II 60.77

Subtotal FRA count for Wave 4 9

Canadian Border Region

1 Geauga, County of, OH 82.53

2 Seattle City Light Canadian Rebanding 79.43

3 Genesee, County of, MI 69.20

4 Green, City of OH 68.00

5 Canton, City of OH 67.20

6 Warren, City of, MI 67.07

7 Stark, County of, OH 65.77

8 Warren, City of, OH 61.57

9 Pickaway, County of, OH 61.47

10 Parma Heights, City of, OH 60.13

11 Summit, County of, OH 59.97

12 Brook Park, City of, OH 59.43

13 Grosse Pointe Farms, City of, MI 59.43

14 Orleans, County of, NY 56.10

15 Bellingham, City of, WA 51.57

16 Port of Seattle, WA Canadian Rebanding 32.07

17 Eastside Public Safety Comm Agency, WA 25.37

18 WASHINGTON, STATE OF 24.03
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Appendix 9

Summary of Stage 2 FRAs that have not Closed, as of December 31, 2018

Deal Name

Aging from Completion of 

Physical Reconfiguration 

Activities (In Months) Deal Count

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

19 King, County of, WA 23.30

20 Seattle, City of, WA 23.30

21 Valley Communications Center, WA 23.30

22 Snohomish County Emergency Radio System, WA 12.23

Subtotal FRA count for Canadian Border Region 22

Mexican Border Region

1 TORRANCE, CITY OF, CA 52.13

2 GILA RIVER INDIAN COMMUNITY, AZ PH II 31.63

3 Roma CISD Transportation Dept 28.43

4 LOS ANGELES UNIFIED SCHOOL DISTRICT, CA 26.70

5 VENTURA, COUNTY OF, CA PH II 26.07

6 ORANGE COUNTY TRANSPORTATION AUTHORITY, CA PH II 25.80

7 MARICOPA, COUNTY OF, AZ PH II 21.23

8 Pascua Yaqui Tribe 21.23

9 LOS ANGELES, COUNTY OF, CA PH II 20.87

10 Texas DPS - Subscribers Only 20.17

11 Northern Arizona University 19.70

12 Tohono Oodham Nation of Arizona 18.77

13 LAKE ELSINORE UNIFIED SCHOOL DISTRICT, CA 18.40

14 La Mesa Spring Valley School District 16.77

15 Tucson Airport Authority 15.57

16 LOWER RIO GRANDE VALLEY DVLPMT COUNCIL PH II 13.20

17 LAKE HAVASU CITY, CITY OF, AZ PH II 11.13

18 Riverside, County of, CA PH II 9.30

19 ARIZONA, STATE OF PH II 8.83

20 Creative Communications - Interop Only 6.93

21 IMPERIAL IRRIGATION DISTRICT, CA PH II 6.17

22 LOS ANGELES, CITY OF, CA Police 5.33

23 Pima County Information Technology 5.10

24 SAN BENITO C.I.S.D. POLICE DEPARTMENT, TX PH II 4.80

25 ORANGE, COUNTY OF, CA PH II 4.53

26 Laredo, City of 3.60

27 Coachella Valley Water District 3.37

Subtotal FRA count for Mexican Border Region 27

Total FRAs 187
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Appendix 9

Summary of Stage 2 PFAs that have not Closed, as of December 31, 2018

Deal Name Deal Count

Wave 1

1 Colorado CallComm EA Swap

2 Fairfax County, VA - NCR Regional Coordination

3 NORWALK, CITY OF, CT PH II

4 UNION CITY, CITY OF, NJ PH II

Subtotal PFA count for Wave 1 4

Wave 2

1 TENNESSEE, STATE OF PH II

Subtotal PFA count for Wave 2 1

Wave 3

1 JACKSON, CITY OF, MS PH II

2 Metropolitan Atlanta Rapid Trans Auth, GA PHII

Subtotal PFA count for Wave 3 2

Wave 4

Subtotal PFA count for Wave 4 0

Canadian Border Region

Subtotal PFA count for Canadian Border Region 0

Mexican Border Region

1 CALIFORNIA, STATE OF PH II

2 IRVINE, CITY OF, CA, CA PH II

3 Los Angeles, City of STRS system

4 MARICOPA, COUNTY OF, AZ PH II

5 Mission, City of

6 PHARR, CITY OF, TX PH II

7 San Bernadino, County Of, CA PH II

8 University of California - Riverside PH II

9 Willacy, County of

Subtotal PFA count for Mexican Border Region 9

Total PFAs 16

Stage 2 PFAs that have not Closed
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Appendix 9

Summary of FRAs for Licensees in the ESMR Band that have not Closed, as of December 31, 2018

Deal Name

Aging from Completion of 

Physical Reconfiguration 

Activities (In Months) Deal Count

Wave 1

Subtotal FRA count for Wave 1 0

Wave 2

Subtotal FRA count for Wave 2 0

Wave 3

1 Communications Leasing Corporation 59.47

Subtotal FRA count for Wave 3 1

Wave 4

Subtotal FRA count for Wave 4 0

Total FRAs 1

FRAs for Licensees in the ESMR Band with Physical Reconfiguration Activities Complete that have not Closed
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Appendix 10
800 MHz Transition Administrator, LLC 

Fees and Expenses through December 31, 2018

 Quarter Ending 

March 31, 2018 

 Quarter Ending 

June 30, 2018 

 Quarter Ending 

September 30, 2018* 

 Quarter Ending 

December 31, 2018  Year-to-Date 

Fees

Frequency Management $439,455 $410,295 $408,812 $347,944 $1,606,507

Financial Management $637,606 $548,784 $576,030 $554,890 $2,317,310

General Counsel/Regulatory Management $364,723 $368,894 $390,150 $393,320 $1,517,087

Stakeholder Implementation Management $448,647 $390,793 $504,053 $519,809 $1,863,301

TA Systems Support $114,648 $118,020 $127,012 $129,260 $488,940

Program Management Support $248,009 $217,771 $137,015 $130,723 $733,518

Alternative Dispute Resolution $85,844 $142,195 $73,568 $110,238 $411,845

Fees Subtotal $2,338,932 $2,196,752 $2,216,640 $2,186,184 $8,938,507

Expenses $40,123 $36,585 $52,956 $81,399 $211,063

Total Fees and Expenses $2,379,055 $2,233,337 $2,269,596 $2,267,583 $9,149,571

* In the Quarterly Progress Report for the Quarter Ended September 30, 2018, the TA's fees reported for the Quarter Ending September 30, 2018 

were overstated by $72,572. The corrected fees for the Quarter Ending September 30, 2018 are reported here.
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